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Executive Summary 

"You never know what you have got until it's gone. Here on the Sunshine Coast we know 
what we have got: lifestyle second to none; beautiful beaches and lovely hinterlands; the 
best the world has to offer. For this to remain we need to make sure that our planning is 
friendly to the environment. The light rail project is one step in this direction.”  
Professor H B Harrison, Light Rail Taskforce community representative 

 
 
 

 
 
 
This report is a collaborative effort by a broadly based taskforce convened by the 
Sunshine Coast Council in February 2012. The Taskforce comprised key industry and 
community representatives, as well as several community members selected from an 
expression of interest process.  It also embodies input from the community made through 
an interactive web based “hub” labelled sunshinecoastlightrail2020.com.au.  The 
Taskforce has been supported by an expert professional team employed by the Council.  
 
The Taskforce believes a sleek modern rapid transit system, such as light rail could be a 
‘game changer’ for the Sunshine Coast.  This pre-feasibility report aims to show how this 
project would be much broader than a means of moving people and potentially be: 

• Catalytic and capable of creating economic growth and social benefit; 

• A flagship transport option that protects our relaxed way of life and benefits the 
whole Sunshine Coast; and 

• If supported by visionary, policy such as strategic urban consolidation along growth 
corridors could provide a broader diversity of lifestyle opportunities and reduce the 
present emphasis on urban sprawl protecting farmland and natural habitat. 
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The report demonstrates how this new rapid transit system would support other key 
regional projects such as the airport expansion, hospital, university, convention centre and 
the Maroochydore Principal Activity Centre and would be capable of spearheading 
behavioural change where travellers rely more on public transport and less on their cars; 
reinvigorating business development; and linking vital work, health, tourism and education 
hubs. 
 
Most importantly, the report sets out how the system can be delivered, how it can be 
afforded and how it will benefit not just those travelling, but the entire region. 
 
 

 
 

The need – why change? 

As one of the fastest growing regions in Australia and Queensland’s third largest urban 
area, the Sunshine Coast needs to plan for a future that protects its lifestyle and 
environment. For every three residents we have now, there will be two more by 2031. We 
also want our tourist industry to grow, bringing more people to visit the region. 
 
More people means more transport demand, and with  86 per cent of  trips currently made 
by private car and only 3.6 per cent on public transport, managing growth means planning 
for new forms of transport.  
 
The temptation is to simply keep building more roads, developing housing at the urban 
fringe, and placing more stress on our environment.  In a growing region, heavy car 
reliance leaves us vulnerable to increased congestion, reduced urban amenity, rising fuel 
prices, climate change and the increasing mobility needs of an ageing population.  

If we are to achieve our vision of Australia’s most sustainable region, we must reduce the 
need to rely on car transport, improve public transport and encourage walking and cycling. 
This will support vibrant, diverse urban development focussed on people, invigorate 
business and create great urban places to suit people, not traffic.  Council adopted its 
sustainable Transport Strategy in 2011 to develop a framework for changing course.   
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As part of this approach, a modern rapid transit system, such as light rail, could be a 
‘game changer’ to help reshape our region as it grows. 
 

A key challenge is to understand the link between a new rapid transit system and 
the economy. Light rail could act as a catalyst for sustainable economic growth 
and diversification on the Sunshine Coast by encouraging development in the 
right places and protecting valuable farm land and natural habitat. It is also to 
bring the Sunshine Coast community on the journey. To clearly communicate: the 
impact of a ‘do nothing’ approach; the need for change; and the ‘why light rail’ on 
the Sunshine Coast. 

 

Why act now? 

A new rapid transit system would form the backbone of the region’s public transport 
for the next century. It will take time to plan and implement and is not the easiest 
option. The easiest and cheapest option is to do nothing. But a ‘do nothing’ decision 
will come at a cost within two decades: the population will increase, grow older and 
less mobile; opportunities will be lost to plan and develop precincts; road congestion, 
urban sprawl and our carbon footprint will grow even further; business centres will be 
congested and disconnected; parked cars will enjoy the best views and tourists will 
find getting around difficult.  
 
We should not wait to experience the impacts of elevated freeways, high traffic 
volumes and excessive car parks before acting. We need to create the future vision 
we want on the Sunshine Coast and campaign for it: with the community; the 
government; and private enterprise.  
 
  
        WWee  nneeeedd  ttoo  ccoommmmeennccee  aaccttiioonn  aanndd  ccoommmmiitt  ttoo  aacchhiieevviinngg  tthhee  

cchhaannggeess  wwee  wwaanntt……..  ttoo  ddrraaww  ““aa  lliinnee  iinn  tthhee  ssaanndd””..  
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The vision for sleek, modern rapid transit on the Sunshine Coast  

Connecting people - creating great places - building our local economy 
• A more sustainable region – encourage regeneration and economic 

development for the next 100 years or more; 
• Improve access to centres, employment, education, key attractions and tourism 

hubs; 
• Generate new forms of urban development providing lifestyle choice; 
• Enhance and protect the environment reducing dependence on fossil fuels; 
• Sleek, modern, rapid transit system for a large regional city and premier tourist 

destination; 
• Reduce congestion in the coastal development corridor; 
• Provide the backbone of the public transport system and increase its role 

across the Sunshine Coast region;  
• Integrate smoothly with the existing bus system and regional rail linking to 

future rail in the south, the university, airport, hospital and major coastal 
centres; 

• A strong partnership between the Commonwealth Government, the Queensland 
Government and Sunshine Coast Council. 

The options for a new rapid transit system 

There is a range of public transport options based on varying technology to move people 
around the Sunshine Coast. Each has different characteristics relating to traffic priority, 
right-of-way, how many people each vehicle can carry and likely costs to build and 
operate. The reference case established by Council when it resolved to establish the 
Sunshine Coast Light Rail Taskforce is Light Rail at-grade, operating at street level but in 
its own right-of-way.  This is similar to the project being constructed on the Gold Coast 
which is scheduled to open in 2014. However this report includes six technology options 
studied in the pre-feasibility phase:  

1. CoastConnect: improved bus priority and stations in key parts of the public transport 
network; 

2. Bus Rapid Transit: a dedicated system of diesel or hybrid diesel-electric buses that 
operate largely within their own right-of-way and look more like light rail, but without 
overhead power; 

3. Light Rail at-grade: the reference case; a dedicated light rail system operating 
largely within its own right-of-way but sharing intersections with traffic and other road 
users; 

4. Elevated light rail: a  fully segregated electric railway system that operates above 
the surrounding community;  

5. Monorail: a fully segregated system that operates above the surrounding community 
on a concrete beam; and 

6. Hybrid light rail: an option of at-grade and elevated light rail, to integrate with other 
development at ground level but using elevated track in parts of the system where 
rapid running is required.  
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Key corridors where the new system could go 

Where options would go, who it should serve and the number of people likely to use it 
were all key questions considered by the Taskforce in this pre-feasibility phase.  The 
Taskforce recommendations take into account current and future land use planning; key 
attractions and amenity; population growth; residential, employment and activity precincts; 
challenges and risks; local context; environment; and costs. 
 
However the benefits would not be localised.  The new rapid transit system would become 
a flagship for delivery of improvements to bus and rail public transport across the whole 
region.  It would be supported by an improved bus network including a new type of 
frequent, direct bus service connecting all the region’s major movement corridors to the 
rapid transit service. There would also be park and ride opportunities for people travelling 
from the rural communities to the coast to access the rapid transit and avoid the possibility 
of congestion and shortage of parking in the busy parts of the region.   
 
The light rail system would be for local travel, within the urban parts of the region.  It would 
connect with the future regional link known locally as CAMCOS at several locations.  The 
two projects are complimentary, not competing.  The light rail project aims to avoid the 
need for major urban freeways to be built locally, and the CAMCOS project would avoid 
the need to continually upgrade the Bruce Highway to cater for growth of trips between 
Queensland’s first and third cities.   
 
Six corridors were assessed in the pre-feasibility phase and are listed below and 
illustrated on the map overleaf:  
 
• Corridor 1: Maroochydore to Caloundra; 
• Corridor 2: Maroochydore to Sunshine Coast Airport; 
• Corridor 3: Sunshine Coast Airport to Noosa; 
• Corridor 4: Maroochydore to Nambour; 
• Corridor 5: Caloundra to Caloundra South; and 
• Corridor 6: Sippy Downs to Mooloolaba or Kawana Town Centre (Options A, B, C 

and D). 
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The preliminary assessment work indicates the preferred location and staging for the 
project is in Corridor 1, from Maroochydore to Caloundra via the new hospital precinct. 
This corridor, illustrated in the map below, contains the majority of business and tourist 
attractions in the core coastal precinct. To achieve economies of scale yet reduce the call 
on government funds, two initial stages could be adopted: 

• Stage 1 from Maroochydore to Kawana Town Centre and the new Sunshine Coast 
University Hospital; and 

• Stage 2 from the new Sunshine Coast University Hospital to Caloundra Town 
Centre. 
 

 
 

Possible future stages identified included connecting to the Sunshine Coast Airport and 
the University of the Sunshine Coast at Sippy Downs and on to Palmview.  A link between 
Caloundra and the new Caloundra South town centre could also be considered if the 
Maroochydore regional rail line is not built.  In the future, once the system is established, 
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further connections could be investigated to other major centres such as Nambour and 
Noosa.  Further work would be needed to establish firm priorities and timing. 

Who would use it? 

Projections made for this pre-feasibility study show a light rail service from Maroochydore 
to Caloundra would need to carry over 60,000 passengers each weekday if the Sunshine 
Coast is to meet a goal of increasing the market share of public transport from 3.6 per 
cent of all trips to a modest 10 per cent of all trips in 2031.  This would improve the 

performance of the entire region’s 
public transport system and 
potentially remove more than 
50,000 car trips per day from the 
corridor.  In the longer term, the 
demand will be even higher and 
could remove up to 70,000 car trips 
by 2051. 
 

The rapid transit system would be used primarily for trips within the urban areas of the 
region, for residents going about their daily business to access schools, workplaces, 
recreation and shops, as well as day and overnight visitors.  As and when the regional rail 
is extended from Beerwah to Kawana and Maroochydore, the rapid transit would connect 
directly to it, enabling travellers smooth access to other parts of south east Queensland. 

The estimated capital costs 

A rapid appraisal of options has been included in the report. The high level cost estimates 
to construct the 6 technology options in corridor 1 are summarised in the following table. 

 
Estimated capital cost ($M) Option 
Stage 1 Stage 2 

Total (M) 

1.  CoastConnect $3701
 $370 

2.  Bus Rapid Transit $1,030 $540 $1,570 

3.  Light rail at-grade $1,300 $710 $2,010 

4   Elevated light rail  $2,280 $1,300 $3,580 

5.  Monorail $2,030 $1,140 $3,170 

6.  Hybrid light rail partially elevated $1,790 $820 $2,610 

Rapid Economic Appraisal – defining the benefits 

In order to justify an investment of the scale required there has to be significant and real 
value for the Sunshine Coast community and the economy. It has to be quantifiable, 
robust and to offer benefits for years to come. It must also be sustainable in terms of 
environmental and social impacts. 
 
A rapid economic appraisal of all options was completed as part of the pre-feasibility 
phase and included three types of assessments: a Cost Benefit Assessment (CBA); an 
Economic Impact Assessment (EIA); and a Social Impact Assessment (SIA). The CBA 
assessments cover a 40 year period, however the residual calculations are projected over 
                                                 
 
1 CoastConnect is not a continuous system and includes significant sections of buses in shared running with traffic.  As such 
it does not lend itself to two discrete stages but could be constructed in a large number of stages. 
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the much longer time-frame of 100 years to account for the full economic life of the 
project.  

Cost Benefit Assessment 

A CBA includes all possible costs and benefits that can be converted into a monetary 
value. In this sense, options under consideration can be easily compared. The costs 
included both the capital costs shown above, plus estimated operating costs.  The results 
are presented in a Benefit Cost Ratio (BCR). 

Economic Impact Assessment 

An economic impact assessment determines the expected impact on the local, regional 
and State economies from implementing an option. The three outcomes used to assess 
the options included: stimulation to the output of the economy; stimulation to the valued 
added of the economy; and the expected number of jobs likely to be supported by the 
option. 

Social Impact Assessment 

A social impact assessment is used to describe the likely social impacts of an option. This 
can include both qualitative and quantitative impacts. 

Results of the Rapid Economic Appraisal 

 
 
The results of the rapid economic appraisal suggest that Light Rail at-grade and the Light 
Rail Hybrid are projects worth pursuing. Both projects would deliver significant value to the 
Sunshine Coast and achieve a robust BCR under all discount rates assessed.    
 
They are also likely to produce significant economic impacts with regard to output, value 
added and employment, improving productivity and business and community interaction. 
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They also deliver positive social benefits, particularly as a catalyst to enhance community 
identity and amenity; place making and intensification; assisting social inclusion; and 
enabling positive outcomes for the environment. 

  
An argument could be made for Bus Rapid Transit as this option has a positive BCR 
under all scenarios and good economic outcomes with respect to jobs supported and 
value added to the economy.  However, it does not deliver strong social impacts when 
compared to light rail.  A similar option was recently ruled out after exhaustive analysis in 
the detailed Gold Coast feasibility assessment as it was not able to satisfy the 
requirements to move very high numbers of passengers.  
 
The other options are not considered competitive as they do not deliver sufficient positive 
outcomes under all the discount rates assessed and/or do not deliver the level of social 
benefits desired.   

 How would it look? 

The new system would be either a light rail or a bus rapid transit option, provided the latter 
can demonstrate its ability to meet the projected long term patronage demands in the key 
corridors.  The rapid transit system would operate mostly at-grade (street level) in its own 
right-of-way.  It would share intersections with other road users but would benefit from 
traffic signal priority, where the signals are programmed to anticipate the arrival of the 
vehicle and minimise its delay through the intersections.  Under option 6, the light rail 
hybrid option, parts of the track would be elevated above street level to avoid intersections 
and improve running speed.  This would considerably reduce travel times but would add 
cost and result in more noticeable visual and amenity impacts.   
 

The vehicles would be either: 

• Modern fully low floor modular 
electrically powered light rail vehicles 
about 30 to 40 metres long; or 

• 14.5 metre long rigid or 18.5 metre 
diesel articulated buses if a Bus Rapid 
Transit option demonstrates it can 
meet the longer term passenger 
demands.  These would be semi-low-
floor buses.   

 
Vehicles would operate at a maximum speed 
of 80 km/h.   

 
The light rail options would have overhead power at low voltage 750 v DC, and many of 
the existing higher voltage overhead power lines would be put underground, resulting in 
less clutter overall.  Bus options would be diesel powered, although cleaner technology 
may become practicable in the future.   
 
There would be specially designed stations spaced about one kilometre apart, with a 
platform height of about 300 mm.  The vehicles would stop close to the platform at the 
exact grade with minimal gap and would meet disability standards.   
 
Passengers would benefit from real-time passenger information and integrated TransLink 
fares using go card fare collection or they may be able to pre-purchase other ticket types 
approved by TransLink.  They would not interact with the driver and would possibly 
validate their cards/ tickets before boarding.  Real time information technology would 
provide passengers with certainty of travel times and frequencies.   
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Despite being on the coastal corridor, the new system would become a flagship for 
delivery of improvements to bus and rail public transport across the region.  It would be 
supported by an improved bus network which includes a new type of frequent, direct bus 
service connecting all the region’s major movement corridors to the rapid transit service. 

The way forward 

In a challenging economic climate there could be a temptation to support the smaller scale 
CoastConnect bus option. The rapid economic appraisal demonstrates the greater 
economic, social and environmental benefits of light rail over bus and the potential light 
rail has to attract patronage and shift behaviour.  We need a “game changer” that can 
draw attention away from the present dominance of traffic planning and car-dependant 
urban form.  Improved buses do not provide that “game changer”.   
 
The economic assessments undertaken in the rapid appraisal have provided a 
comprehensive basis for moving forward to full business case.  In proceeding to Phase 2, 
the full business case, more detailed investigation and data/information will be required.   
 
This will include: 

• Engineering feasibility and risk controls; 

• Sophisticated transport modelling outputs from a multi-modal transport model; 

• Review / updating of all assumptions made for the rapid economic appraisals 
including utilisation of the 2011 census data upon its release; and 

• Detailed costing of the preferred options to be taken forward. 
 
The expected benefits of an improved rapid transit system such as light rail far exceed the 
capital and on-going costs required to implement it.  Nonetheless, the initial upfront 
investment required is significant. There are several key factors and strategies that can 
positively influence affordability: 

• Private Public Partnership (PPP); building on the franchising model developed for 
the Gold Coast, a PPP for the Sunshine Coast project could be designed to ensure 
that private sector investors’ risks are minimised in a way that can be controlled by 
Government.  This lessens the expected call on public funds, while maximising 
private sector investor interest;  

• Risks to private sector investors can be minimised by Government taking 
responsibility for risk management of issues such as community support, land 
acquisition and service integration leaving the private sector to control risks such as 
construction and operating costs. Further investigation of PPPs will be considered 
should the project proceed to the next phase; 

• The new rapid transit system aims to replace up to 70,000 car trips each day by 
2051.  This means the costly road infrastructure previously envisaged to meet 
projected transport needs can be avoided or significantly reduced; and  

• Other funding avenues have been broadly investigated.  Land Uplift Capture, the 
public transport levy and revenues from advertising in the corridor are all potential 
funding streams. 

 
A unified approach will be fundamental to the success of such a major public transport 
improvement project. It will require business and community support and all levels of 
government working together. 
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The Commonwealth Government recently committed $500,000 to the development of a 
full Business Case in Phase 2. This grant would enable funding for the next stage to be 
covered by the Department of Infrastructure and Transport and the Sunshine Coast 
Council with further funding to be requested from the Queensland Department of 
Transport and Main Roads in 2013/14. Should the project move to the construction phase, 
greater State and Federal Government involvement is envisaged in the form of a ‘whole of 
government’ partnership. 

The Commonwealth Government recently committed $500,000 to the development of a 
full Business Case in Phase 2. This grant would enable funding for the next stage to be 
covered by the Department of Infrastructure and Transport and the Sunshine Coast 
Council with further funding to be requested from the Queensland Department of 
Transport and Main Roads in 2013/14. Should the project move to the construction phase, 
greater State and Federal Government involvement is envisaged in the form of a ‘whole of 
government’ partnership. 
  
The communications strategy for Phase 2 needs to be implemented alongside the 
technical and business case studies.  The dialogue already established with the 
community should be built upon so the debate centres on matters relevant to the need to 
improve public transport, the role of roads and traffic in the future, and the consequences 
of not acting.   

The communications strategy for Phase 2 needs to be implemented alongside the 
technical and business case studies.  The dialogue already established with the 
community should be built upon so the debate centres on matters relevant to the need to 
improve public transport, the role of roads and traffic in the future, and the consequences 
of not acting.   

Recommendations Recommendations 

 

A new rapid transit system, such as light rail, is a “game 
changing” project with the potential to transform the future of 
the Sunshine Coast.  
 
The Taskforce recommends Council endorse the next step 
toward the Sunshine Coast Light Rail 2020 vision by proceeding 
to Phase 2, full feasibility and business case.   
 
The options to be considered should include: 
 

1. The reference case; light rail at-grade; 
 

2. A hybrid option for light rail with some sections elevated 
to improve running speeds; and 
 

3. Possibly a bus rapid transit option if it can be 
demonstrated it has the potential to meet the longer term 
requirements for public transport patronage.   
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PART I – The project background and objectives 
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1 What this report is about 
The Sunshine Coast Council has convened a Taskforce representing business, the 
community and the Council to prepare this pre-feasibility report. Its focus is on whether a 
light rail system or other similar type of high quality rapid transport system should be 
developed as a focus for changing the way people move across the region.   
 
This pre-feasibility report by the Taskforce aims to determine the objectives of this future 
public transport system and whether such a project would have a reasonable chance of 
success on the Sunshine Coast.   
 
It is a high level investigation. Key matters investigated include: potential locations; 
options for public transport technology based on light rail and bus; likely costs; and 
potential demands.   
 
Before a final decision can be taken to commit significant funding to a new rapid transit 
system, more comprehensive feasibility investigations will be required.  The next phase of 
investigation beyond this pre-feasibility report is to move to a full engineering feasibility 
and business case that meets the requirements of funding approval for major projects in 
Queensland.  Since these subsequent feasibility investigations will require significant 
commitment of public resources, it is important the pre-feasibility report establishes 
whether there is a case to proceed.   
 
The pre-feasibility work has considered several potential corridors for a light rail or similar 
system, within the major urban development areas centred on Maroochydore, 
Mooloolaba, Kawana and Caloundra.  It also considers other potential corridors for future 
development of light rail to connect with important destinations in the region.    
 
The project is of regional significance and its ‘catchment’, influence and benefits would not 
be limited to these corridors. Connections across the entire Sunshine Coast region have 
been considered with a strong focus on how the new trunk rapid transit system could be 
developed as part of an overall integrated public transport system, with: 

• Improved high frequency bus services from areas not directly served by the rapid 
transit; 

• Trunk bus  connections to the North Coast Line regional rail system that presently 
connects Nambour to Brisbane; and 

• Coordination with the proposed Sunshine Coast Line, a rail spur connecting from the 
present North Coast Line at Beerwah to Maroochydore. 

 
The focus of this report is a reference scheme based on light rail, a modern form of 
electric passenger rail with the flexibility to operate in a large range of urban 
environments.  However, bus-based solutions with technology already well known to the 
Sunshine Coast, elevated railways and a monorail option have also been evaluated to 
compare costs and benefits. 
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2 Learning from other places  2 Learning from other places  
“The proposed light rail project while visionary for the Sunshine Coast, is a mode of transport 
that so many other communities now take for granted as part of everyday business life. The 
coast has a car culture and it will take transformational projects such as light rail to change 
that to a public transport culture.” 
Ross Hepworth, Institute Director Sunshine Coast TAFE and Light Rail Taskforce member 
 
The Sunshine Coast faces unique challenges as it grows to become one of Queensland’s 
major regions.  These challenges include: proximity to Australia’s third largest city with its 
large pool of jobs; diverse geography which includes major river systems; coastal towns, 
inland towns and a green hinterland; generating a new local economy with a broader base; 
and maintaining its attractiveness as a place to live and visit. 
 
However the region is not the first to experience sustained growth in population that sees the 
continual crossing of activity thresholds and increasing congestion.  Many places have had to 
deal with the sustained growth in transport activity that is an inevitable result of increased 
population. An important part of long-term local planning for future urban growth is to 
understand how other places have handled the linkages between transport activities, the 
ways in which that activity is catered for, and the type of community that results.   
 
The Taskforce has considered the experience of a number of other cities that have adopted 
major public transport projects.  Three such cities are discussed below.  All have some 
similar conditions to those that will occur on the Sunshine Coast, while they differ in many 
other ways.  All have a strong tourism focus and a need to protect lifestyle and amenity 
advantages.   
 
In studying best practice from other places, the fact that they may be different does not mean 
lessons cannot be learned from them.  Best practice ideas are not confined to a single place, 
they are found almost everywhere in different forms.   

 
The objective is to learn from the experience of others, not to copy them.   

2.1 The Gold Coast 

Although the Gold Coast differs from 
the Sunshine Coast in many r
it is located in the same region of 
south east Queensland, and has 
identical legal, administrative and 
taxation arrangements.  As a city 
approaching 600,000 residents, it 
caters for around 60,000 extra visitors 
each day, and provides relevant 
lessons in what to expect as a place 
grows, and how far ahead planners 
should look.   

espects, 

 
The Gold Coast City Council 

launched its first ever integrated transport plan in 1998, when its population was about 
360,000 people.  That is similar to the present day population of the Sunshine Coast region.  
A signature of that plan was a major new trunk public transport project that linked the city’s 
major centres and emerging residential communities and integrated with buses and the 
regional Gold Coast Railway line. 
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After extensive consultation, the Council adopted the scheme, based on light rail, as a 
preferred option in 1999, and progressed planning. Until then, the rapidly growing and 
intensively developed coastal precinct, from Southport to Broadbeach had been the target of 
private sector schemes for a coastal freeway system built either along or over the beachfront, 
and for major upgrade plans for the Gold Coast Highway. The Council led light rail project 
effectively ended such speculation. The Council drew a “line in the sand”.  
 
In 1999, to prepare for light rail, Council also began renovating the roads and streetscape 
through Surfers Paradise, taking control of the roads from the Department of Main Roads. 
Through-traffic was removed by establishing the Surfers Paradise Boulevard. This act alone 
encouraged very significant private investment in Surfers Paradise, though it was 
accomplished some 14 years before the light rail service will eventuate.   
 
That same year Council adopted a transport levy from which it determined to fund future 
planning and capital contributions for light rail, as well as a large range of general multi-
modal road and public transport projects.   
 
In 2001 Council enlisted the support of the Queensland and Commonwealth Governments to 
fund a full feasibility study that was completed in 2004.  That study confirmed light rail as the 
preferred option, from a new regional rail station at Parkwood, west of Southport, to 
Broadbeach. 
 
Negotiations between the three spheres of government then resulted in a formal business 
case to meet State and Commonwealth requirements in 2006.  A fundamental assumption of 
the business case was that the project would have broadly based objectives relating to 
making the Gold Coast a better place to live and improving the quality of the environment, as 
opposed to a narrower focus on the best way to move people. 
 
The business case evaluated in extensive detail a light rail and a bus rapid transit option and 
was completed and endorsed in early 2009.  It recommended light rail proceed.  The route 
for stage one was shortened to terminate at the Griffith University and the new University 
Hospital at Southport Parklands. A proposed future link to the existing Helensvale rail station 
was preferred as an alternative to the development of a new Parkwood station as suggested 
by the previous feasibility study.  Connection to the rapidly growing Gold Coast Airport is also 
a part of future staging. 
 
The Council had already committed $120 million of funding for stage one in 2008, and in 
2009 the Commonwealth committed $365 million, followed soon after by a commitment of 
$464 million from the Queensland Government. 
 
The project proceeded to delivery phase, and stage one will be completed in late 2014. 
 
Successful planning and delivery of light rail was used as an important feature to 
demonstrate how the Gold Coast could plan and effectively deliver for the Commonwealth 
Games.  The proposed Games village was also sited at Parklands on the light rail route, 
although it is understood this decision may be reviewed. 
 
The Gold Coast City Council and the Queensland Government have also planned for future 
phases which are yet to proceed to business case.  Key objectives for subsequent phases 
will be to link to: 

• The rapidly growing Gold Coast Airport, the sixth busiest in Australia, with plans to 
grow from 5 million passenger movements in 2010 to over 16 million in 2031; and 

• The regional railway to Brisbane which is experiencing ongoing very high growth. 
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2.1.1 Key learnings from the Gold Coast 

The progression of the Gold Coast light rail project has demonstrated some important 
lessons for the Sunshine Coast: 

• Planning can take some years and a long term vision and approach is required; 

• Council started planning when its population was a similar size to the present day 
Sunshine Coast; 

• A project can be developed and led by a Council and subsequently progressed in 
partnership with other spheres of government; 

• Broadly based “city building” and environmental objectives are important; 

• Establishing a major transit project can be a catalyst for other supporting development 
projects and a demonstration that not all attention needs to be devoted to roads and 
traffic; 

• It is important to engage and educate the community through all phases to help with 
understanding the impacts of a ‘do nothing’ approach; and  

• A large transit project can demonstrate a community’s ability to get things done and 
encourage other complimentary economic development initiatives. 

2.2 Portland, Oregon 

Portland Oregon is a city of 
590,000 people on the north-
west coast of the United States.  
The City is at the heart of the 
broader Portland metropolitan 
area which has a population of 
over 2.2 million.  With its 
temperate climate, Portland has 
been a destination for lifestyle 
choice for some decades, 
particularly for people wishing to 
avoid the impact of very high 
growth being experienced in 
California. 

 
Portland City Council drew its “line in the sand” in 1974 when it determined to close the 
waterfront Harbor Drive expressway and turn it into a downtown pedestrian and tourist area.  
The Council also terminated the Mount Hood Freeway project directing its funding instead 
towards building a downtown transit mall and to begin a light rail scheme for the city.  Both of 
these decisions were taken against strong advice of traffic planners who had forecast major 
traffic growth on both facilities.   
 
Construction of the first 24 kilometre line commenced in 1982 and was completed in 1986.  
The light rail system is currently 84 kilometres and has 85 stations.  It is supported by an 
extensive system of rapid and local buses.  Recently, funding for the expansion of a further 
11 km was approved.  
 
The need for a new urban vision to support the light rail plans was recognised from the 
earliest planning phases.  Portland's urban growth boundary (UGB) was adopted in 1979 to 
separate urban areas, where high-density development is allowed, from traditional farm land, 
where restrictions on non-agricultural development apply.  The original UGB restrained urban 
sprawl but was heavily contested on housing affordability arguments.  In 1995, the Oregon 
State government passed a law requiring cities to provide enough undeveloped land for a 
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20-year supply of future housing at projected growth levels.  While the urban growth 
boundary has been controversial, it has helped constrain the majority of city growth to a 
higher density core that is well served by the light rail and a frequent bus system.   

2.2.1 Key learnings from Portland 

The experience of Portland shows: 

• It is possible to reverse decisions to build major freeways and use the space and 
funding for mass transit systems instead without causing the collapse of the city’s 
transport system; 

• Long timelines affected the development of the light rail project similar to those found 
on the Gold Coast; 

• A vision of a less car dominant city was at the heart of the light rail plans; 

• Buses must be an integral part of the public transport system;  

• There needs to be a balance between new ‘greenfield’ car dependent housing and 
more diverse, higher density lifestyle choices that trade off space for high levels of local 
accessibility; and 

• Properties along the light rail corridors, particularly near stations, have significantly 
increased in value. 

2.3 Montpellier, France 

Montpellier is a city of 420,000 in the south of France, and is one of the country’s fastest 
growing cities.  It is a place admired for its lifestyle and climate, and the population has been 
increasing by 1,000 each month since the 1980s.  By 2020 the population will increase to 
over 700,000.  Although located in France with a 1,000 year history, it is a coastal city with 
rapid population growth and of a similar size to the Sunshine Coast, and provides some 
useful comparisons. 

 
In the late 1980s the impacts of 
growth began to undermine the city’s 
quality of life and the local 
government adopted a new urban 
development vision based on 
containing sprawl and relying heavily 
on mass transit.  The City Council 
drew a “line in the sand”. It decided 
to focus on public transport rather 
than catering for cars through 
building roads and expanding car 
parking.  There are 0.44 cars per 
head of population and in 2002 the 
mode share for the car was over 90 
per cent of motorised trips. A major 

public transport system was needed to move thousands of people across the city, 
encouraging them to leave their car at home for at least some trips.   
 
The light rail system or "tramway" also became a key part of the new urban redevelopment 
vision developed by the local government.  The City Council examined Bus Rapid Transit 
(BRT) and Light Rail Transit (LRT) options before choosing LRT.  The major reasons for 
choosing LRT over BRT were: 
 

A line in the sand – Version 4.2 Page 18 



 

• The desire to redefine urban development and ensure a less car dependant style of 
housing. The LRT was depicted as a "tool to define a new city”;   

• Concern with the capacity of the bus-based option to meet growing needs, and the high 
number of vehicles needed relative to LRT.  BRT would not have been able to cater for 
the forecast 150 per cent growth in patronage by 2020; and 

• The need to support a revitalisation of the city centre which was choking on traffic.  
BRT would not have been able to achieve business support for the level of land use-
transport integration in the city centre or to create such a pedestrian friendly centre. 

 
From a land use perspective, the Montpellier LRT has supported regeneration of Mouson; 
new urban development at Melbosc and revitalisation of the City Centre, which is now a 
place where people congregate. 

 
The buses were reorganised and there are now very few buses in the city centre.   

2.3.1 Details of the Montpellier System 

• The LRT has four lines - the final line began operating in April 2012; 

• Line 1 is 15 kilometres, in service since 2000, and the framework for the future network 
on the major development axis, it includes a 180 metre tunnel;  

• Line 2 is 20 kilometres, in service late 2006, is built on the historical axis of 
communication lines; 

• Line 3 is 22 kilometres and extends to the coast; and 

• Line 4 is 8 kilometres and is a city loop connecting across the three radial lines. 
 

Total 2012 ridership is expected to be 220,000 
passengers per day.  In Montpellier's case, local 
artists were employed to design a corporate livery 
which the city believes encapsulates its qualities of 
warmth, conviviality and dynamism. The swallow 
motif featured on l
evoke freedom, 
youth and vitality

 

ine 1, pictured left, is said to 

.   

he striking floral livery for Line 2 is pictured right, and 

2.3.2 Key learnings from Montpellier 

• The project was a key part of a city revitalisation vision based on lifestyle and jobs; “a 

 been done in parallel with a total review of the road 

 per cent 

and buses use LRT platforms when required; 

demonstrated, and town centre quality is a model for all cities; 

T
denotes the fields of wildflowers found on the route.  
All lines make use of grass centres.   The grass 
dampens noise by 4-5 dB and discourages cars from 
driving on the track.   

tool to define a new city”; 

• The installation of LRT has
network.  Traffic management of the town centre was a particular focus; 

• City traffic organisation was part of the project – so it now flows better, 70
satisfaction rate with reorganisation; 

• Strong integration between LRT/ bus 

• LRT integration with pedestrians, cyclists and town centre commerce is clearly 
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• Marketing of the system is particularly strong and the system has been embrace
the community; 

d by 

ffective rapid transit system are demonstrated in Montpellier; 
• The importance of park-and-ride and the restructuring of the bus network to feed in the 

provision of an e

• Full priority through traffic lights is provided for the system, and this is essential to 
maintain the running speeds of an average of 20km/h; and     

• Central control system for the tram and bus is coordinated and very high tech. 
 
Figure 2.1:  The Montpellier LRT system showing all 3 radial lines in place 
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3 The Sunshine Coast story so far 3 The Sunshine Coast story so far 

“Light rail has the ability to add a unique “quirk” factor to our tourism mix and more 
importantly a plus for our community in terms of connecting and protecting lifestyle and 
values”  
Steve Cooper, CEO Sunshine Coast Destination Ltd and Light Rail Taskforce member 

 
To support its vision of overall economic, social and environmental sustainability, Council 
developed its Sustainable Transport Strategy 2011-2031. It aims to offer real choices to 
the private car and to protect the lifestyle values of the region.  
 
On the Sunshine Coast the State Government provides the public transport infrastructure 
and operates the trains and buses. However, Council has long been proactive in its quest 
to improve public transport throughout the region. Council signified its commitment and 
willingness to play a leadership role alongside State and Federal departments when it 
introduced the Public Transport Levy in 2009 to help influence and accelerate 
improvements in infrastructure, services and patronage. The levy also enables Council to 
build stronger partnerships with the state through policy development, improved 
advocacy, infrastructure projects and improved public transport investment. 
 

3.1 A vision for transport on the Sunshine Coast 

 
 
 
 
 
 
 
 
 

In 2031 the Sunshine Coast is recognised as Australia’s most sustainable region, which 
fosters the protection and enhancement of our natural environment, meets the social, 
health and learning needs of the community and facilitates prosperity for our economy 
and local businesses. Our community is supported by a sustainable, highly efficient, 
integrated and safe public transport system. This innovative transport system is 
embraced by the community and has changed travel patterns to reduce car 
dependency. It enhances quality of life and contributes to the sustainability of the region. 
(Sunshine Coast Council Sustainable Transport Strategy 2011-2031) 

 

3.2 The role of public transport in achieving the vision 

Public transport currently plays a minor role moving people on the Sunshine Coast, 
accounting for around 3.6 per cent of all trips.  Based on an estimated population of 
320,000 in 2011, that’s around 40,000 daily trips.  More than half of these are bus trips to 
and from schools.  As the Sunshine Coast population is rapidly increasing, and becoming 
more urbanised in key precincts, the role of public transport, and its capacity will need to 
increase.  
 
An innovative and improved rapid transit system supported by frequent and direct buses 
could play a much greater role. It offers a sustainable alternative to the private car. It could 
certainly move more people, but it could also deliver greater economic, environmental and 
social benefits.   
 
The need for improved public transport is driven by key factors such as rising congestion, 
increasing urban sprawl, the cost and impact of providing roads and parking for high 
numbers of vehicles, the need to insure against potential shortages in future oil supplies, 
and the concern about the relationship between climate change and carbon emissions 
from transport.  
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3.3  Key council initiatives 

Council’s proactive approach to improving regional public transport through the Public 
Transport Levy has included: 

• Free Holiday Bus services;  

• Council Cabs - affordable transport for people with disabilities or over 60;  

• FlexiLink on-demand bus service; 

• New and trial local bus services; and 

• New bus stops and facilities to support these services. 

3.4  A line in the sand – a focus on people, not cars 

Throughout Australia’s recent past, the approach adopted by city planners assumed the 
development of a car dominated community.  The Taskforce believes this approach must 
change. It is important that these changes begin now before planning and land use is 
further developed, the Sunshine Coast community becomes much larger, and its activity 
centres become dominated by large roads, traffic and parking. 
 
This is not a vision that excludes cars, though they would be less dominant in our 
major centres.  It is a vision based on putting the human experience first, and the means 
of transport second.  It recognises people will need to move around by efficient and 
reliable means, but gives them more choices to use frequent public transport, or walk or 
cycle to local destinations.    
 
Most importantly, we need to prioritise our actions, rather than have an “each way 
bet”.  Too often traffic planning suggests a road solution is needed irrespective of whether 
public transport is improved, while town planning laws require minimum levels of car 
parking. This simply ensures people will continue to drive, irrespective of how much public 
transport is improved, and ensures the status quo is maintained.   
 

A quote famously attributed to Albert Einstein defines insanity as “doing the same thing 
over and over again and expecting a different result”.  We need a circuit breaker that 
establishes a new direction and we need to have confidence the solution will work; a 
line in the sand. 

 
The Taskforce believes that “game changer” solution is a sleek and modern rapid 
transit system supported by:  

• A system of frequent and direct feeder buses covering major transport routes that 
are not served by the rapid transit; and 

• A new focus on generating modern forms of Sunshine Coast styled urban 
development that supports efficient public transport and does not require occupants 
to drive a car for virtually every trip. 
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4 The case for taking action on the Sunshine Coast 

“We try very hard to bill the Coast as 'unique or iconic ' and if we are to progress 
forward and retain these values then we should build an "Iconic Transport" system for 
our region. We could debate for weeks, months and even years about the pro's and 
cons, costings, viability, etc., etc. but one fact remains, if you don't build the light rail, 
people won't use it." 
Ashley Gear, Light Rail Taskforce community representative 

 
There is a compelling case for a major shift from the present “low key” approach to public 
transport on the Coast to one that can take the region into the future.  It centres on: 

• Protecting quality of life and environment from excessive growth and dependence 
on motor traffic; 

• Developing an economy based on a broader range of clean industries 

• Creating more lifestyle choices that rely less on driving; and 

• Responding to the risks posed by energy shortages, oil depletion and climate 
change. 

4.1 Protecting our quality of life 

We should not wait to experience the impacts of elevated freeways, high traffic 
volumes and excessive areas of car parking before acting. 
 
The Sunshine Coast is one of the best places in one of the best countries in the world.  Its 
climate, relaxed lifestyles and beautiful environment attract a range of people to live, work 
and holiday in the region.  Despite the present downturn in the world economy creating 
slower growth and reduced development pressures, there is a long term trend for 
Australians to settle in coastal cities and towns. This trend is likely to accelerate as our 
population ages.  It seems almost certain the Sunshine Coast will continue to grow over 
the next few decades, with its population expected to grow from about 320,000 in 2011 to 
about 500,000 in the year 2031.  So for every seven people living here in 2012, there will 
be another four by 2031. Each person makes about 3.6 trips per day, and most of those 
are by car. 
 
By 2031 there will be an extra 550,000 trips each day on our roads and transport 
system. 
 
And of course, 2031 is simply a forecasting date currently used for much of our planning.   
If we look back 20 years, to 1992, it doesn’t seem that long ago.  The region will continue 
to grow throughout the 21st century.  By 2051, it could have a population exceeding 
700,000. 
 
Like many places that have developed primarily in the post-World War II era, the 
Sunshine Coast region’s growth has been based almost completely on the assumption of 
infinite and viable private car transport.  New development proposals risk continuing this 
trend and many urban settlement providers remain focused on delivering low density, 
segregated land uses with large road networks and large areas of off-street car parking. 
 
It is simply easier for each new development to incrementally add a few more roads and 
car parks. This simpler and almost ‘hands off’ approach embeds the car culture and 
makes it much harder to explain the need for change, let alone change travel behavior. 
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Consistent with much of Australia, provision of trunk public transport systems usually lags 
well behind new development and is sometimes seen as a social service, provided 
primarily for those who are too old, too young or too poor to utilise private car transport.   
 
More and more cars require bigger and bigger roads, and consume valuable areas of 
activity centres for car parking.  Each car spends most of its time parked somewhere and 
requires on average, three car parking spaces somewhere in the region.  When large car 
parks are built, people are less likely to walk around the centres, because of the increased 
space between activities.  This means local businesses don’t benefit from opportunistic 
walk-up trade; people simply drive to the one business and then drive away.   
 

Many cities around the world have tried to “build their way out of congestion”. None 
have succeeded and most have realised the undesirable effects of this approach.  We 
should not wait to experience the impacts of elevated freeways, high traffic volumes 
and excessive areas of car parking before acting.  We should begin now and steer a 
steady course of change to a more sustainable transport system that protects the 
things we value.  

4.2  The need to offer more lifestyle choices and protect valuable land 

As our population matures and seeks more diversity, the Taskforce believes it will be 
necessary to offer the community a broader range of lifestyle choices.  This can be 
achieved by orienting our communities around transport and people rather than cars, 
particularly in the iconic coastal precincts. Lifestyles become more about choice with 
options that rely less on driving, with easy access to local services by walking or cycling.   
 
For longer trips to major centres, these communities would be oriented around a high 
quality, very frequent and reliable rapid transit system.  The type of rapid transit suggested 
as a reference case by the Sunshine Coast Council for this role is a modern light rail 
system, similar to those found in hundreds of cities around the world. Focusing future 
development around these growing coastal precincts also protects rural food 
producing areas and natural habitat while still offering residents larger-style, rural 
properties if that is their choice. Bus based options might also be able to achieve this 
“urban redesign”, although they generally have a lesser capacity to move people in a 
confined corridor, and may eventually need to be replaced by a rail system.   

4.3  The risks posed by energy, oil depletion and climate change 

Climate change could result in major challenges for coastal cities like the Sunshine Coast. 
Council’s Climate Change and Peak Oil Strategy 2010-2020 provides direction for 
responding to climate change and peak oil risks and challenges, and to develop resilience 
to future impacts. Reducing carbon emissions is an important mitigation strategy. Since 
transport activity accounts for about 22 per cent of carbon emissions in South East 
Queensland2, we need to anticipate a continuing focus on reducing carbon emissions. As 
a result, car travel could become more expensive and less convenient in future years.  
 
Energy from all sources could become more expensive in the future. Many experts point 
to the high likelihood of increased cost and/or reduced supply of oil-based motor fuels. 
This could result from the rapid expansion of Asian automobile markets and the predicted 

                                                 
 
2 ICLEI Local Government for Sustainability 2009 South East Queensland Regional Plan Climate Change Project: Phase 2 
Emissions Analysis 
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slowing of growth in oil production. Even alternative power sources like electric cars could 
be affected by rising energy costs reducing the affordability of travelling long distances. 
 
Relying on car-dependent lifestyles, carbon intensive urban settlement patterns and 
transport using large amounts of fossil fuels, exposes us to major risks in the future.  

4.4  It’s time to act 

It takes time to plan and implement a major rapid transit system.  This is appropriate.  We 
need time to allow full and frank community conversations, and time to change our 
planning intentions to support a vastly improved public transport system that is a 
preferred choice, not an afterthought.  We also need to develop a transition plan, to 
take us smoothly from a car based region to one with more choice and much better public 
transport.   
 

The time to act is now, before the region is fully developed around car transport.  We need 
to spell out the future we want and campaign for it; to draw a line in the sand. 
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5 Creating the Sunshine Coast Light Rail Taskforce 5 Creating the Sunshine Coast Light Rail Taskforce 

  
  

Council resolved on 24 August 2011 to establish a Sunshine Coast Light Rail 
Taskforce with representation from Council, business and community with its role to 
be the development of the business case for light rail on the Sunshine Coast.  

An extensive cross-section of interested business and community members offered their 
experience and passion for the Sunshine Coast by volunteering their time and 
commitment to the Taskforce when membership was publicly advertised in January 2012. 
Applications were assessed and the Taskforce composition was announced in March. 

An extensive cross-section of interested business and community members offered their 
experience and passion for the Sunshine Coast by volunteering their time and 
commitment to the Taskforce when membership was publicly advertised in January 2012. 
Applications were assessed and the Taskforce composition was announced in March. 

5.1 Taskforce membership 5.1 Taskforce membership 

A diverse group of four people represent the community: Ms Marta Botta, a former Board 
member of Sippy Downs District Community Association and post graduate student of 
Sustainability and Futures; Mr Mitchell Kesby, a public transport supporter who has grown 
up on the Sunshine Coast and will ensure a youthful perspective; Mr Ashley Gear, long-
time resident, transport industry worker and active community advocate; and Professor 
Herbert (Barry) Harrison, a passionate conservationist, recently retired after an illustrious 
career in education and commercial practice. 

A diverse group of four people represent the community: Ms Marta Botta, a former Board 
member of Sippy Downs District Community Association and post graduate student of 
Sustainability and Futures; Mr Mitchell Kesby, a public transport supporter who has grown 
up on the Sunshine Coast and will ensure a youthful perspective; Mr Ashley Gear, long-
time resident, transport industry worker and active community advocate; and Professor 
Herbert (Barry) Harrison, a passionate conservationist, recently retired after an illustrious 
career in education and commercial practice. 
  
Taskforce members representing key industry and community sectors include: Mr James 
Birrell, landscape architect and light rail advocate; Professor Mike Hefferan, Pro Vice-
Chancellor (Engagement) and Professor Property and Development of the Sunshine 
Coast University; Professor Ian Lowe, Adjunct Professor of the USC and President of the 
Australian Conservation Foundation; Mr Ross Hepworth, Institute Director Sunshine Coast 
TAFE; Mr Stephen Dittmann, Chair of the Sunshine Coast Chambers of Commerce 
Alliance and member of the Sunshine Coast Economic Development Advisory Board; Mr 
Steve Cooper, CEO Sunshine Coast Destination Limited; Ms Natasha Hart, Public 
Transport Advisory Group, Sunshine Coast Representative; Ms Sandy Zubrinich, Chair of 
the Sunshine Coast Business Council; and Mr Tony Vella, representative of the Urban 
Development Institute of Australia. 

Taskforce members representing key industry and community sectors include: Mr James 
Birrell, landscape architect and light rail advocate; Professor Mike Hefferan, Pro Vice-
Chancellor (Engagement) and Professor Property and Development of the Sunshine 
Coast University; Professor Ian Lowe, Adjunct Professor of the USC and President of the 
Australian Conservation Foundation; Mr Ross Hepworth, Institute Director Sunshine Coast 
TAFE; Mr Stephen Dittmann, Chair of the Sunshine Coast Chambers of Commerce 
Alliance and member of the Sunshine Coast Economic Development Advisory Board; Mr 
Steve Cooper, CEO Sunshine Coast Destination Limited; Ms Natasha Hart, Public 
Transport Advisory Group, Sunshine Coast Representative; Ms Sandy Zubrinich, Chair of 
the Sunshine Coast Business Council; and Mr Tony Vella, representative of the Urban 
Development Institute of Australia. 
  
The Council also convened an expert team to support the Taskforce.  This included the 
Council’s Project Director Transportation Strategy, Mr Graeme Krisanski, and an 
experienced urban planner, Mr Ian Gordon.  The team leader is an independent transport 
specialist, Mr Ken Deutscher.  The team’s economist was Ms Vanessa Bennett.  
Communications was provided by Ms Judi Lalor and administration and research support 
by Ms Helen Hutchieson.  Expert support was also provided by Council’s Transportation 
Strategy Branch and Mr Ross Hunter for rail engineering and Mr Dan Blake for 
engineering drawing.    

The Council also convened an expert team to support the Taskforce.  This included the 
Council’s Project Director Transportation Strategy, Mr Graeme Krisanski, and an 
experienced urban planner, Mr Ian Gordon.  The team leader is an independent transport 
specialist, Mr Ken Deutscher.  The team’s economist was Ms Vanessa Bennett.  
Communications was provided by Ms Judi Lalor and administration and research support 
by Ms Helen Hutchieson.  Expert support was also provided by Council’s Transportation 
Strategy Branch and Mr Ross Hunter for rail engineering and Mr Dan Blake for 
engineering drawing.    

5.2 Taskforce meetings 5.2 Taskforce meetings 

The Taskforce met four times in 2012 during the pre-feasibility phase covering a range of 
topics included in the report. The table shows the meeting content.   
The Taskforce met four times in 2012 during the pre-feasibility phase covering a range of 
topics included in the report. The table shows the meeting content.   
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Meeting date Key issues/topics covered 

19 March Project overview and deliverables;  

Governance; staging; technology options for review; 

Community engagement 

23 April Overview of international examples; 

Links to land use planning and importance of managed density to 

protect coastal lifestyle; 

Strategies for encouraging light rail support; 

Role of light rail in broader regional transport systems; 

Potential corridors; and review criteria 

21 May Light rail comparison with other modes; 

Benefits; demand; social impacts; cost benefits; 

Strategic partnerships; risks and mitigation; 

Potential revenue streams; budgets and timing 

2 July Finalise recommendations and report 
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6 About the Sunshine Coast Light Rail Project 

“We are reaching a critical point in the evolution of the Sunshine Coast and we have an 
opportunity, with this mass transit solution, to not only develop our economy but to also 
preserve our environment, quality of life and the much loved identity of the unique 
villages that make up our whole region.”   
James Birrell, Sunshine Coast Landscape Architect, light rail advocate and Light Rail 
Taskforce member 

 
The Sunshine Coast Light Rail Project aims to provide a new sleek and modern rapid 
transit system as the backbone for the future public transport system for the emerging and 
dynamic regional city and its surrounding towns.  Eventually the rapid transit system could 
link all the major destinations and attractions within the urbanised coastal precincts and 
connect with bus and passenger rail across the region.  
 
The Council launched the project in late 2011 and determined that a modern light rail 
system running in its own right-of-way but sharing intersections with other road users, 
similar to that being constructed on the Gold Coast, was to be the reference case.  
However the Taskforce noted the considerable interest shown around the world in other 
technologies, and has ensured this pre-feasibility report considers other options.  This 
reference case is described in detail in Chapter 12.  The options are described in detail in 
Chapter 13. 

6.1 Vision – a catalyst for defining change in the Sunshine Coast region 

Connecting people - creating great places - building our local economy 
• A more sustainable region – encourage regeneration and economic development for 

the next 100 years or more; 

• Improve access to centres, employment, education, key attractions and tourism 
hubs; 

• Generate new forms of urban development providing lifestyle choice; 

• Enhance and protect the environment reducing dependence on fossil fuels; 

• Sleek, modern, rapid transit system for a large regional city and premier tourist 
destination; 

• Reduce congestion in the coastal development corridor; 

• Provide the backbone of the public transport system and increase its role across the 
Sunshine Coast region;  

• Integrate smoothly with the existing bus system and regional rail linking to future rail 
in the south, the university, airport, hospital and major coastal centres; 

• A strong partnership between the Commonwealth Government, the Queensland 
Government and Sunshine Coast Council. 

 
The project study area is shown on the map on the following page.  It also includes a 
focus area; that area that will form the main urban development in the region.  



 
Figure 6.1:  Study area and focus area 
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6.2 Understanding the ‘why’ – the benefits of the light rail reference case  

The potential of light rail is much bigger than 
just transport. It can change the look of a 
town or city; it is a marketable commodity; a 
plus for tourism and a driver of productivity. It 
can improve liveability.  As a transport 
system, light rail makes it easier to get 
around. It increases mobility and choice for 
commuters. It’s modern, fast, efficient and 
high capacity and sits comfortably with other 
modes of traffic and public transport. It is 
reliable, and simple to use with certainty of 
destination and frequency. 

 
Light rail also has market appeal and the capacity to contribute to the value of a place’s 
brand and personality. Its attractiveness to locals and tourists adds to its sustainability and 
sets it apart from other modes. It has the potential to change behaviour and to shift people 
from cars to public transport with its modernity, comfort, reliability and strong visual 
presence. This visibility is an important distinction over general route buses – the physical 
tracks give the user confidence and security because they can see the route and 
understand the direction and destination much more clearly. 
 
With the ability to transform and revitalise a region or city, light rail is a catalyst for urban 
regeneration and growth. It encourages interaction and brings communities closer 
together and is one of the most energy-efficient and environmentally sustainable transport 
modes. It stimulates investment opportunities by sparking commercial, residential and 
place-making projects adding value to the surrounding area. Added local prosperity can 
also be captured through increased property values along a light rail corridor. The 
potential of increased returns makes an area more attractive to would-be residents and 
investors and if managed strategically this density in turn supports light rail patronage and 
improves its viability.  
 

“The notion of efficient, clean, safe, reliable and leading edge transport will add 
significantly to the awareness and strength of the Sunshine Coast brand. It is no 
coincidence that the brand proposition of ‘Naturally Refreshed’ strongly resonates 
with such a modal offering.” 
Steve Cooper, CEO Sunshine Coast Destination Ltd and Light Rail Taskforce member 

 
Good public transport can dramatically improve the visitor experience and enhance a 
place’s reputation. The region’s 7.9 million annual visitors, around one million or more 
arriving without a car, seek flexible and high frequency transport options to move 
efficiently between key points of attraction and interest.  Other cities have adopted public 
transport systems as part of their brand.  Melbourne has its iconic tram system, Brisbane 
its Citycats and London its “tube”.  The Sunshine Coast’s domestic and international 
market would be well served by a transport mode such as light rail and a significant 
proportion are already accustomed to this mode of travel as it is already established in 
their places of origin.  
 
What features would encourage people to shift some of their trips from car to public 
transport?  The services need to be easy to use and understand and go where people 
need to travel.  Some obvious features that are already available or are being planned by 
council and TransLink include: 
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• Easily accessed information on routes and services including where possible, 
“real-time” passenger information; 

• Good service coverage so passengers have only a short walk to and from services 
and can travel where they need to go; 

• Frequent services to minimise waiting times; 

• Safety, comfort and cleanliness; 

• Reliability, so services turn up when expected; 

• Integrated fares and ticketing, so there is no fare “flagfall” for changing between 
services; 

• A well-connected network and convenient transfers between services; and 

• Friendly staff that offer good customer service. 
 

6.3 The importance of linking with an improved bus and rail network 

Even if fully developed over a series of corridors, the new rapid transit system would 
never be able to provide a convenient “walk up” access to parts of the Sunshine Coast.  It 
must connect with bus services covering the rest of the region, and the regional “heavy” 
rail service.   
 
A fundamental premise of the Sunshine Coast Light Rail project is its development 
in tandem with an improved bus network.  The buses would include the present local 
services operating through the local communities, as well as a major new type of bus 
service that is frequent, reliable and direct so it can encourage people to choose public 
transport rather than car travel.  This vastly improved bus network will also provide 
connections between the new rapid transit and the regional rail service to Brisbane 
from Nambour and Landsborough.  And the route of the rapid transit will allow smooth 
transfers to the planned Maroochydore regional rail for longer trips, as and when that 
project is constructed.   
 
Redesign of the public transport network is a key feature of the Gold Coast Rapid Transit 
project.  When the light rail opens in 2014, bus services currently operating in the light rail 
corridor will not compete with it but will be redeployed to provide more frequent and direct 
bus services to other parts of the Gold Coast not served by the light rail.  As with present 
bus and rail services, there will be no fare penalty or “flagfall” for transferring between 
services.  This is all easily achievable under TransLink’s integrated contracting system, 
which also applies to the Sunshine Coast.   
 
Chapter 18 of this report provides a clear plan for how the Sunshine Coast’s public 
transport system can be designed around a core rapid transit system that links the 
region’s major destinations and attractors, is supported by a high frequency and 
direct bus network, and provides park and ride access from the non-urban areas.   
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7 Project phases and roles 
The Sunshine Coast Light Rail Project will need to be progressed in four major phases 
outlined below in table 7.1.  This is based on the key decision “gates” utilised by the 
Queensland Government in its Project Assessment Framework (PAF). 

7.1 Key project deliverables and milestones 

Phase 1 has concentrated on pre-prefeasibility, and building a case to invest significant 
funds into a detailed feasibility study and business case.  If agreed, Phase 2 would be 
conducted over a two-year period.  If approved, the Phase 2 detailed feasibility and 
business case would lead into a third phase of detailed design and tendering incorporating 
best practice financing arrangements. The fourth and final phase is the commencement of 
construction in 2017.   
 
It is envisaged the first stage of light rail, probably connecting Maroochydore to the 
Kawana Town Centre and Sunshine Coast University Hospital, could be completed in 
2020.  Construction of subsequent stages would be subject to further funding but could 
proceed throughout the 2020 decade and into the 2030s. 
 
Table 7.1:  Project milestones 

Phase Activities Completion Delivery agent 

1 Pre-feasibility and rapid economic 
appraisal July 2012 Sunshine Coast Council 

2 Feasibility, community engagement, 
concept design and business case June 2014 Proposed partnership SCC, 

DIT and DTMR 

3 Detailed planning, tendering, and 
contracting June 2017 Proposed partnership SCC, 

DIT and DTMR 

4 Construction of first stage of light rail June 2020 Proposed partnership SCC, 
DTMR & PPP partner 

7.2 The role of pre-feasibility 

Phase 1 pre-feasibility of the Sunshine Coast Light Rail Project has aimed to provide 
information on the decision whether to proceed to a full feasibility business case.  Since 
the full feasibility phase will require significant time and resources, the pre-feasibility aims 
to provide enough information to ensure the project has a reasonable chance of success.  
It has also provided a clear basis for understanding the need for the project, and the likely 
high level costs and benefits.   

7.3 The role of rapid economic appraisal 

Undertaking a full business case is expensive and needs to be undertaken only for 
projects that have a reasonable chance of success.  Rapid economic appraisal can 
provide the key business case information that is worth knowing and at a suitable level of 
accuracy for a pre-feasibility study. 

7.4 The role of future phases 

The purpose of the business case development phase is to undertake a more detailed, 
comparative analysis of the shortlisted project scope and delivery options identified during 
the pre-feasibility (or preliminary evaluation) phase, to identify the project scope and 
delivery option most likely to provide the best value for money outcome. It includes a 
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community engagement process of the pre-feasibility report. The business case 
development phase enables government decision makers to make an informed decision 
regarding whether to invest in the proposed project.  It is a go/no-go stage.   
 
The detailed planning and tendering phase would only proceed once the business case 
and the required funding were approved.  This phase would need to make maximum use 
of opportunities for government to take on and mitigate appropriate risk so as to 
encourage private sector investment.   
 
The construction phase would adopt current best practice for project delivery.  This is 
likely to include some form of public private partnership that allocates key tasks and risks 
to the private sector. 
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8 Phase 1 methodology – the pre-feasibility phase 
Investigation during the pre-feasibility phase has included technical studies, rapid 
economic appraisal and community and stakeholder engagement.  

8.1 Technical pre-feasibility studies 

The focus of the pre-feasibility technical studies is on whether the project can be 
practically constructed, taking into account risks and constraints, and whether it has a 
reasonable chance of achieving its objectives. 
 
The methodology included identifying, developing and assessing: 

• Potential problems and opportunities; 

• Objectives and service requirements for a preferred solution; 

• Alternative solutions;  

• High level review of solutions to determine potential to meet project objectives; 

• Potential future demand for the system; 

• High level risks, issues and impacts including possible mitigation; 

• A suggested range of solutions for full feasibility investigation; and 

• A pre-feasibility report. 

8.2 Rapid economic appraisal 

The pre-feasibility phase has rapidly considered and assessed six public transport options 
for the Sunshine Coast: CoastConnect; bus rapid transit; light rail at-grade; elevated light 
rail; monorail; and a combination of at-grade and elevated light rail, known as a hybrid. 
The rapid assessment compares costs and community benefits on an economic, social 
and environmental scale arriving at a ‘net value’ for each option. 
 
The rapid economic appraisal has included preliminary evaluation of the following: 

• High level benefit cost assessment; 

• Rapid economic impact and opportunities; and 

• Rapid social impact and opportunities. 

8.3 Communications and stakeholder engagement 

Awareness and support from the Sunshine Coast community is fundamental for light rail; 
to get it started and to sustain it. Building relationships and educating key target markets 
is an investment in future patronage and will contribute to a shift from almost complete car 
dependence to a growth in more sustainable transport options.  
 
The initial consultation phase included: 

• An introductory Sunshine Coast Light Rail Strategy workshop with Sunshine Coast 
Councillors, senior officers and representatives from the business, education and 
community sectors to achieve broad support and awareness; 

• A series of briefings with business, community and other interest groups across the 
Sunshine Coast region;  
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• Creation of an on-line consultation hub and regional advertising to establish 
community awareness and a database of those interested in the project leading to 
‘project friends’ and advocates; 

• A community consultation program included: discussion forums; opinion polls; on-
line newsletters; regional advertising; and leveraging and linking to other social and 
advocacy channels;  

• The establishment of the Light Rail Taskforce, including external members recruited 
via an advertised expression of interest process, the Project Steering Committee 
and the Project Team. Four meetings were held during the pre-feasibility phase, with 
the Taskforce contributing their diverse skills and knowledge to the report. 
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PART II – Option definition and analysis 
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9 Land use planning to support light rail 

“I think the main point is to ensure the Sunshine Coast community really understands 
the implications of Light Rail – of course as a people mover but also as a fundamental 
urban design development tool.”  
Professor Mike Hefferan, Pro Vice-Chancellor (Engagement) and Professor Property 
and Development, University of the Sunshine Coast and Light Rail Taskforce member 

 
The Taskforce did not start with a project to move people.  It started with development of a 
new urban vision for a developing Queensland community.  The Sunshine Coast Light 
Rail project aims to be a catalyst for defining change in the region.  The important 
elements of a new urban vision for the proposed rapid transit system include: 

• Encouraging regeneration and economic development; 

• Generating new forms of urban development that provide lifestyle choices and 
protect valuable farmland and natural habitat; 

• Improving access to the employment, education and tourism hubs; and 

• Improving the quality of life and image of the region.   
 

If the region was to continue to develop all of its new communities and major activity 
nodes based almost solely on car access, there would be no point in pursuing a major 
rapid transit project.  The new system would never be viable.  Part of drawing “a line in the 
sand” is to understand the other opportunities for modern and attractive forms of new 
urban development that support a vibrant coastal lifestyle and yet promote sustainable 
mobility.  Living choices that rely less on car transport can have many benefits for some 
people through: 

• More opportunities to access local activities by walking; 

• Less need to drive and face the stresses of traffic and parking; 

• Less need to run a car; and  

• Benefits to the environment like less pollution and emission of carbon. 
 

And it’s a two-way street; public transport benefits from transit oriented developments 
because they improve its efficiency and attractiveness.    
 
To attract passengers out of cars, public transport must be an effective means of travel; 
frequent, affordable and reliable. There is a strong relationship between land use and 
effective public transport. The mix and diversity of land uses and the density of 
development affects its ability to sustain a frequent, reliable, affordable service, without 
the need for very large subsidies.  
 
By developing new areas to be “transit oriented”, a virtuous cycle can be established; 
higher densities and better mixes of land uses support higher patronage which allows 
higher frequencies of service.  Higher frequencies of service in turn encourage more 
people to live near public transport and so the cycle continues.   
 
This chapter demonstrates what type of benefits might be achieved by more “transit 
supportive” forms of urban development that locate employment and other activities close 
to the rapid transit.  It also provides guidance on how these new forms of development 
might look, as the Taskforce recognises the relaxed lifestyle, environment and look 
and feel is highly valued by Sunshine Coast residents.   
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A key point is that a less car-dependent lifestyle does not require people to live in 
high rise buildings.  There are “low key” forms of building development that fit in 
with the Sunshine Coast way of life and provide opportunities for people to live 
close to quality public transport and local attractions so they do not have to rely on 
car transport.   

9.1 Review of existing and planned land use policy 

A land use review was conducted to help determine if sufficient densities were likely to be 
achieved to support a major new rapid transit system on the Sunshine Coast. The 
analysis considered historic growth and development patterns and the current planning 
intentions for future urban development. The review identified the key land use factors that 
can influence the effective operation of public transport and reduce the very high level of 
car dependence.  The review concluded there is a clear need for effective long-term local 
planning to provide a broader range of lifestyle choices if car dependence is going to be 
reduced.   

9.1.1 Why is change needed?  

The population of the Sunshine Coast is forecast to increase to approximately 500,000 by 
2031.  It is expected to keep growing well into the 21st century, and its population could 
eventually reach one million people in the next century.   Approximately 67 per cent of 
future urban growth and development on the Sunshine Coast is planned to occur in the 
southern coastal area east of the Bruce Highway extending from Maroochydore to 
Caloundra South, a continuous urban strip of approximately 37 kilometres. This area 
includes: 
 

• Maroochydore the Principal Regional Activity Centre; 

• Four Major Regional Activity Centres (Caloundra, Caloundra South, Kawana, Sippy 
Downs); 

• Major residential development areas of Palmview and Caloundra South; 

• Two major tourist nodes (Mooloolaba, Caloundra); 

• The future Sunshine Coast University Hospital; 

• The University of the Sunshine Coast; and 

• The Sunshine Coast Industrial Park. 
 
It is expected that this southern area will have a population of at least 275,000 people by 
2031, approximately 55 per cent of the forecast total population of the Sunshine Coast 
region at that time.  With policies to consolidate urban development in this area, its 
population could easily exceed 300,000. 
 
While there has been considerable growth in higher density urban development along the 
coast, the predominant form of urban development since the 1960s has been suburban 
and rural residential communities. This development type separates people from services 
and employment and is based on very high levels of car-based mobility. In many 
communities, walking and cycling connectivity is also poor and public transport is less 
efficient because of weak passenger demand, indirect winding street layouts and long 
dead-ended roads. 
 
Even in areas where people can access many of their day-to-day needs locally, the 
multiple employment centres across the region mean work commute patterns are more 
complex than in a classically-shaped city with a single strong centre. The multi-centred 
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settlement pattern disperses travel demand, making it difficult for public transport services 
to focus on any one centre.   
 
The long term trend to develop large areas of greenfield land for urban development also 
has significant implications for the future transport network. It limits the potential for future 
urban infill development and reduces the ability to achieve an urban form that supports 
high frequency public transport in the coastal corridor. 
 
To achieve a more sustainable transport future, we need to work towards a more compact 
and diverse settlement pattern that can focus activities in agreed centres and along major 
public transport corridors. This would reduce the need to drive, improve public transport 
effectiveness and increase the potential for people to walk or cycle. 

9.2 Changing urban planning policy to achieve sustainable mobility on 
the Sunshine Coast 

Land use on the Sunshine Coast currently supports a high level of dependence on private 
vehicles and low levels of public transport patronage. While recent planning for major 
urban growth areas is based on achieving more transit oriented developments, significant 
ongoing changes to land use policy for the entire Sunshine Coast region must also 
contribute to an urban settlement pattern that supports sustainable mobility. To 
substantially increase the role of public transport, and ultimately support the viability of a 
new rapid transit system, it will be essential to: 

1. Limit the expansion of urban land in areas that are remote from existing transport 
infrastructure; 

2. Concentrate and prioritise future urban development in and around major centres 
and in identified ‘transit corridors’; and 

3. Ensure that development of any committed greenfield urban areas achieves 
sustainable transport outcomes. 

9.2.1 Limit the expansion of urban growth  

Current planning for the Sunshine Coast includes both broad hectare urban expansion 
and an intention to increase the amount of infill and redevelopment in existing urban 
areas. While the focus on consolidating urban growth is already evident in current 
planning, the success of this planning objective can be compromised by prioritising 
infrastructure to large areas of greenfield land supply.  
 
The figure 9.1 demonstrates conceptually the different approaches possible as the region 
expands its urban population.  The urban expansion figure on the left shows indicative 
areas of new development in purple.  This would disperse public transport resources and 
be more difficult to operate frequent and efficient transport.  The urban consolidation 
figure on the right shows new urban development concentrated along a rapid transit 
corridor from Maroochydore to Caloundra3.   

 

National and international experience shows containing or limiting urban expansion is 
the most effective means to achieve a compact urban form that supports public 
transport and improved urban sustainability. Essentially, this principle seeks to limit 
greenfield development in locations that requires extension of the transport network to 
new areas, and supports urban development where it will compliment and support 
existing urban areas. 

                                                 
 
3 This corridor is already designated as a “Priority Transit Corridor” in the Queensland Government’s Connecting SEQ 2031.   
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Figure 9.1:  Conceptual representation of urban expansion vs. urban consolidation 

 

9.2.2 Concentrate and prioritise urban development near public transport 

According to the SEQ Regional Plan, approximately 40 per cent of the Sunshine Coast’s 
future growth to 2031 is planned to occur as infill development in or around the network of 
major centres. This is a critical shift towards development that is more supportive of public 
transport. However, a significant increase in the role of public transport requires not only 
travel demand to and from major centres, but also activity along the route of major 
transport corridors, particularly for Bus Rapid Transit (BRT) or Light Rail Transit (LRT). 
The best way of achieving this is by locating increased residential and employment 
densities at key nodes along transport corridors. 

9.2.3 Ensure committed greenfield areas support sustainable transport 

While it may be difficult to increase the density in established urban residential areas, the 
development of greenfield urban areas is an opportunity to ensure more sustainable 
settlement patterns and lifestyles are created from the outset. This opportunity is 
recognised by Council’s recent planning for Palmview and Caloundra South. The ability of 
these areas to achieve sustainable transport outcomes will depend on:  

• Mix and density of urban uses; 

• Development of road networks that are not designed for maximum traffic efficiency 
but prioritise public and active transport (i.e. delivery of the north-south greenlink 
from Palmview to Sippy Downs via the existing Energex easement); 

• Provision of public transport services from the start of development; and 

• Location of land uses to support active transport. 
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9.3 New styles of housing that support public transport 

Some people assume a type of housing that supports less car dependent lifestyles needs 
to be high rise apartments.  This is not correct.  New forms of housing can be 
developed within the corridor of the rapid transit system that offer quality living 
consistent with the Sunshine Coast way of life, without packing people into large 
buildings.   
 
What is needed is an understanding of the trade-offs in housing and lifestyle choice.  Low 
density car-based communities offer space for families and larger group households to 
spread out, and to have privately owned outdoor spaces for gardens and pools. Because 
they are segregated from other uses by large distances, most trips even to a local shop 
require the use of a car. Transit oriented housing offers the chance to walk to local 
attractions, to use public transport to get to work and for other trips like shopping and 
recreation, and the option of owning either no car or less cars.  In short, space is traded 
off for easy access to local services and less need to drive.  While this housing choice 
might not suit some traditional market segments like the nuclear family, these groups will 
actually constitute a minority of households in the future.  It’s about providing choices, not 
assuming the market is only for suburban houses.   
 
In terms of increasing the housing options within an existing residential area, it is 
important to also consider that tall buildings are not automatically denser than low-rise 
buildings; plot ratio and site design will also affect density. Sydney’s Paddington (low-
medium rise) is denser than Melbourne’s docklands (high rise). In this regard it is 
identified that where future planning looks to increase housing diversity within an existing 
low density area, as a general principle, a low-rise 3 storey building height may be 
sufficient. In some cases there may be opportunity to utilise taller forms (of say 3 – 5 
storeys) where amenity or other guiding principles justify greater scale.  
 
Figure 9.2:  Low-rise built form scale at light rail stop 
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9.4 Changes to land use planning to support sustainable mobility 

The decision to implement a major new rapid system on the Sunshine Coast will have a 
considerable bearing on the future land use of the entire region, and in particular the 
areas within the light rail corridor. A number of overarching strategic land use policies is 
essential to achieve a high frequency public transport system, most importantly the need 
to consolidate rather than expand urban growth.  
 
At the corridor wide scale, the relationship between land use and public transport function 
is critical. To maximise the benefits of a light rail system it will be critical to increase the 
number of people who directly access the service.  
 
Future land use planning must provide for a transition from current land use 
patterns to land uses that support improved public transport. 
 
It is important to recognise that transit oriented development must be applied in context to 
each individual location and its transport function. The objectives of future land use 
planning of the rapid transit corridors on the Sunshine Coast should be to: 

• Increase the population that is located within direct access to the services; 

• Maintain Sunshine Coast lifestyle and appeal; 

• Increase housing choice and diversity; 

• Establish a greater range of business environments that complement the network of 
major centres and support economic development; 

• Achieve a built form scale and appearance that is acceptable to the community’s 
desires; 

• Increase the quantity and quality of public open spaces available to the residents of 
the transport corridor; 

• Improve connectivity; and 

• Maximise the benefits that can be obtained from areas of high amenity like beaches 
and important community services and facilities. 

 
These objectives are generally consistent with Transit Oriented Development which aims 
to maximise the economic, social and environmental benefits of integrating land use and 
transport infrastructure.  
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10 Corridor selection – where could light rail go? 
A number of potential corridors have been considered as part of an ultimate Sunshine 
Coast rapid transit network. The corridors are detailed in Figure 10.1 and include: 

• Corridor 1: Maroochydore to Caloundra; 

• Corridor 2: Maroochydore to Sunshine Coast Airport; 

• Corridor 3: Sunshine Coast Airport to Noosa; 

• Corridor 4: Maroochydore to Nambour; 

• Corridor 5: Caloundra to Caloundra South; and 

• Corridor 6: Sippy Downs to Mooloolaba or Kawana town centre (Options A, B, C and 
D). 

 
These corridors were assessed to identify those with the greatest potential for rapid transit 
based on light rail or a similar option. Assessment included comparison and initial 
prioritisation and identified possible staging options. A shortlist was developed identifying 
corridors for pre-feasibility evaluation and those to be further investigated in more detailed 
feasibility studies. The shortlist also identifies the corridors that are considered premature 
and would need further investigation. 

10.1 Corridor assessment methodology 

The corridor assessment was based on the principle that urban density is the strongest 
predictor of travel demand, and in particular that public transport is dependent on the 
density of residential and employment uses. The assessment therefore evaluates the 
amount of existing and planned urban settlement to identify the corridors most likely to 
support high frequency public transport. The geographic context of each corridor has also 
been taken into account.  
 
Key criteria used in the assessment of corridors included: 

• Length of corridor; 

• Percentage of urban land within corridor; 

• Population within corridors at 2011 and 2031; 

• Corridor density ratio of average population per kilometre; and 

• Number of major destinations and attractions (employment/education/attractors). 
 
Corridors have been defined as the area within a one kilometre radius of a corridor route. 
These routes have been determined primarily by the location of the most densely 
urbanised areas to maximise the amount of urban land within the corridor. The 
assessment of corridors has not considered factors such as the mix of urban land uses, 
employment density or urban connectivity of individual areas. The corridor density ratio 
has not been identified to determine densities that are considered necessary to support 
rapid transit, but rather as a measure to assist the prioritisation of corridors. 



 
Figure 10.1:  Corridors of Interest 

 
 

A line in the sand – V4.2  Page 45 



 
 

10.2 Corridor assessment results  

This section identifies and discusses the assessment results for all corridors. 

10.2.1 Corridor 1: Maroochydore to Caloundra 

The coastal strip between Maroochydore and Caloundra is the largest continuous urban 
area on the Sunshine Coast. It has two spines of higher urban density, one extending from 
the southern edge of the Maroochy River to Cotton Tree, Alexandra Headlands and 
Mooloolaba, the other extending around Caloundra’s southern waterfront areas from 
Golden Beach to Kings Beach. Corridor 1 contains multiple major destinations and the 
most frequent bus service on the Sunshine Coast, the Maroochydore to Caloundra 600 
service. 

Table 10.1:  Corridor 1 Assessment Results 

Item Corridor 1 
Maroochydore to Caloundra 

Corridor Length (km) 23 km 

Proportion of Corridor within SEQ Urban 
Footprint 91.6% 

Corridor Population 2011  74,795 

Corridor Population 2031  97,686 

2031 Corridor Density Ratio 
(Population:Length)  4,247 persons / km 

Major Destinations • Maroochydore  
• Alexandra Headland 
• Mooloolaba 
• Buddina 

• Kawana Town Centre 
• Sunshine Coast University Hospital 
• Bokarina Beach 
• Caloundra 

 

 
The density of urban land use in Corridor 1 is planned to increase from 2011 to 2031, 
particularly in and around the major centres of Maroochydore, Kawana and Caloundra. 
Of each corridor assessed, Corridor 1 has the highest proportion of urban land (91.6 per 
cent), the highest corridor population at 2031 (97,686 persons), the highest ratio of 
population per kilometre of corridor length at 2031 (4,341 persons / km) and the most 
major destinations. 
 
 

Corridor 1 is considered to be the most suitable for high frequency public 
transport on the Sunshine Coast. This is supported by the State Government’s 
Connecting SEQ 2031 integrated regional transport plan, which identifies the 
corridor between Maroochydore and Kawana as a ‘Priority Transit Corridor’ 
and the corridor between Kawana and Caloundra as a ‘Transit Corridor’. This 
suggests that connection from Maroochydore to Kawana may be a preferred 
staging ahead of connection from Kawana to Caloundra. 
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10.2.2 Corridor 2: Maroochydore to Sunshine Coast Airport 

The primary destination of Corridor 2 is the Sunshine Coast Airport. Major expansion is 
planned from 2020 onwards with the development of a new east west runway and a 
number of commercial precincts associated with the airport and aviation industry. 

 
Table 10.2:  Corridor 2 Assessment Results 

Item Corridor 2 
Maroochydore to Sunshine Coast Airport 

Corridor Length (km) 9.4 km 

Proportion of Corridor within SEQ Urban Footprint 72 % 

Corridor Population 2011  13,315 

Corridor Population 2031  19,201 

2031 Corridor Density Ratio (Population:Length)  2,042 persons / km 

Major Destinations • Sunshine Coast Airport 
 
Although it has the lowest 2031 population (19,201) and only 2,042 people per kilometre 
at 2031, the airport’s value to the future of the Sunshine Coast’s economy makes its 
connection to high frequency public transport a priority. The planned expansion bringing 
international visitors will necessitate connection to the major accommodation and tourist 
destinations at Maroochydore, Mooloolaba and Caloundra. Corridor 2 is a priority corridor 
that warrants further investigations to consider route, technology and staging options for 
connecting the Sunshine Coast Airport south to the Principal Regional Activity Centre at 
Maroochydore. 

10.2.3 Corridor 3: Sunshine Coast Airport to Noosa 

Corridor 3 contains the tourist destinations of Noosa and Coolum as well as a number of 
individual coastal communities. By 2031 Corridor 3 is expected to have a population of 
approximately 56,000 people. While this is a significant portion of the Sunshine Coast 
population at 2031 and one of the region’s major tourist destinations, the length of 
Corridor 3 is the longest at 33.8 kilometres. There is a low proportion of land within the 
SEQRP urban footprint (58 per cent) resulting in a very low ratio of population per km of 
corridor length at 2031 (1,535 persons / km).  
 
Table 10.3:  Corridor 3 Assessment Results 

Item Corridor 3 Sunshine Coast Airport to Noosa 

Corridor Length (km) 33.8 km 

Proportion of Corridor within SEQ Urban Footprint 58 % 

Corridor Population 2011  45,079 

Corridor Population 2031  51,893 

2031 Corridor Density Ratio (Population:Length)  1,535 persons / km 

Major Destinations • Coolum 
• Noosa 

 

A line in the sand – V4.2  Page 47 



 
 

The population of Corridor 3 is unlikely to warrant the cost of light rail over its length. To 
change this position considerably higher urban density would be needed between the 
Sunshine Coast Airport and Noosa and the ability to create such density is limited by the 
extent of ecologically protected land. Increasing urban densities in this corridor is also 
inconsistent with iconic place legislation under the Sustainable Planning Act 2009 (SPA), 
as well as the UNESCO designation of the former Noosa Shire as a biosphere reserve. 
Corridor 3 is therefore not considered an initially suitable corridor option for light rail in 
the short to medium term. Coolum and Noosa would be more suitably serviced by a 
frequent trunk bus service directly connected to other major destinations and transport 
modes (Refer to chapter 18). 

10.2.4 Corridor 4: Maroochydore to Nambour 

Nambour is a major employment location on the Sunshine Coast, containing the 
Nambour General Hospital, State and Local Government offices, town centre commercial 
areas and the Nambour regional rail station.  
 

Table 10.4:  Corridor 4 Assessment Results 

Item 
Corridor 4 

Maroochydore to Nambour 

Corridor Length (km) 15.1 km 

Proportion of Corridor within SEQ Urban Footprint 50 % 

Corridor Population 2011  14,112 

Corridor Population 2031  19,916 

2031 Corridor Density Ratio (Population:Length)  1,318 persons / km 

Major Destinations • Nambour Town Centre 
• Nambour General Hospital 

 
While Nambour is a major destination, Corridor 4 has the lowest proportion of land within 
the SEQRP urban footprint (50 per cent) and the lowest ratio of population per kilometre 
of corridor length at 2031 (1,318 persons / km). Other factors influencing Nambour’s 
feasibility are its separation from the coastal urban areas and considerable hilly terrain 
west of the Bruce Highway. It is considered Nambour would be more suitably serviced by 
a frequent trunk bus service with direct connections to other major destinations and 
transport modes including the core light rail system (Refer to chapter 18).The regional rail 
station at Nambour provides the opportunity to connect public transport from other areas 
of the Sunshine Coast to the regional rail network. This station is likely to remain a key 
regional connection to Brisbane, which could be enhanced by improved trunk bus 
services. 

10.2.5 Corridor 5: Caloundra to Caloundra South 

An anticipated community of approximately 50,000 people and a major regional activity 
centre at Caloundra South will require frequent public transport connections to other 
areas of the Sunshine Coast. The major destination within Corridor 5 is the future 
Caloundra South town centre. Importantly, Caloundra South is located on the North 
Coast Rail Line (CAMCOS). The potential for Caloundra South to be connected to 
Beerwah, and beyond to Brisbane, by regional rail highlights the possibility of light rail 
connecting into the regional rail line at Caloundra South instead of the currently proposed 
Maroochydore. The provision of light rail to Caloundra South could replace or delay the 
need for costly extensions of the regional rail further north. 
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Table 10.5:  Corridor 5 Assessment Results 

Item 
Corridor 5 

Caloundra to Caloundra South 

Corridor Length (km) 10 km 

Proportion of Corridor within SEQ Urban Footprint 70 % * 

Corridor Population 2011  659 

Corridor Population 2031  23,538 

2031 Corridor Density Ratio (Population:Length)  2,353 persons / km 

Major Destinations • Caloundra South 
* Proportion of urban area within the SEQ Urban Footprint has been reduced to 

reflect areas deemed not suitable for urban development. 

 
While almost the entire area of Corridor 5 is located within the SEQRP Urban Footprint, a 
significant portion of this land has been identified as unsuitable for urban development. It 
has been estimated that based on current planning, approximately 70 per cent of land in 
Corridor 5 is suitable for urban purposes.  
 
Most of the urban development and population growth in Corridor 5 is expected to occur 
over the long-term period from 2011 to approximately 2051. Recent projections indicate 
Caloundra South will grow to a population of approximately 19,000 people by 2031 which 
would result in approximately 2,542 people per kilometre of corridor length.  However 
due to the timing of population growth development of Corridor 5, light rail or similar is 
considered more likely as a later stage. 

10.2.6 Corridor 6: Sippy Downs to Mooloolaba or Kawana Town Centre 

The University of the Sunshine Coast (USC) and future town centre will together 
comprise a Major Regional Activity Centre at Sippy Downs. The USC anticipates 23,000 
students by the year 2020. A proposed Business and Technology precinct on adjacent 
land will also contain a considerable amount of employment density. 
 
A number of corridor options were considered to connect Sippy Downs to the coastal 
urban areas (Corridor 1). Corridor 6A connects Sippy Downs north to Mooloolaba while 
Corridor 6B connects Sippy Downs south to the Kawana Town Centre via Palmview. Two 
further variations of these options were also considered, Corridor 6C which repeats 
corridor 6A but commences from Palmview, and Corridor 6D which comprises a full loop 
from Mooloolaba to Sippy Downs to Palmview and the Kawana Town Centre. These 
corridor options are identified conceptually in Figure 10.2. 
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Figure 10.2:  Sippy Downs corridor options 

 
Corridor 6A (North Option) - Sippy Downs to Mooloolaba 
Corridor 6B (South Option) - Sippy Downs to Palmview to 
Kawana Town Centre  
Corridor 6C (6A Extension) - Palmview to Sippy Downs to 
Mooloolaba  
Corridor 6D (6A & B Loop) - Mooloolaba to Sippy Downs to 
Palmview to Kawana Town Centre 

 
 
Assessment results are compared for the Corridor 6 options in table 10.6 below. 
 
Table 10.6:  Corridor 6 Route Option Assessment Results 

Corridor 6 Options 

Item Corridor 6A 
Sippy Downs to 

Mooloolaba 

Corridor 6B 
Sippy Downs to 

Palmview to 
Kawana Town 

Centre 

Corridor 6C 
Palmview to 

Sippy Downs to 
Mooloolaba 

Corridor 6D 
Mooloolaba to 

Sippy Downs to 
Palmview to 

Kawana Town 
Centre 

Corridor Length (km) 7.4 km 10.5 km 10.7 km 17.9 km 

Proportion of Corridor within 
SEQ Urban Footprint 85.8 % 60 % * 86.5% 68 % * 

Corridor Population 2011  14,570 8,235 18,447 20,104 

Corridor Population 2031  21,850 30,176 37,050 41,886 

2031 Corridor Density Ratio 
(Population:Length)  2,952 pers. / km 2,873 pers. / km 3,462 pers. / km 2,340 pers. / km 

Major Destinations • Sippy Downs 
Town Centre 

• University of the 
Sunshine Coast 

• Sippy Downs 
Town Centre 

• University of the 
Sunshine Coast 

• Palmview 

• Palmview 
• University of 

the Sunshine 
Coast  

• Sippy Downs 
Town Centre 

• Sippy Downs 
Town Centre 

• University of 
the Sunshine 
Coast 

• Palmview 

* Proportion of urban area within the SEQ Urban Footprint has been reduced to reflect areas deemed not 
suitable for urban development. 
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Of all the corridors 6A is the shortest at only 7.4 kilometres and has the third highest 
proportion of urban area (85.8 per cent) and ratio of population per kilometre of corridor 
length at 2,952 people/km by 2031. 
 
Corridor 6B has a considerably higher 2031 population than Corridor 6A (30,176 people) 
however the greater corridor length of 10.5 kilometres and lower proportion of urban land 
at 60 per cent, result in a slightly lower population per kilometre with 2,873 people. 
 
Of the Corridor 6 options, Corridor 6C has the highest proportion of urban land at 86.5 
per cent with a 2031 population of 37,050 people. It also has the highest ratio of 
population per kilometre of corridor length at 3,462 people per kilometre. 
 
Corridor 6D has the greatest 2031 population of the Corridor 6 options with 41,886 
people but the lowest population per kilometre with 2,340 people per kilometre due to its 
length of 17.1 kilometres. 
 
The ranking of Corridor 6 options is as follows: 

1. Corridor 6C –  Palmview to Sippy Downs to Mooloolaba  
2. Corridor 6A – Sippy Downs to Mooloolaba 
3. Corridor 6B – Sippy Downs to Palmview to Kawana Town Centre  
4. Corridor 6D – Mooloolaba to Sippy Downs to Palmview to Kawana Town Centre 

 
Corridor 6C is considered the best of the Corridor 6 options because it has the second 
highest corridor density ratio of all corridors under consideration and a high proportion of 
land suitable to increased development over time. 
 
Corridor 6A has only a slightly higher population per kilometre than Corridor 6B, the 
higher proportion of urban land in Corridor Options 6A and 6C indicate a greater ability 
for these corridors to accommodate urban intensification over time, further supporting the 
suitability of these corridor options over 6B and 6D. 
 
The proximity of Sippy Downs to the coastal urban areas, combined with the future 
residential and student populations, indicate potentially strong support for public transport 
services. Accordingly, Corridor option 6C warrants further investigations to consider 
route, technology and staging options. 

10.3 Comparison of corridors 

Table 10.7 provides a comparison of corridor assessment results, including Corridor 6C 
as the preferred Corridor 6 option. 
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Table 10.7:  Comparison of corridor assessment results 

Corridor 1 Corridor 2 Corridor 3 Corridor 4 Corridor 5 Corridor 6C Item 

Maroochydore to 
Caloundra 

Maroochydore 
to Sunshine 

Coast Airport 

Sunshine 
Coast 

Airport to 
Noosa 

Maroochydore 
to Nambour 

Caloundra 
to 

Caloundra 
South 

Palmview 
to Sippy 
Downs to 

Mooloolaba 

Corridor 
Length (km) 

23 km 9.4 km 33.8 km 15.1 km 10 km 10.7 km 

Proportion of 
Corridor 
within SEQ 
Urban 
Footprint 

91.6 % 72 % 58 % 50 % 70 % * 86.5% 

Corridor 
Population 
2011  

74,795 13,315 45,079 14,112 659 18,447 

Corridor 
Population 
2031  

97,686 19,201 51,893 19,916 23,538 37,050 

2031 Corridor 
Density Ratio 
(Population : 
Length)  

4,247 
persons / km 

2,042 
persons / km 

1,535 
persons / 

km 

1,318 
persons / km 

2,353 
persons / 

km 

3,462 
persons / 

km 

Major 
Destinations 

• Maroochydore  
• Alexandra 

Headland 
• Mooloolaba 
• Buddina 
• Kawana Town 

Centre 
• USC. Hospital 
• Bokarina Beach 
• Caloundra 

• Sunshine 
Coast Airport 

• Coolum  
• Noosa 

• Nambour 
Town Centre 

• Nambour 
General 
Hospital 

• Caloundra 
South 

• Palmview 
• University 

of the 
Sunshine 
Coast  

• Sippy 
Downs 
Town 
Centre 

* Proportion of urban area within the SEQ Urban Footprint has been reduced to reflect areas deemed not 
suitable for urban development. 

 

10.4 Corridor ranking and potential staging 

The assessment and evaluation of corridors has enabled a ranking to inform initial 
prioritisation and possible staging of light rail. The following table identifies the ranking of 
corridors and provides comment on the suitability of the corridor for further investigations. 
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Table 10.8:  Corridor ranking, suitability and possible staging 

Rank Corridor Corridor 
Suitability 

Comment Staging 

1 Corridor 1: 
Maroochydore 
to Caloundra 

Priority 
Corridor 

Priority light rail corridor for 
consideration as part of 
Phase 1 prefeasibility studies 
and Phase 2 / future detailed 
feasibility studies 

Stage 1 – Maroochydore to 
Kawana Town Centre 
Stage 2 – Kawana Town 
Centre to Caloundra 

2 Corridor 2: 
Maroochydore 
to Sunshine 
Coast Airport 

Potential 
Corridor 

Route and technology options 
to be considered as part of 
Phase 2 / future detailed 
feasibility studies 

Potential future stage – 
Maroochydore to Sunshine 
Coast Airport 

3 Corridor 6C: 
Palmview to 
Sippy Downs to 
Mooloolaba 

Potential 
Corridor 

Route, technology and 
staging options to be 
considered as part of Phase 2 
/ future detailed feasibility 
studies 

Potential future stage – Sippy 
Downs to Mooloolaba 
Potential future stage – 
Palmview to Sippy Downs 

4 Corridor 5: 
Caloundra to 
Caloundra 
South 

Potential 
Corridor 

Potential suitability long term - 
Route, technology and 
staging options to be 
considered as part of Phase 2 
/ future detailed feasibility 
studies 

Potential future stage – 
Caloundra to Caloundra 
South if Maroochydore rail 
line not constructed 

5 Corridor 3: 
Maroochydore 
to Noosa 

Potential 
longer term 

Corridor 

Not suitable for light rail in 
medium term – Trunk bus 
services connecting to core 
light rail system appropriate 

Long term option 

6 Corridor 4: 
Maroochydore 
to Nambour 

Potential 
longer term 

Corridor 

Not suitable for light rail in 
medium term – Trunk bus 
services connecting to core 
light rail system appropriate 

Long term option 

 

10.5 Summary – prioritisation of corridors 

Summary of findings: 
• Corridor 1 connecting Maroochydore to Caloundra is the priority light rail 

corridor and focus of prefeasibility studies; 
• Corridor 2 to the Sunshine Coast Airport is a potential future corridor that 

warrants further consideration as part of further feasibility studies; 
• Corridor 6C to Sippy Downs and Palmview is also a potential future corridor 

that warrants further consideration as part of further feasibility studies;  
• Corridor 5 to Caloundra South has potential if the Maroochydore rail link is not 

constructed; and 
• Corridor 3 to Noosa and Corridor 4 to Nambour are considered lower priorities, 

however as the role of public transport grows in the future,  there could be a 
case for extending the system to connect these important centres with the rest 
of the urbanised areas.  In the short to medium term they should be connected 
by frequent and direct bus services to the core light rail system. 
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Figure 10.3:  Corridors of interest – staging of ultimate LRT system 
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11 Technology options for the public transport system 

“With peak oil looming on the horizon and with constantly rising petrol prices, one day it 
may be financially prohibitive to drive a vehicle on a daily basis, so planning for a 
sustainable and efficient public transport makes a lot of sense".  
Marta Botta, Light Rail Taskforce community representative 

 
There are a range of technology options available to move people around the Sunshine 
Coast in the selected transport corridors.  Each has different characteristics relating to 
how much priority they have, how many people each vehicle can move, and of course 
the likely costs to build and operate them.   

11.1 Determining the possible technology types 

Public transport systems are most often classified by the broad type of technology 
employed (sometimes called a “mode”).  The commonly used terms include bus, bus 
rapid transit (BRT), light rail transit (LRT), heavy rail, regional rail, metro rail and various 
more specific descriptions such as monorail or subway.   
 
To meet the needs of a feasibility style investigation, it is usually better to rely on a more 
detailed classification scheme that includes the operating environment and the type of 
service provided.  This more complete scheme is based on how a mode of public 
transport performs in respect of three primary characteristics4: 

• Right-of-way category (ROW); 

• Technology classification; and 

• Type of service operated. 

11.1.1 Right-of-way category 

Although most discussion about technology type performance centres on whether it a 
bus or a train, it is the ROW category; or where it runs that most influences performance, 
attractiveness and cost.  This is because the speed and reliability of service, two of the 
most important factors in attracting passengers, are primarily affected by “what gets in 
the way”. There are three levels of ROW commonly applied: 

• Category “C” - sharing with general traffic – the public transport service may 
benefit from priority measures such as a “B” signal, but is generally not segregated 
from other traffic.  This means a large range of other road users, including large 
volumes of private cars, can tend to “get in the way”.  The commonly used 
technical term for category “C” is street transit.  This can include buses or 
streetcars such Brisbane’s old tram system.  

• Category “B” - horizontal (or longitudinal) segregation from other traffic - by kerbs, 
bollards, or visual barriers, but with at-grade crossings for other traffic, notably at 
intersections.  Again priority measures such as signal priority may be offered.  This 
means other road users who need to cross in front of the vehicles tend to “get in 
the way”, though this can be better managed through coordinated traffic signals for 
some types of technology. Operating speeds are likely to be limited to the speed 
limit on the adjacent road system.  The commonly used technical term is semi-rapid 

                                                 
 
4 Vuchic.  2007. P 47.   
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transit. 
 

• Category “A”-  fully controlled or exclusive ROW - there are no at-grade crossings 
or entry by other vehicles. This allows fast operation of vehicles limited only by the 
need to stop for passengers, and the management of a suitable headway to avoid 
collisions with other vehicles on the right of way.  Speeds can be quite high, 
depending on the distance between stations which of course affects acceleration 
and braking times.  Category “A” systems often employs signals to reduce collision 
risk in the higher speed operating environment.  The commonly used technical term 
is rapid transit.   

11.1.2 Technology classification 

Technology classification considers the mechanical features of the vehicles and their 
rights of way.  The features are considered by: 

• Support: how the vehicle contacts the riding surface.  This is commonly rubber tyre 
to asphalt or steel wheel to rail.  Monorail vehicles straddle a concrete beam, with 
rubber tyres on concrete; 

• Guidance: how the vehicle is controlled laterally. This can be steered by driver or 
guided by rail or other fixed track such as a monorail beam;  

• Propulsion: power source and method of traction. Typically there are internal 
combustion and electric motors.  Friction through tyres or wheels is the most 
common method of traction.  Cable, rotor and propeller are found in other transport 
modes; and   

• Control: the means of regulating the passage of vehicles relative to stops and other 
vehicles.  There are manual-visual or manual-signal, through to fully automatic.   

11.1.3 Service type classification 

This relates to the coverage of the transit mode, and/or the stopping schedule.  There are 
broad descriptions including: 

• Short haul transit such as a local or CBD only service; 

• Citywide transit relating to the entire city; and 

• Regional transit covering a larger metropolis or region of cities, or linking large 
cities to one another. 

 
Categorisation can also be made by stopping schedule or type of operation including: 

• Local or all stops; 

• Accelerated or skip stop (limited stops); 

• Express, for point to point travel; and 

• Hybrid, local-express, as in a rocket bus service which serves all stops in a local 
area then runs express to a major centre. 

11.2 Public transport technology considered for the Sunshine Coast 

The key task of public transport on the Sunshine Coast would be to service trips within 
the urban area. The aim is to fit in seamlessly and improve the quality of the urban 
environment.  For the purposes of this pre-feasibility study, the service type for all options 
has been assumed to be: 

• Citywide; and 
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• Local or all stops (although those stops are likely to be further apart than 
conventional bus stops, with spacing of about 1 kilometre). 

 
The technology options considered appropriate are shown in Table 11.1.  Light rail at-
grade is the Sunshine Coast Council’s suggested reference option as the best placed 
public transport system to meet the region’s future travel task and contribute to the 
transformation of the coast’s urban settlement. Light Rail at-grade therefore represents 
the reference scheme adopted by the Taskforce.  However, this report includes five other 
technology options which were studied in the pre-feasibility phase. It is expected no more 
than two or three technology options will be taken to the full feasibility phase, should 
progression be approved. 
 
Table 11.1:  Public transport technology options considered for the Sunshine Coast 
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Option Code Technology Type Right of Way 
Category Description 

Base case 
Diesel buses   

Bus in traffic with priority 
over traffic where 
possible 

“C” – street transit Upgraded bus system with 
kerb side running and 
limited priority through bus 
lanes 

1.  CoastConnect Diesel or hybrid buses 
provided with continuous 
priority through kerbside 
lanes 

Mostly “B” – semi-
rapid transit 
though will share 
some areas with 
traffic 

Project as proposed with 
running Maroochydore to 
Caloundra on continuous 
bus or transit lane, with 
formal stations 

2.  Bus Rapid 
Transit (BRT) 

BRT in dedicated 
busway and common 
lanes in limited situations

“B” – semi-rapid 
transit 

Dedicated bus only 
corridor completely 
separate from other 
vehicle lanes. May share 
limited common lanes. 

3.  Light Rail Transit 
(LRT) at-grade 

LRT in median running 
with shared zones and 
common lanes in very 
limited situations, with 
overhead electric power 

“B” – semi-rapid 
transit 

Conventional LRT project 
similar to Gold Coast.  
Separate corridor but 
intersections at-grade. 

4.  Elevated Light 
Rail Transit 
(LRT)5    

Electric passenger rail 
on concrete structure  
and /or tunnel running, 
with overhead or third 
rail electric power 

“A” – rapid transit Elevated rail project 
segregated from traffic 
and pedestrians 

5.  Monorail Monorail straddling a 
concrete beam with 
integrated power rail, 
fully grade-separated 

“A” – rapid transit Elevated monorail system 
segregated from traffic 
and pedestrians 

6.  Hybrid Light Rail 
Transit (LRT): at-
grade / elevated  

Light rail with some 
sections at-grade and  
some sections elevated 
to improve travel 
speeds, overhead 
electric power 

“B” – semi-rapid 
transit and “A” – 
rapid transit 

Light rail project with a mix 
of segregation using full 
versatility of light rail 
technology 

 

                                                 
 
5 Possible options could be powered by either overhead wires or a “third rail” which is beside the tracks and is live. 
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11.3 Does the light rail mean we don’t need a regional rail connection? 

The Taskforce does not consider light rail and planned regional heavy rail to be mutually 
exclusive and envisages both services would have differing roles.  They should be 
connected and complimentary.  If a light rail service was introduced it would transport 
people within the Sunshine Coast.  A potential heavy rail service could transport people 
predominantly to and from the Sunshine Coast and link to light rail services. 
 
A regional rail spur service operated by Queensland Rail is already planned for the 
Sunshine Coast. A corridor has been protected as far as the Sunshine Coast Airport 
however, commitments to deliver this infrastructure by successive State Governments 
have continued to slip, over the last decade.  It would connect from the present North 
Coast Line at Beerwah to a new station at Maroochydore, with intermediate stations 
including Caloundra South, Caloundra, and Kawana town centre. This corridor, locally 
known as CAMCOS after the Caboolture and Maroochydore Corridor Options Study 
commissioned in 1996, could be more correctly referred to as the Maroochydore Rail 
Spur Line.   
 
Another option to upgrade the present North Coast Line between Beerburrum and 
Nambour has also been investigated and a corridor preserved. 
 
Characteristics of this regional or inter-city service would include: 

• Queensland Rail Inter-urban Multiple Unit (IMU) or its successors, operating three 
car train sets typically married to form a six car train consist.  The six cars can seat 
440 passengers and for journeys less than 20 minutes, fully loaded capacity 
including those standing is 720 passengers. The vehicles operate on cape gauge 
rail (1067 mm)6 with a maximum operating speed quoted at 130 km/h; 

• A fully laden six car IMU weighs around 300 tonnes and on dry rails would require 
about 550 metres to stop from its top speed of 130 km/h.  This is well beyond the 
safe stopping sight distance achievable on an alignment considered by this report, 
necessitating signals and full grade separation to protect the trains from collision 
risk; 

• The vehicles utilise 25 kV AC power, and are manually controlled with signal 
regulation; and 

• Regional rail in this format is a highly efficient and effective longer haul mode that 
can compete with car travel due to its speed, dedicated ROW and comfortable 
travel style.  The vehicles must however be signal controlled due to their mass and 
speed, and the very high voltage power requires full segregation of overhead lines 
from other user spaces.   

 
Regional rail has many advantages for fast travel over longer distances.  However the 
Sunshine Coast Light rail project requires a mode of transport that can perform a 
different task, fitting in with surrounding communities and connecting local attractions.  
The need for full corridor separation and high voltage lines makes regional rail 
inappropriate for the iconic coastal corridors of the Sunshine Coast. The need to serve a 
variety of closely spaced destinations along the corridors would also negate the speed 
benefits of a regional rail option.   

                                                 
 
6 Cape gauge is sometimes termed “narrow” gauge, but there are many formats for narrow gauge, with 1067 mm and 1000 
mm the most common.   
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11.3.1 Options for a regional rail interface with the Sunshine Coast Light Rail project 

This present pre-feasibility study for the Sunshine Coast Light Rail project does not rely 
on a decision whether or not to proceed with the Maroochydore Rail Spur Line project.  
This decision on when to proceed with an improved rail connection to Brisbane will rest 
with the Commonwealth and Queensland Governments and could be closely associated 
with decisions about the need or otherwise to upgrade the Bruce Highway to Brisbane to 
cater for inter-city travel.    
 
However because the regional project has been proposed for some years, and  
recognising the important role it could play in the south east Queensland transport 
system, the Taskforce decided to review options for connections between the two 
projects. The objective was to optimise the combination of investments between regional 
rail and light rail that provides the best overall mix for the Sunshine Coast.   
 
It should be noted the current North coast line has been upgraded only as far north as 
Beerburrum, meaning the single track and poorly aligned line from Beerburrum to 
Nambour can only provide a lower frequency rail service during the peak periods.    
 
The regional rail options considered by the Taskforce included: 
 

1. Option 1: Upgrade the present North Coast Line to Nambour and provide bus 
connections from the coastal precincts.  There would be no connection with the 
Sunshine Coast light rail project stages as presently proposed.  However it may be 
feasible to extend and connect the light rail from a suitable location in the coastal 
precinct to the upgraded North Coast Line; and 

2. Option 2: Upgrade the North Coast Line only as far as Beerwah and construct the 
separate Maroochydore spur line.  This would potentially connect with the 
Sunshine Coast light rail project at Maroochydore and Kawana Town Centre, 
provided both the regional and light rail projects could be afforded.     

 
Several other combinations of regional rail and light rail options were also developed to 
take account of the high cost of constructing both the regional and light rail options.  
These combined options were: 
 

3. Option 3: Use the regional rail corridor as a local service only, either for regional rail 
or light rail.  This would mean there is no improved regional rail connection to 
Brisbane; 

4. Option 4: Construct the regional rail spur line as far north as the new Caloundra 
South town centre, and connect light rail to that from Caloundra.  This would 
provide a regional rail and a light rail connection to Caloundra South and avoids 
duplication of investment, though passengers travelling to Brisbane by rail may find 
it less convenient to travel to Caloundra South first.  If identified early enough, 
opportunities may exist to incorporate at least one other station as part of the 
Caloundra South development; 

5. Option 5: Construct a regional rail spur to Caloundra and connect the light rail to it 
there.  This achieves both a regional and light rail system and avoids duplication of 
investment but relies upon a regional rail extension along the eastern boundary of 
the Caloundra South development with no station opportunities and through difficult 
terrain, requiring significant viaducts; and 

6. Option 6: Construct the regional rail spur to Kawana town centre and hospital, and 
connect with the light rail there.  This provides a good regional connection to a 
major destination on the Sunshine coast, as well as the light rail project.  It means 
some duplication of investment by providing both links from Caloundra to Kawana.   
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11.3.2 Conclusions on regional and light rail connections 

The Taskforce did not conclude on the best option, as decisions on such matters are 
beyond its terms of reference.  However it did note that the options of either constructing 
the regional rail to Caloundra South, or constructing it to Caloundra, and connecting the 
balance of the corridor with light rail (options 4 and 5), appeared to provide a best fit 
combination of projects which delivered both local and regional transit options for 
Sunshine Coast residents and visitors. Further, the current estimates show the cost of 
these options would be comparable to constructing the whole Maroochydore regional rail 
spur line, yet would deliver potentially more local benefits. However even if a staging 
option such as option 4 or 5 is adopted, the corridor for the regional rail connection on to 
Maroochydore should also be preserved as a long term proposition. 
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12 Design and costs for the reference scheme 
As identified in Chapter 10, Corridor No.1 connecting Maroochydore with Caloundra has 
been identified by the Taskforce as the priority corridor for rapid transit and the focus of 
pre-feasibility studies. This section identifies an indicative route and capital cost 
estimates for the reference scheme Light Rail Transit (LRT) at grade (option 3). 
Consideration is also given to constructability issues. 
 

12.1 Light Rail Transit (LRT) at-grade – the reference scheme (Option 3) 

• This technology type has been based on the Gold Coast Rapid Transit project 
currently under construction.  It is a fully low floor, electric powered light rail system 
using an articulated light rail vehicle (LRV). According to Operator Franchisee, 
GoldLinQ, the vehicles being utilised for GCRT stage 1 are Bombardier Flexity 2 
trams, with the largest vehicles expected to be 40-45 metre long units with up to 9 
modules (including 2 cab modules).  They will operate on standard gauge (1435 
mm) railroads and their maximum operating speed is 80 kilometres per hour. There 
would normally be two roads (or tracks) for safe and continuous operation in each 
direction.  The GoldLinQ 45 metre trams would have 90 seats and standing room 
for 150 passengers or a total of 240 passengers per tram.   

• LRVs for a Sunshine Coast option could be slightly smaller.  Normally these types 
of vehicle are configured in a shorter style of 32.2metres to 40.6 metres.  The 
length is usually constrained by the ability of the vehicle to safely pass through 
signalised intersections, and its ability to fit in with the traffic environment generally 
experienced in category “B” rights of way.  The LRVs will operate on “all stops” city 
wide pattern with stations about 500 metres to one kilometre apart. 

 

 
 

• The LRVs would be air conditioned.  However it would be possible for some LRVs 
to include open air modules to allow passengers to experience the outdoors in 
good weather.  The livery for colour scheme 1 of the vehicles would be chosen to 
represent the Sunshine Coast’s image. 

• Electric power would be drawn from overhead wire at 750 volts DC. 

• The vehicle would be manually controlled and obey road rules, and may utilise 
signals systems when running on dedicated trackage such as to and from depots.  
A fully laden LRV is likely to weigh around 60 tonnes.  Depending on weather 
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conditions, braking distance from a top speed of 80 km/h is likely to be around 30 – 
40 metres. 

• The stations would be lower key than regional rail stations but still provide a high 
level of comfort for waiting passengers.  They would have shelter, security systems 
and real time passenger information.   

• Light rail in this format is easily the most versatile of modern rail technologies.  
Light Rail can operate at either tramway (line of sight) or railway (signalled) 
standard and is able to mix with all forms of traffic including pedestrians7.  It is a 
classical form of urban mass transit that can run through, rather than around 
communities, and also operate with high efficiencies and higher running speeds 
when in a segregated ROW.   

• Boarding arrangements for light rail are typically open stations with all door 
boarding.  There is the ability to locate fare and go card vending machines either 
on vehicle or on the platforms.  On vehicle conductors are rarely used and roving 
inspectors usually enforce revenue protection. 

12.2 Preliminary route 

The taskforce generally considers that those roads which access the most populated 
areas and have the greatest walkable catchment are most suitable for a rapid transit 
route. Accordingly, the preliminary route generally follows the major road network 
between Maroochydore and Caloundra. In a number of areas along this route there are a 
range of route options that can be considered. These areas include Maroochydore, 
Mooloolaba, the area in the vicinity of the future Kawana Town Centre and Caloundra. 
Detailed assessment of route options in these areas is proposed to be undertaken as 
part of further feasibility studies.  
 
The preliminary route is considered as two separate stages identified as: 

• Stage 1: Maroochydore to Kawana (Sunshine Coast University Hospital); and 

• Stage 2: Kawana (Sunshine Coast University Hospital) to Caloundra. 
 

12.2.1 Stage 1: Maroochydore to Kawana 

The preliminary Stage 1 route links the Maroochydore Principal Regional Activity Centre 
to the proposed Kawana Transport Interchange and the Sunshine Coast University 
Hospital, predominantly down the major coastal roads route of Alexandra Parade, 
Brisbane Road, and Nicklin Way. The route would link with the proposed Maroochydore 
Rail line at the Maroochydore and Kawana stations. 
 
A range of route options can be considered for accessing Maroochydore and for locating 
a Maroochydore terminus. From Maroochydore the indicative route follows Alexandra 
Parade to Alexandra Headland and Mooloolaba.  
 
At Mooloolaba route options could include a route that services the esplanade or another 
option that follows Venning Street and Walan Streets. The esplanade option could 
provide an opportunity for an iconic stop right on the waterfront, and could better serve 
the area’s tourism and hospitality market. The Venning/Walan Street option could keep 
the service out of the beachfront precinct, which might be seen as advantageous by 
those concerned with full pedestrianisation of the area. 
                                                 
 
7 When running a shared environment situation like a mall where pedestrians are regularly encountered, the LRV will be 
speed limited to 15 km/h to 
reduce risks.   
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Figure 12.1:  Preliminary Route – Maroochydore to Caloundra (Stages 1 and 2) 
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Artist’s Impression: Mooloolaba route option - iconic stop on Mooloolaba Esplanade 
 

Artist’s impression: Mooloolaba route option - Walan Street 
 
From Mooloolaba the route follows Brisbane Road south, crossing the Mooloolah River 
to follow Nicklin Way through Buddina. A large range of route options could then be 
considered for accessing the future Kawana Town Centre including its planned regional 
railway station and Sunshine Coast University Hospital.  

12.2.2 Stage 2: Kawana to Caloundra. 

The preliminary Stage 2 route links the Sunshine Coast University Hospital to the 
Caloundra town centre, predominantly along Nicklin Way. A number of options could be 
considered for accessing the Caloundra Town Centre. At Caloundra, proposed routes 
and stop locations would also need to consider possible route extensions with other key 
destinations such as Pelican Waters and the future development of Caloundra South. 
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12.2.3 Station locations 

The location of stations will be an important consideration in the design of a light rail or 
other rapid transit system. Station locations will need to be based on proximity to major 
attractors, links to the surrounding walk-up catchment, and efficient average station 
spacing.  Rail vehicles also require a flat grade at stations. There will be a need to 
balance the number of stops and potential of passengers to be picked up, versus the 
ability for the route to be quite quick to foster competition with private vehicles. It could be 
expected that stations would be spaced about one kilometre apart and closer in areas of 
greater density and activity. 
 

12.2.4 Design criteria and assumptions for cost estimates 

The primary design criteria and assumptions used for the cost estimates of an at grade 
LRT system are identified as: 

• System is double track with central electrification; overhead wires with much of the 
existing overhead power system needing to be put underground;  

• For areas where the rails cannot be provided with superelevation or “cant” due to 
being embedded in a roadway, route design will adopt a minimum 30 metre turn 
radius on the inside track.  This is sufficient to minimise wheel squeal noise and rail 
wear and tear, provided the light rail vehicles do not exceed 15 kilometres per hour 
for short distances when negotiating tight curves; 

• Minimum 15 metre tangents between horizontal curves; 

• Route alignment is generally median running for LRT tracks; 

• Stops are spaced about one kilometre apart and closer in areas of greater density 
and activity; 

• Minimum platform length is 40 metres and 300 mm high with disability compliant 
pedestrian ramps at the ends of the platforms; and 

• The CoastConnect bus priority lanes (if they had been constructed) would be 
removed and replaced with the LRT system. 

 

12.2.5 Indicative service levels and vehicle numbers 

The design vehicle for the Sunshine Coast is assumed to have a nominal length of 
30 – 35 metres, with typical vehicles shown in the following table: 

Table 12.1:  Typical Light Rail vehicles 

Supplier Model Length Capacity Recent Deployment 

Alstom Citadis 302 32.5 metres 200 Melbourne 

Bombardier Flexity Swift 33 metres 210 Melbourne 

 
These are current generation vehicles, with low floor (30 – 40cm above rail level), 
articulated to facilitate taking sharp radius curves, typically powered from a 750 V DC 
overhead traction system, and with high acceleration and braking capability.  The 
vehicles could be designed for local conditions, for example allowing some modules to 
be opened up in good weather to allow passengers an outdoor experience. 
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Initial service levels are expected to be based on the need to provide an attractive 
service frequency, rather than route capacity. Preliminary planning assumes a peak 
period service frequency (in both directions) of 10 services/hour (6 minute headway), 
with an off-peak service frequency of 4 services/hour (15 minute headway). 
 
For the purposes of capital cost estimates and depot sizing, vehicle numbers have been 
assessed on estimated cycle times to deliver the peak period services, plus an allowance 
for spare vehicles. These are summarised as: 

• Stage 1  Maroochydore – Sunshine Coast University Hospital:   17 vehicles 
(includes 2 spares); and 

• Stage 2 Sunshine Coast University Hospital – Caloundra:   Total fleet of 25 
vehicles (including 2 spares). 

12.2.6 Depot requirements  

The first stage of light rail will require a depot site. A suitable depot location has not been 
finalised in these preliminary investigations and depot requirements will need to be 
considered further as part of feasibility studies. Depot requirements include: 

• Maintenance facility for light rail vehicles; 

• Secure stabling for vehicles when not in use; 

• Administration offices; 

• Control Centre, this could be integrated with bus control; 

• Infrastructure/rail systems maintenance depot; and 

• Amenities for staff and drivers. 

Indicative depot requirement for a fleet of up to 30 vehicles is assessed as: 

• Area required: approximately 1.2 hectares; 

• Buildings: approximately 2,000 m2; and 

• Track work: approximately 1 kilometre (can be staged to suit fleet acquisition). 
 
Ideally a depot should be located close to a terminus, and be configured to best align 
stabling tracks and their accesses. An elevated light rail option would require ramp 
access for accessing to and from the servicing depot. An allowance for site acquisition 
and an assumed 1 kilometre of single track access to the depot has been assumed in the 
preliminary cost estimates. 

12.3 Capital cost estimates – Option 3 “At-grade” Light Rail 

The basis of the capital cost estimates are the average unit costs expected for the 
current Gold Coast Rapid Transit (GCRT) project. This includes an assumption on public 
utility plant (PUP) relocations, civil costs and the construction cost premium for working in 
a brown-field environment with the need to maintain traffic flow around the works. 
Property acquisition is assessed as being lower for the proposed route than for the 
GCRT. A high level of contingency has been applied to account for the lack of detail in 
the estimation process. 
 
It should be noted the Gold Coast project is being constructed under 24 hour traffic 
conditions, which adds very significantly to construction costs.  This is driven by 
restricted working times, the need to provide traffic control, maintaining property access 
and also the need to lay temporary bituminised traffic routes.  A similar situation can be 
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applied to the Sunshine Coast.  Workplace health and safety standards in Australia are 
also very high.  Caution needs to be exercised in comparing costs for projects in other 
places where a much more aggressive approach to traffic restriction may be feasible, 
where workplace health and safety standards are not as high, or where the light rail is 
constructed off-road. 
 
Based on recent and relevant experience on the Gold Coast, the indicative capital costs 
(in 2012 $) are summarised as: 

Stage 1: Maroochydore – Sunshine Coast University Hospital $1,300 million 

Stage 2: Sunshine Coast University Hospital – Caloundra          $710 million 

Total for at-grade option Maroochydore to Caloundra $2,010 million 

The cost break-up is summarised in Table 12.2 below. 
Table 12.2:  At-grade route capital cost estimates 

Item Stage 1 $M Stage 2 $M 

Property Acquisition 90 55 

Civil & related costs 410 260 

Rail systems 220 140 

Stations 60 30 

Service Relocations 70 50 

Rolling stock 140 55 

Depot (including rail access & land) 90 - 

Owners Cost + contingency  220 120 

TOTALS (2012$) $1,300 M $710 M 
 

12.4 Future stages 

There are many possible staging options and route extensions, including Maroochydore 
to the Sunshine Coast Airport, Mooloolaba to Sippy Downs and Palmview, which 
includes the University of the Sunshine Coast or Caloundra to Caloundra South.  This 
report does not focus on all the options and has not prioritised them.  Because the 
Sunshine Coast is a major tourist destination, the possible extension from Maroochydore 
to the Sunshine Coast Airport was costed.  For this stage the assumed service frequency 
is maintained at four services per hour each way resulting in the need for an extra four 
vehicles (including 1 spare). This stage has been costed for at-grade and elevated 
options.  
 
A preliminary route to the Sunshine Coast Airport has not been identified at this stage. A 
range of route options is possible. The indicative capital costs (in 2012 $) are 
summarised as: 
 

Future Stage: Maroochydore – Sunshine Coast Airport – At-grade  $720 million 

Future Stage: Maroochydore – Sunshine Coast Airport – Elevated $1,020 million 
 
A detailed cost break-up is summarised in Table 12.3 below. 
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Table 12.3:  Future Airport stage capital cost estimates 

Item At-grade – $M Elevated - $M 

Property Acquisition 55 45 

Civil & related costs 300 630 

Rail systems 135 165 

Stations 30 130 

Service Relocations 45 25 

Rolling stock 35 30 

Depot (including rail access & land) - - 

Owners Cost + contingency  120 205 

TOTALS (2012$) $720 M $1,230M 
 

12.5 Constructability and construction impacts 

The light rail network needs to be constructed in a “brownfields” environment, generally 
down the centre of a busy road, with limited roadway width, and limited opportunity to 
divert road traffic. In Australian conditions the need to maintain safe flow of high volumes 
of traffic adds very significantly to construction costs and complexity.   
 
High impact construction activities include:  

• Public Utility Plant relocations; 

• Road (and bridge widening) to accommodate the light rail tracks, particularly in the 
station locations. Possible need to also strengthen bridges to incorporate track 
support;  

• Construction of tracks (assumed to be predominantly concrete slab track); 

• Construction of stations and pedestrian accesses; 

• Erection of overhead electric traction system, and power supply to it;  

• Depot construction and rail access to depot; and 

• Modifications to road traffic control devices to maximise priority for light rail 
vehicles. 
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13 The other technology options  
The Taskforce considered other public transport technology options to ensure a balanced 
appraisal and to take account of ongoing affordability concerns with providing 
infrastructure projects in Australia. 

13.1 The base case 

A base case is founded on the minimum that could be expected for the life of the project.  
TransLink has no currently available long term plans for the Sunshine Coast bus network 
and therefore the base case includes the following assumptions made within the light rail 
project: 

• 3 per cent growth in annual bus service kilometres each year; 

• Route buses covering the urban areas of the Sunshine Coast based on the 
similar route structure; 

• Ongoing improvements to transfer locations and stops; and 

• Buses are given priority through major areas of congestion. 
 
For the purposes of the rapid economic appraisal, components of the costs of the base 
case were treated as ‘avoided costs’ (and therefore benefits) in the other options.  
Avoided costs include components of expected road costs, and parking that would no 
longer be needed should an improved public transport system be implemented. 

13.2 Option 1 – CoastConnect 

CoastConnect is the Queensland Government’s current mass transit solution for the 
corridor from Caloundra to Maroochydore.  It is an infrastructure only solution that seeks 
to provide appropriate priority for buses along the corridor.  The focus is to provide either 
a kerbside bus lane or to utilise the flexibility of buses in mixed traffic.  The proposed 
construction is concentrated along the Nicklin Way and the Mooloolah River.  On many 
other parts of the corridor the buses would use the existing roads though they may have 
priority at traffic signals through “queue jump” lanes and “B” lamps.  There would also be 
improved kerbside facilities and some actual bus stations. Other CoastConnect features 
include:  

• Improved pedestrian and cycling 
facilities; 

• Buses would operate either in 
general purpose or special purpose 
bus lanes, though there could be 
offline or “layby” stations to enable 
buses to pass a stopped bus; and 

• Passengers would use standard 
boarding arrangements at open 
stations meaning there is the 
possibility of delays due to ticket 
purchases and driver enquiries. 

 
 
 Details of the project can be found at www.coastconnect.com.au 
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13.2.1 Bus vehicle types on CoastConnect 

Buses using CoastConnect would be those commonly in use on the Sunshine Coast.  
The current TransLink contractor for scheduled services, Sunbus, operates standard 
12.5 metre rigid urban buses, as well as some short wheel base 10.5 metre urban buses 
and a few midi buses.  Because all new buses in Australia must be semi-low-floor and 
wheelchair accessible, and due to TransLink requirements for a rear door, seating 
capacity on a 12.5 metre rigid is limited to around 44 per bus, with approximately a 
further 30 standees allowed.   
 
In future, higher capacity buses could be justified as demand grows.  Available options 
include 14.5 m long rigid, and an 18.5 m articulated buses, seating about 50 and 60 
passengers respectively, with room for about 40 more standees.   
 
Currently most buses in Australia are diesel powered, and this technology is subject to 
increasingly lower emission allowances.  The other commonly found technology is 
Compressed Natural Gas, found in Brisbane but requiring mains gas and purpose built 
fuelling facilities.   
 
In other countries diesel-electric hybrid buses are in use, and there are several trials of 
battery powered buses being undertaken, although this is an experimental technology.  A 
key limitation applying to both diesel-electric hybrids and electric buses is the weight of 
batteries which increases axle loads and reduces the passenger load available.  
Recharging of batteries for electric buses is also a major limitation for an in-service use 
which usually requires rapid turnarounds.  Another experimental technology is hydrogen 
power which was trialled in Perth some 5 years ago.  This is a very low emission 
technology.  It is understood the technology requires further development and the cost 
and emissions generated in producing and transporting the hydrogen was prohibitive.   

13.2.2 Key advantages of CoastConnect  

• Lower cost as construction is limited and existing buses can be used; 

• Providing priority through traffic congestion could improve existing bus reliability 
and running speed and encourage more people to use public transport; 

• Because it relies on conventional buses that can also operate in mixed traffic, the 
project can be staged to give first priority to the most congested parts of the 
corridor, making the most of limited funding. 

13.2.3 Key disadvantages of CoastConnect 

• Lack of a clear identity or brand that passengers could associate with a trunk public 
transport system;  

• Reduced visibility and absence of tracks or a busway that give tourists and other 
first time users confidence and security;  

• Limited ability to carry high volumes of passengers in the future as the population 
grows; 

• Because it is a kerbside solution, the bus lane inevitably doubles as a breakdown 
and stopping lane for general traffic, and there can also be conflicts with left turning 
vehicles, impeding buses in congestion; and 

• Less ‘permanency’ with a route bus-based system which leads to less certainty and 
security for adjoining speculative investment. Conventional bus based systems 
typically do not have the same ‘spark affect’ generated by fixed rail in ground 
systems or a dedicated busway. 
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13.2.4 Costs of CoastConnect 

The Queensland Government released costs in 2010 suggesting a full CoastConnect 
would cost $350 million which when escalated to 2012 dollars this is approximately $ 370 
million. 

13.3 Option 2 – Bus Rapid Transit (BRT) 

Bus Rapid Transit (BRT) takes advantage of the visibility and priority afforded to light rail 
solutions, but retains some of the cost and staging benefits of rubber tyred vehicles. 
Unlike light rail, BRT has many guises.  It is important to note that a BRT option would 
have its own right-of-way and include features to mimic light rail, such as dedicated 
stations and pre-paid boarding. Vehicles would be higher capacity buses and would 
utilise special livery to show they are not simply another route bus.  Features of BRT 
include: 
 
• A dedicated right of way, typically at-grade or category “B”, usually termed a 

“busway”.  Most commonly the busway runs down the median of a road as with at-
grade light rail;   

• Discrete stations about one kilometre apart, and often a dedicated or specially 
marked fleet of vehicles to mimic the legibility of rail vehicles8; 

• The same features and power options for bus technology described above under 
CoastConnect would apply.  Currently diesel is the only practicable technology on 
the Sunshine Coast; 

• Where demand is high, longer buses, or buses with more standing room and more 
doors may be deployed to speed up boarding and improve passenger capacity; 

• Some BRT solutions, particularly in South America utilise closed stations like 
railways so passengers must purchase or validate a ticket at a gate and segregate 
the driver so passengers cannot engage them. The developed nations have 
generally resorted to open stations, much like light rail to allow boarding at all 
doors. 

 

 
                                                 
 
8 Though they contain many BRT features, Brisbane’s busways are not strictly speaking a BRT system because they do 
not provide a dedicated fleet of buses that are distinct from local route buses.  Brisbane busways are also much more 
heavily engineered than most other BRT systems as they are often completely separate from other roads 
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13.3.1 Key advantages of bus rapid transit 

• Development costs for a fully connected BRT system are comparable to light rail 
at-grade except for the need to provide power supply and a dedicated depot and 
control centre;   

• The ability to stage development by relying on existing sections of road; and 

• Flexibility to run the vehicles off the end of the busway to set passengers down 
closer to their destination. 

13.3.2 Key disadvantages of bus rapid transit 

• More flexible and bumpy nature of bus movements is less attractive to passengers 
than the more stable rail vehicle; 

• An articulated bus is 18.5 metres long and can carry no more than about 100 
passengers.  Light rail vehicles are longer, 30 to 40 metres and can carry over 200 
passengers; 

• Longer bi-articulated 25 metre buses are deployed on some systems but their 
practical safe maximum speed is generally under 50 km/hour;  

• More limited capacity than light rail because the extra time taken to unload buses 
and the shorter vehicle means more platform conflicts that tend to propagate 
through the network; in the Gold Coast case it was found even a system using all 
articulated buses at minimum feasible headways could not meet the forecast 
project demand estimates of about 100,000 passengers per day; 

• The need for more buses and drivers results in higher long term operating costs 
than light rail; 

• The need to provide strengthened pavements to cater for high numbers of fully 
laden buses which have a very high impact on standard road pavements.  In the 
case of the Gold Coast Rapid Transit project this cost was very considerable; 

• Although the vehicles are cheaper to purchase at about $450,000 for a rigid 12.5 
metre bus and $650,000 for an 18.5 metre articulated bus compared to $3.5 M for 
a 35 metre light rail vehicle, larger bus numbers are needed which tends to erode 
the cost benefit; and 

• Current limitation to diesel technology, which causes local emissions of air 
pollution, and is exposed to potential risks of oil depletion.  Other power 
technologies may become feasible for the Sunshine Coast in coming years, 
although most are at least partially reliant on fossil fuels. 

13.3.3 Cost estimates for BRT option 

Stage 1: Maroochydore – Sunshine Coast University Hospital $1,030M 
Stage 2: Sunshine Coast University Hospital – Caloundra $   540M 
Total for BRT option Maroochydore to Caloundra $1,570M 

13.4 Option 4 – Elevated Rail 

In considering options for the Sunshine Coast, the Taskforce noted that elevated rail can 
be faster, but it is less accessible and has a more significant visual impact. The 
Taskforce decided to consider elevated options due the length of the route.   
 
The proposed stages one and two of the Sunshine Coast Light Rail Project are around 
23 kilometres long. The corridor from Maroochydore to Caloundra traverses more than 
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40 signalised intersections and number of un-signalised intersections and pedestrian 
only lights.  The posted speed limit ranges from 50 to 100 km/h. 
 
This length of running for an at-grade system as per the reference case, combined with 
the need to stop at stations and an 80 km/h maximum speed, would limit scheduled 
whole-of-journey speeds to an average about 30 km/h.  
 
A fully segregated system elevated above the surrounding roads however could operate 
at high speeds of at least 100 km/h, though it would still need to stop for passengers.  
Over the length of the corridor, a scheduled speed of 45 km/h could be feasibly attained, 
reducing the travel time between Maroochydore and Caloundra from about 53 minutes 
for the at-grade Option 3 to about 31 minutes for the elevated options. 
  
Both elevated and at-grade rail options are likely to be much faster than driving the same 
journey in the peak period and locating a car park, especially in the future when the road 
network will be under much more pressure than it is today and quicker than the 
CoastConnect option. Although it should be recognised the majority of passengers would 
not make the full 23 kilometre journey, the comparison does show the speed advantage 
of an elevated system. 
 
The “elevated” rail option assumes a two track concrete viaduct along the same route as 
per the “at-grade” Option 3, with the same station locations.  The elevated rail option has 
two sub-options: 

 
Option 4 (a): Power could be 
taken from overhead wires if the 
option to also run at-grade in 
future locations was to be 
preserved.  This would be low 
floor light rail type of vehicle as 
per the reference case; hence its 
operating speed would be less 
than 100 km/h.  There are few 
examples of this type running. 
Seattle’s “Link” light rail is one 
well known example which 
includes long sections of 
elevated trackage, though it is 

actually a hybrid option at-grade running and also operating in a shared bus tunnel.  (See 
Option 6 below). 
 
Option 4 (b): Power from a third 
rail would be preferred if the 
system was always to be fully 
segregated from other users.  This 
reduces flexibility for the future 
because the trains must always be 
fully segregated from potential 
interaction with people and 
animals.  It would allow high floor 
vehicles to be used and could 
therefore be slightly cheaper and 
could run faster.  This type of fully 
segregated system is sometimes 
termed Light Rail Rapid Transit 
because it meets the requirements 
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of having its own right-of-way.  Well known examples include the Vancouver Sky Train 
and the Singapore MRT.   
 
In both options 4 (a) and 4 (b) the elevated track would be 1435 mm gauge and would 
have a noticeable visual impact through a “skyprint” and could of course create shaded 
dead spaces which would need special treatment to avoid dust and mud problems.  The 
elevated stations would also have a much larger and noticeable “skyprint”.   

13.4.1 Key advantages of elevated rail option 

• Elevation allows for higher speeds and as it is not affected by other users, reliability 
is also higher; and 

• Automation is also possible which increases development costs by at least 5 per 
cent due to the need to provide signals and fail-safe technology, but reduces 
operating costs. 

13.4.2 Key disadvantages of elevated rail option 

• Greater expense due to elevated structures being required for the entire route; 

• Need for trackage and stations with a clearance height of at least 6 metres above 
the surrounding community, the structures themselves are another 5-6 metres 
above that;   

• Obvious amenity and privacy impacts; running at first floor level past office and 
apartment buildings is usually not favoured; 

• Noise propagates more easily from elevated structures and noise impacts could be 
higher than an at-grade solution; 

• More difficult to access the system, requiring stairs and elevators, and the possible 
need to move existing larger structures;   

• Dead spaces created under the trackage, potentially requiring maintenance and 
security surveillance;  

• Elevated trackage will transmit noise; and 

• Construction impacts are similar to or greater than at-grade solutions, with access 
required to construct piers and erect deck system, and more substantial elevated 
station construction works, including requirement for lifts and stairs. Building over 
moving traffic is restricted due to safety requirements which can increase the costs. 

13.4.3 Costs of elevated rail option 

The indicative capital costs (in 2012 $) for Option 4 are summarised as: 
 

Stage 1: Maroochydore – Sunshine Coast University Hospital $2,280 M

Stage 2: Sunshine Coast University Hospital  – Caloundra $1,300 M

Total for Elevated Rail option Maroochydore to Caloundra $3,580 M
 
The detailed cost break-up for Stages 1 and 2 is summarised in Table 13.1 below. The 
cost premium includes the elevated structure and the stations. If the system was fully 
automated (option 4 (b) only) the capital costs could be increased by at least 5 per cent 
to allow for fail-safe technology to be provided. 
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Table 13.1:  Elevated Rail capital cost estimates 

Item Stage 1 $M Stage 2 $M 

Property Acquisition 70 50 

Civil & related costs 1,020 650 

Rail systems 260 170 

Stations 290 160 

Service Relocations 45 30 

Rolling stock 100 30 

Depot (incl. rail access & land) 115 - 

Owners Cost + contingency  380 210 

TOTALS (2012$) $2,280M $1,300M 

13.5 Option 5 – Elevated Monorail 

The Taskforce also sought advice on an elevated monorail option which some members 
felt could be provided more cheaply than a traditional flanged rail option.  A monorail 
option would incorporate a light rail style of vehicle operating on a fully segregated right-
of-way.  Monorail vehicles typically operate small rubber tyres straddling a concrete 
guide beam about 600 to 1000 mm wide, and take their electric power from small steel 
rails attached to the concrete beam.  Another type of monorail uses a vehicle suspended 
from a steel rail.  Monorails are generally elevated because the power system is live at 
around 750-1500 v DC and must be protected from any possibility of human contact. 
 
Monorail meets the requirements of ROW category “A” and is therefore similar in many 
respects to the fully segregated light rail in Option 4 (b).  In both cases the entire track 
and station system must be elevated above the surrounding urban development and 
road system at a minimum clearance height of six metres.  As with the option 4 (b) the 
monorail could be fully automated which increases development costs but reduces 
operating costs.   
 
The best known operating monorails are in Wuppertal Germany, which is a suspended 
monorail, and straddling monorails in Kuala Lumpur and Moscow where they form part of 
the local public transport network.  Some airports use them and a number of boutique 
systems also operate in tourist locations, including Sydney and Broadbeach in Australia, 
although the former system is scheduled to be decommissioned.   
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13.5.1 Key advantages of Monorail 

• Advice provided by a monorail manufacturer to the Taskforce suggested a fully 
automated monorail option is being developed in Sao Paulo, Brazil over a total 
track length of 24 km.  The forecast contract cost to supply the system is US $ 1.6 
billion.  It is scheduled to open in 2015 and will serve as an extension of metro line 
2, linking two major urban centres.  (It should be noted this cost is only for the 
system itself and does not include the land acquisition and government costs and 
some service relocation costs.); and 

• Relying on one beam means the trackage ‘skyprint’ is narrower than a traditional 
1435 mm rail system on concrete structure, which can reduce the cost, the visual 
impact and the shadowing effects. 

13.5.2 Key disadvantages of Monorail 

• Monorail technology is not as flexible as other options and suffers from a key 
disadvantage relative to steel rail systems because its technology straddles the 
beam. To switch from one track to another the entire concrete beam and 
associated power and communications cabling has to move.  In an elevated 
situation this can effectively prevent networked operations and make stabling much 
more complex.  For this reason monorail is usually limited to small systems with a 
straight line of running between two major points or in “one-way” loops, such as 
between airport terminals.  The project team could not locate any monorail 
networks of several lines anywhere in the world; 

• As with the elevated rail option 4 (b), the monorail vehicles can never mix with 
other users, even if they have drivers and therefore the flexibility for future 
operations is more limited; 

• Although the ‘skyprint’ of the track is smaller, the stations still have a large profile 
and suffer from the same accessibility issues at conventional elevated rail stations; 

• Cost estimates for a monorail option being developed in Australia are more likely to 
be similar to a fully elevated light rail option, due to our much higher labour and raw 
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materials rates and safety requirements, and the need to construct over traffic.  
Although the information on Sao Paulo is interesting, there simply do not appear to 
be any features of a monorail that would mean it is significantly cheaper than 
elevated rail to establish.  While the structure would be slightly smaller, it would still 
have all the systems and vehicle requirements and construction difficulties;   

• Not the least concern is the very distinct lack of monorail applications around the 
world, despite the technology having been developed in the early 20th century; and 

• The noted world public transport expert Vuhan Vuchic in his 2007 edition of Urban 
Transit Systems and Technology9 comments on the public appeal of monorail 
systems as opposed to their technical engineering limitations.  He describes the 
technical reasons for the failure of the large Seattle scheme in 2005.   He noted 
“They [monorails] will continue to have a certain appeal and it is likely that 
monorails of different designs will be used for special applications such as certain 
APM [automated people mover] services (airports, amusement parks, shuttles in 
major activity centres) and tourist oriented cities.”   

13.5.3 Monorail option costs 

Allowing for a 25 per cent reduction in track building costs for monorail over elevated rail, 
but assuming most other costs are similar, monorail costs are estimated as: 

 
Stage 1: Maroochydore – Sunshine Coast University Hospital $2,025 M

Stage 2: Sunshine Coast University Hospital  – Caloundra $1,137 M

Total for Monorail option Maroochydore to Caloundra $3,162 M
 
Automation would add a further 5 per cent.   

13.6 Option 6 – Hybrid light rail with some elevated running 

To capture the benefits of elevation and improve speed by avoiding at-grade 
intersections, yet reduce the costs and amenity impacts of a fully elevated system, a 
hybrid option combining elevated and at-grade sections was considered. 

                                                 
 
9 Vuchic V.  2007.  Urban Transit Systems and Technology.  Pp471-472. 
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13.6.1 Key advantages of hybrid rail option 

The hybrid option has the flexible advantage of at-grade light rail vehicles, enabling them 
to run off the elevated track to mix with traffic and even pedestrians, though the 
automated or third rail powered options for a fully grade-separated elevated option would 
not be available.  

A key advantage of a hybrid 
system is the possibility to adopt a 
lower impact solution at- grade 
where urban amenity is an issue, 
while allowing for elevated 
structure for fast running where 
there is no urban development 
planned or in areas of lower visual 
amenity. The elevated sections 
suffer from the same concerns 
about height, accessibility and 
privacy, and cost of the elevated 
rail option 4 (a). 

 

 

13.6.2 Key disadvantages of hybrid rail option 

The elevated sections would suffer from the same visual impact and amenity issues as 
the elevated rail and monorail options.  The sections that were elevated would also need 
overhead power lines, increasing the visual impact slightly as shown in Option 4 a.  

13.6.3 Costs of hybrid rail option 

Detailed design of sections needing elevation has not been completed at this early stage 
and costs have been approximated midway between a fully elevated light rail, Option 4 
(b), and a fully at-grade light rail, Option 3.  
 
 The indicative capital costs for option 6 (in 2012 $) are summarised as: 

 
Stage 1: Maroochydore – Sunshine Coast University Hospital $1,790 M

Stage 2: Sunshine Coast University Hospital  – Caloundra $   820 M

Total for Hybrid option Maroochydore to Caloundra $2,610 M
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14 Demand forecasts – understanding the need 

“A large proportion of young people use public transport often because they have to. 
A modern light rail service on the Coast gives us a unique opportunity to keep them 
using it because they’ll want to.” 
Mitchell Kesby, Light Rail Taskforce community representative 

 
This chapter reports on the use of mathematical modelling to estimate the potential 
demand for a high quality rapid transit service, such as Light Rail, in the corridor between 
Maroochydore and Caloundra.  

14.1 Transport modeling 

The Council project team conducted preliminary transport modelling assessments using 
the Sunshine Coast Travel Forecasting Model (SCTFM) v3.0. This model predicts 
probable person trips and traffic demand on the road network based on predicted 
population and employment distribution at key milestone years. Modelling assessments 
were based on the latest network and demographics used for the Department of 
Transport and Main Roads Sunshine Coast Transport Project (SCTP). 
 
The SCTFM is not a “multi-modal” model and is therefore not fully capable of predicting 
the competing demand between cars and public transport. It can however, predict the 
outcome of a range of possibilities by varying the combinations of trip generation (land 
use), mode split (proportion of motorised trips along particular corridors that are taken by 
public transport) and assignment (changes to the road network).  
 
Targets for future public transport use imply a desired number of trips to be taken each 
working day in the region.  If the Sunshine Coast is to achieve its future targets for public 
transport, the system must have the capacity to carry those trips.  It needs to be scaled 
to meet the targets, or they will never be met.   
 
By applying targets already adopted in key planning documents, the desired demand for 
public transport trips in the urbanised parts of the Sunshine Coast region can therefore 
be estimated. The model can also be used to translate forecast demand onto the ground 
in key movement corridors, including those that might be served by the rapid transit 
system. 
 

14.2 Future public transport aspirations 

A set of aspirational public transport targets has been assumed and applied to the 
Sunshine Coast road network. The overall target has been set by the Queensland 
Government’s transport planning document Connecting SEQ 2031 to reduce the private 
car trips from 86.3 per cent to 72 per cent, increase public transport trips from 3.6 per 
cent to 10 per cent, and walking and cycling trips from 10.1 per cent to 18 per cent by 
2031.  For public transport, this means an increase from about 40,000 trips per day now 
to 175,000 across the whole region in 2031.   
 
Although the region’s population would increase by 57 per cent, the need to considerably 
increase public transport market share from 3.6 per cent to 10 per cent of all trips means 
daily patronage would need to increase by over 300 per cent.   
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Table 14.1:  Sunshine Coast mode share split 2006 and 2031 

 
Source: Connecting SEQ 2031 – An Integrated Regional Transport Plan for South East Queensland 

14.3 Population growth post 2031 

A major new rapid transit system will serve the region at least 100 years into the future.  
This means any demand estimates used in a business case must take the long view, 
rather than just a forecast of what demand might be carried on opening day.  Two time 
horizons have been considered in the transport modelling, 2031 and 2051. Queensland’s 
population growth is still expected to continue beyond 2031 but at a decreasing rate, 
falling from 1.9 per cent in the 10 years to 2021 to 1.2 per cent in the decade to 2056 
(medium series growth). Even adopting the lower series growth beyond 2031, the 
Sunshine Coast population could grow from 504,000 (2031) to 602,900 by 2051. 
Included in this forecast is an increase of around 20,000 people expected from the final 
stages of Caloundra South. An ageing population will accompany the overall growth of 
the region and this could lead to an increase in off peak travel demand.  As people 
approach 75 years of age, they can also begin to experience reduced driving ability 
which can increase their propensity to use public transport.   

14.4 Model results 

14.4.1 Car trips 

The car vehicle trip statistics for the base cases and future scenarios indicate 
progressive growth over time as well as a reduction in total trips due to high public 
transport aspiration targets.  The results of the achievement of the increased public 
transport target are shown in the table below.  Under trend scenarios, the number of car 
trips taken each day on the region’s road network will increase from 889,000 to 
1,325,000 in 2031 and 1,561,000 in 2031.  Achieving the aspirational public transport 
target would mean there are 1,249,000 in 2031 and 1,472,000 in 2051, a general 
reduction of 6 per cent in car usage. 
 
Table 14.2:  Motorised car vehicle trip statistics 

 

Business as Usual 
Motorised Car 
Vehicle Trips 

Aspiration 
Motorised Car 
Vehicle Trips 

 2011 2031 2051 2031 2051 

Total Trips 889,073 1,325,214 1,561,489 1,249,003 1,472,626 

Intra-zonal Trips 31,113 42,757 50,643 42,733 50,619 
Assigned Trips 857,960 1,282,457 1,510,846 1,206,270 1,422,008 
Vehicle Kilometres 
Travelled (VKT) 12,204,970 19,298,290 26,430,884 18,782,034 25,830,284 

Vehicle Hours Travelled 
(VHT) 177,786 279,182 575,496 268,143 556,862 
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14.4.2 People trips 

The number of trips people take by all modes for future year scenarios was determined 
by applying aspirational targets to public transport patronage and summarised by 
origin/destination location subsets. 

 
Table 14.3:  Aspiration motorised person trips by location 

 Driver / Passenger PT Based % PT Motorised 

 2031 2051 2031 2051 2031 2051 

Sunshine Coast 1,563,350 1,740,175 142,625 165,275 8.36% 8.67% 

South East SC  772,775 888,725 124,950 146,200 13.92% 14.13% 

Corridor 224,550 265,250 42,375 55,725 15.88% 17.36% 

 

The percentage mode share trips are calculated on the assumption that the Connecting 
SEQ 2031 18 per cent walk / cycle mode (active) share has been achieved. 

  
Table 14.4:  Aspiration mode share % by location 

 Driver / Passenger PT Based Active 

 2031 2051 2031 2051 2031 2051 

Sunshine Coast 75.14% 74.89% 6.86% 7.11% 18.00% 18.00% 

South East SC  70.59% 70.41% 11.41% 11.59% 18.00% 18.00% 

Corridor 68.99% 67.76% 13.01% 14.24% 18.00% 18.00% 

14.4.3 Public transport trips 

Public transport demand has been estimated for the coastal corridor between 
Maroochydore and Caloundra.  Demand for public transport has been estimated on two 
bases; one showing only demands directly attributable to the corridor served by the rapid 
transit system, and the demand that would be added by judicious improvement of feeder 
bus routes.  There are several public transport feeder links which, if designed and 
managed appropriately, would increase patronage along the coastal corridor. 
Strategically positioned park and ride stations would also improve feeder bus demands. 

  
Table 14.5:  Corridor and feeder route public transport person trips 

 Business as Usual Aspiration PT 

 2011 2031 2051 2031 2051 

Corridor Only 2,025 3,150 3,675 42,375 55,725 

Feeder Routes 525 1,200 2,000 20,525 24,925 

Corridor Total 2,550 4,350 5,675 62,900 80,650 

14.5 Summary of results 

The modelling shows the very high potential of a new rapid transit system in the very 
busy coastal corridor between Caloundra and Maroochydore.  By 2031 the assumed 
mode splits have resulted in an overall public transport mode share for the Sunshine 
Coast of 6.9 per cent, for the south east urban area of 11.4 per cent, and for the 
Maroochydore to Caloundra corridor of 13.0 per cent. This results in potential demand 
of over 62,000 passenger trips on the rapid transit system per day in 2031.   
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No clear land use planning presently covers the 2051 forecasting horizon.  It was 
assumed a great proportion of the new growth beyond 2031 would be a transit oriented 
style of living, served either by the new rapid transit system of frequent and direct buses.  
Through integrated land use and transport planning, there is an opportunity to reduce 
reliance on the private car by focussing redevelopment at key nodes and around major 
attractors along public transport corridors. Considering this, a scenario has been 
produced for 2051 which includes full development of Caloundra South and increased 
densities along Nicklin Way. This scenario increased the population for the zones in 
question from 12,295 to 29,360, and the employment from 1,821 to 4,011 compared to 
the 2031 scenario.  
 
This 2051 scenario resulted in a potential overall public transport mode share for the 
entire Sunshine Coast of 7.10 per cent, for the south east urban area of 11.6 per cent, 
and for the Maroochydore to Caloundra corridor of 14.2 per cent.  This forecasting 
scenario suggests that by 2051, over 80,000 passengers per day would utilise the 
rapid transit system. 
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15  Assessment of environmental factors 

“A light rail system will secure the future of the region by allowing the transport system 
to be powered by electricity, with the option of responding to climate change targets by 
using renewable energy technologies to supply the power.” 
Emeritus Professor Ian Lowe, University of the Sunshine Coast; President, Australian 
Conservation Foundation and Light Rail Taskforce member. 

 
This chapter provides a preliminary review of environmental factors and impacts.   
Further comprehensive assessment would form part of the more detailed next stage 
feasibility studies.  
 
The key environmental issues considered at this stage include: 

• Air quality; 

• Energy and greenhouse; 

• Noise and vibration; 

• Visual amenity; 

• Ecology; and 

• Flooding and stormwater management. 

15.1 Air quality 

Car exhausts represent a large portion of contaminants in the South East Queensland 
atmosphere, and also contribute about 20 per cent of greenhouse gases including 
carbon dioxide. Although all vehicles are subject to improving emission standards, 
growth of motor vehicle travel will continue to impact on air quality. Any action which 
increases public transport use and reduces the proportion of trips made by private cars 
will have a positive effect on local and regional air quality. 
 
On the Sunshine Coast, continued dominance of private vehicle ownership and use can 
be expected to continue to impact on air quality. Since it carries the greatest quantity of 
vehicles on the Sunshine Coast, the road network between Maroochydore and 
Caloundra is recognised as a major source of air pollution. Long term residences, child 
care facilities, schools, recreational facilities and medical facilities along this corridor are 
some of the most sensitive receivers.  

15.1.1 Construction air quality (all technology options) 

Each of the rapid transit technology options considered in this pre-feasibility report has 
the potential to generate dust during the construction phase. Construction vehicles and 
plant and equipment would also likely generate some localised emissions. The extent of 
construction works would vary considerably between each technology option, with 
construction works likely to be greatest for the Bus Rapid Transit and Light Rail Transit 
at-grade options as these would require the creation of a new corridor and large scale 
changes to the general traffic arrangements. Despite the differences, further detailed 
assessments would be able to quantify potential air quality impacts during construction 
and identify appropriate mitigation measures. 
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15.1.2 Operational air quality – base case 

A base case scenario based on minimal intervention to increase public transport mode 
share would be expected to result in a continuing increase with projected population 
growth of fossil fuel usage, vehicle emission rates and resulting pollutant levels.  
Although technology improvements will see lower emissions per vehicle, the trend 
scenario will see motor vehicle trips will still grow by nearly 500,000 each day by 2031.  
This is an increase of 50 per cent on today’s level.  This could mean an increase in air 
pollution and carbon emissions from cars of at least 30-40 per cent over the next 20 
years.   

15.1.3 Operational air quality – bus options (CoastConnect and Bus Rapid Transit) 

Bus operations based on low emission diesels produce localised emissions at much 
higher rates then cars.  Of course they also carry more people, so emissions of 
pollutants and greenhouse gases would reduce overall if the use of bus based public 
transport increases.  When compared to the base case scenario of higher private motor 
vehicle use, the emission rates of buses can be expected to improve air quality. Key 
factors influencing the emissions from buses include fuel type, combustion efficiency, 
the extent of bus movement priority over general traffic, and the patronage levels or 
equivalent number of private motor vehicle trips avoided. 
 
The CoastConnect project has identified that emission rates and associated pollutant 
levels would be generally expected to reduce slightly or remain the same if the project 
were not to be implemented. Pollutant levels resulting from buses are also expected to 
improve over time as fuel composition and combustion technologies improve. There 
may also be benefits of a central running bus system over a kerbside bus lane as this 
option would generally increase the distance between the emission source and land 
uses directly adjoining the corridor. 

15.1.4 Operational air quality – Light Rail Transit and Monorail Options 

Light rail vehicles do not produce any localised emissions as they are electric powered. 
Light rail vehicles only emit very small quantities of brake dust at locations where they 
are required to slow or stop. There would be no or very minimal difference in air quality 
outcomes between at-grade and elevated LRT options. 
 
The generation of electric power from power stations at a location remote from the light 
rail operations will result in emission of both air pollutants and greenhouse gases.  
Queensland’s power stations rely on either black coal or natural gas for fuel.  However 
the actual increase in emissions from the power stations attributable to a light rail or 
monorail system would be very small relative to the total amount of emissions created 
in generating the daily electricity needs of the region.   
 
The introduction of a dedicated at-grade light rail corridor could have short term effects 
on vehicle traffic congestion at specific locations, and this would need to be accounted 
for in the design of the project to minimise any congestion affects for general motor 
traffic. Further assessments will need to consider how such induced congestion may 
impact on overall emission levels and sensitive receivers.  
 
As the introduction of light rail would contribute to significantly less vehicle trips, a net 
positive benefit on roadside air quality can certainly be expected. This benefit is 
expected to be greater than for bus options. It is the extent of the mode shift away from 
private motor vehicle use that requires further assessment to determine overall 
emission reductions and resulting local air quality. This assessment would need to 
consider various mode share scenarios. Studies of the Gold Coast Rapid Transit 
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(GCRT) project have found that implementing light rail would decrease all pollution 
types of total emissions. 

15.1.5 Further air quality studies 

Air quality along the corridor is likely to change over time due to evolving fuel and 
engine technologies, and the types of fuel used. Such changes may also contribute to 
reduced pollutant levels. Due to the potential for on-going changes in both air quality 
and sensitive receptors along the route, further investigations will be required. The 
assessments would draw upon the guidelines and direction given by Queensland 
Transport (includes Main Roads & Rail) and the Queensland Department of 
Environment & Resource Management under the Environmental Protection Act 1994 
and Environmental Protection Policies 2008 for air quality. 

15.2 Energy and greenhouse 

The proposed technology options differ in their greenhouse gas emissions because 
they use a range of propulsion systems and fuels.  The existing bus systems in 
Australia use internal combustion engines fuelled by diesel or natural gas, although 
there have been trials of alternative propulsion systems in Melbourne (hybrid diesel-
electric), Adelaide (fully electric) and Perth (hydrogen/fuel cell). Light rail systems use 
electric motors which receive electricity via overhead catenaries (although some 
overseas systems use ground level power supplies).  
 
Electricity is generated from a large range of energy sources in Australia (including 
black coal, brown coal, natural gas, and the renewables - hydro, wind and solar) and all 
feed into a national electricity grid. With the passing of the Clean Energy Future 
legislation it is expected that gas and renewable energy power stations would provide 
an increasing share of the energy mix out to 2050 as shown in Figure 15.1. Over time 
this will impact on the emissions generated from any transport system that uses 
electricity for propulsion, such as light rail. Further, the rate of change in the electrical 
energy mix in the scenarios provided by the Australian Government Treasury are 
claimed by Beyond Zero Emissions (2010) and Elliston, Diesendorf and MacGill (2011) 
to be conservative. They assert that a much more rapid change in electrical energy mix 
towards renewable energy sources is possible within this decade 2010-2020. This 
alternative scenario would substantially reduce the estimated emissions for a light rail 
project on the Sunshine Coast. 
Figure 15.1:  Two scenarios of electricity generation mix in Australia 2011-2050 

 
 
Source: Australian Government Treasury, 2011, Strong Growth, Low Pollution: Modelling a carbon price, 
(online) Available at http://archive.treasury.gov.au/carbonpricemodelling/content/report.asp  
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15.2.1 Construction (all options) 

Energy consumption during construction is likely to be based on the amount of concrete 
needed to implement the system and whether additional road way or electrical supply 
infrastructure would be required. A cursory estimation would suggest that:  

• LRT elevated and monorail would consume most energy in construction; 

• Bus kerbside would consume the least energy in construction; and 

• LRT and BRT at-grade would fall somewhere in between. 

15.2.2 Operation (all options) 

According to Currie (2009) a comparison of a range of transit options in Melbourne 
indicated that the carbon dioxide emissions from heavy rail, light rail trams and buses 
did not vary that much (see figure 15.2). However, as Victoria's electricity generation 
mix is currently highly dependent on brown coal this is likely to have inflated the 
emissions from their electric powered trams and trains. As the electricity generation 
mix in Victoria transitions away from the use of brown coal over the next decade it will 
reduce the emission intensity of the trams and trains in particular.  In addition, trams 
and buses in Melbourne are not fully segregated from traffic and therefore any benefits 
that might accrue from full segregation are not shown.  
 
The Gold Coast Rapid Transit Project considered the carbon emissions of Light Rail 
Transit compared to Bus Rapid Transit. The findings suggest that a light rail system 
would release 25 per cent more carbon dioxide into the atmosphere than a bus rapid 
system primarily because the carbon intensity of the electricity generation mix was high. 
 
Figure 15.2:  A comparison of CO2 emissions from transport options in Melbourne 

 
Available:http://www.infrastructureaustralia.gov.au/publications/   
Source: Currie, G. 2009 Research perspectives on the merits of Light Rail vs. Bus, presentation given at 
the BITRE Colloquium, Canberra, 18–19 June 2009 (online) 
 
Another growing risk to consider in addition to the impacts of energy use on the 
environment is energy security and oil scarcity. Transportation systems, such as cars 
and diesel powered buses that are dependent on oil are exposed and vulnerable to 
both diminishing and interrupted supply. The International Energy Agency indicated in 
its World Energy Outlook 2010 that conventional oil production peaked in 2006. The US 
Military’s Joint Operations Environment report in 2010 indicated that “by 2012 surplus 
[global] oil production capacity could entirely disappear, and as early as 2015, the 
shortfall in output could reach nearly 10 million barrels per day”. 
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The International Monetary Fund in its 2011 World Economic Outlook report recognises 
the growing oil scarcity issue and modelled potential impacts of growing scarcity into 
the future indicating that oil prices could rise by 100 per cent up to 800 per cent over 
the next 20 years depending on the severity of the scarcity experienced. 
 
It certainly appears likely that any transport mode relying on fossil fuels, including the 
base case and bus-based options 1 and 2 of this pre-feasibility assessment, expose the 
region’s public transport system to ongoing risks of shortages in supply or significant 
cost increases in the supply of fossil fuel over the life of the project.  On the other hand, 
Queensland has vast resources of coal and gas, and its electricity future appears to be 
secure. 

15.2.3 Further energy and greenhouse studies 

Further studies will be required to assess the likely energy and greenhouse implications 
of the technology options. Considering the recognition of the risks of peak oil, rising 
prices and interrupted supply, it would also seem prudent to complete an oil 
vulnerability assessment to examine the exposure of each option. 

15.3 Noise and vibration 

Land uses sensitive to noise and vibration in the Maroochydore to Caloundra corridor 
include residences, schools, health facilities, community facilities and recreational 
areas. Industrial and commercial properties are not considered as sensitive.  
 
Existing background noise in the primary corridor is variable and is influenced by 
proximity to roads. In some cases existing background noise levels can mask 
construction and operational noise. Noise and vibration levels will vary along the length 
of the corridor and at different distances from the corridor. Impacts are likely to be 
considerably different between each of the technology options of bus and light rail.   

15.3.1 Construction noise and vibration (all technology options) 

The extent of construction noise and vibration impact would depend on the sequence of 
construction, plant and equipment utilised and the distance from activities. Impacts are 
likely to be greatest for sensitive activities, such as hospitals or homes located close to 
the road corridor. However, in some areas buildings and structures located closest to 
the road corridor may provide a level of acoustic buffering. Significant construction 
noise impacts are expected to be intermittent and relatively short term. The areas of 
highest impact would most likely be around the bus / light rail stop sites and major 
intersections.  
 
Construction noise and vibration is expected to vary between each of the technology 
options. The CoastConnect project, proposing bus services in kerbside bus lanes, may 
have potentially greater impact on sensitive land uses adjacent to the road corridor. 
 
Central running BRT and LRT options, while being constructed furthest from adjoining 
land uses, would also result in considerable verge side construction activities at a 
number of locations due to the need to widen the carriageway, particularly around 
intersections. 
 
An elevated LRT or monorail option would require the construction of two track viaduct 
above the roadway. With construction activities being located at ground level and also 
at elevated heights, there is limited opportunity for adjacent buildings and structures to 
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provide barrier effects and therefore possibility of noise emissions having a greater 
impact.  
 
Noise control measures are likely to be required for all technology options where 
sensitive land uses are close to construction sites. Management strategies would likely 
include a combination of administrative and physical mitigation controls.   

15.3.2 Operational noise and vibration – bus options (CoastConnect and Bus Rapid 
Transit)  

Operational noise and vibration may be influenced by factors including: distance from 
emission source; vehicle type; surface type and geology; locations of vehicle 
acceleration and braking; and free flow ability of vehicles at intersections. 
 
In the case of the high traffic volumes from Maroochydore to Caloundra, operational 
noise and vibration from either bus service will merge with general free flow traffic noise 
and vibration to an extent that the services will not cause a perceptible increase in the 
existing corridor noise and vibration levels. Conversely, while the introduction of either 
bus option is likely to result in a reduction of the projected growth of general traffic 
volumes in the long-term, this reduction may not be sufficient to achieve a perceptible 
noise and vibration decrease from the pre-existing levels for the free flow traffic case. 
 
A perceptible noise (and in some specific cases vibration) increase can occur in the 
CoastConnect kerbside bus lane option where the frequent bus services and the 
associated stop, start or slowing of traffic flow at intersections, grade inclines and bus 
stops are in sufficiently close proximity to a sensitive premises. This increase would be 
attributable to a heavy bus in combination with the shorter distance to sensitive 
premises (e.g. the living room of a dwelling) due to the kerbside bus lane option. 
Subsequently, it is possible that this option may require specific noise attenuation and 
possibly vibration limiting measures where problematic localities are identified from 
environmental assessment. 
 
When compared with the CoastConnect kerbside bus lane option, a central running 
dedicated BRT option with centrally aligned bus stops is potentially a less problematic 
option environmentally as a greater separation distance from sensitive receivers can 
minimise the operational noise and vibration impacts that arise from the heavy vehicle 
bus movements.   

15.3.3 Operational noise and vibration – Light Rail options (at-grade and elevated) 

Light rail vehicles will generate noise due to the motor operations, breaking and the 
friction of steel wheels on rails. The key parameters influencing the level of noise are 
light rail vehicle speed, rolling stock design including space between wheels on bogeys, 
track features including curve radius, elevated bridges and receiver distance. Other 
sources of noise may include warning horns or bells. These would be subject to 
assessment during the design phase to ensure compliance with recognised criteria. 
 
The most significant concern is the potential for wheel squeal caused by the friction of 
flanged wheels on the rails on very tight curves.  This can be avoided by ensuring a 
minimum desirable radius of at least 30 metres is used and the speed of the vehicles is 
limited when negotiating these tight curves.  With the opportunity to design the light rail 
route in advance, higher radii of at least 50 metres can be utilised.   
 
Factors that may result in ground-borne vibration from rail can generally be categorised 
as: 
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1. Vibration from the source: vehicle suspension, wheel condition, track surface and 
speed; 

2. The vibration path: surface type, geology and separation from receiver; and 
3. Vibration at the receiver: foundation type and vibration absorption. 

 
As with the central running dedicated BRT option, a central running LRT option is 
potentially well located to minimise vibration impacts on sensitive areas because of the 
increased distance. In areas where services are likely to operate at higher speeds (i.e. 
70 kilometres per hour) and result in higher vibration levels, the separation distance 
between central running LRT alignments and vibration receivers is greatest and 
therefore likely to minimise the potential for vibration impacts.  
 
Gold Coast Rapid Transit project studies indicated that the introduction of BRT or LRT 
options would have a negligible impact on existing traffic noise levels at sensitive 
receptors. They also identified that the greatest potential to exceed desired levels was 
at adjacent medical uses. This highlights the need for assessment of the potentially 
sensitive Caloundra public and private hospitals and the future Sunshine Coast 
University Hospital. Light rail trackage is normally laid with an amount of vibration and 
noise dampening through rubber underlays.  In the case of some sections of Sydney 
Light Rail, additional noise and vibration dampening was developed for extremely 
sensitive locations. 

15.3.4 Operational noise and vibration – Monorail option (elevated) 

Monorail technology generates noise from the motor, and the friction of the rubber tyres 
and guide wheels on the concrete track. Depending on the operating speed, the mode 
is quieter than steel rail modes, although because it elevated, noise will affect a larger 
area due to reduced attenuation.  Of course if the monorail passes close to any first 
floor windows, the distance would be insufficient to attenuate the noise to acceptable 
levels.  As with any mode, maintenance and age can play a factor.  The Seattle 
monorail, constructed in 1962 for the World’s Fair, is notoriously noisy.   

15.3.5 Further noise and vibration studies 

Noise and vibration impacts are likely from the construction and operation of each of the 
technology options. Any potentially significant noise and vibration impacts will require 
assessment to identify measures to mitigate adverse effects. Technology options will 
need to be considered individually and in conjunction with projected traffic noise levels, 
taking into account projected traffic volumes for each option.  
 
Site specific noise and vibration mitigation strategies are likely to be required. Where 
construction activities are likely to impact on sensitive receivers such as residential or 
medical facilities, building-specific sensitivity investigations may be required. Further 
operational noise and vibration studies and assessment would need to include: 

• Defining the existing noise environment; 

• Confirming applicable noise and vibration criteria; 

• Prediction of likely noise and vibration levels;  

• An outline of mitigation strategies for further consideration during design 
development; 

• Ambient noise monitoring; and  

• Assessment of the key design parameters to mitigate predicted unacceptable air 
borne noise levels. 
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The assessments would be guided by the Queensland  Transport (includes Main Roads 
& Rail) and the Queensland Department of Environment & Resource Management 
under the Environmental Protection Act 1994 and Environmental Protection Policies 
2008 for noise and air quality. Guidelines are provided for noise and vibration limits 
during construction and the operation of the chosen option. 

15.4 Visual amenity 

It is important to consider the impact on visual amenity when assessing options and 
designing the route and associated infrastructure, particularly the stops or stations. 
Residential dwellings neighbouring the corridor are most sensitive. Industrial and 
commercial properties are not considered to be as sensitive however in some cases 
may still be affected. There is also the overall impact on the “look and feel” of the 
places, which may be experienced by residents and visitors alike. 
 
Some sections of the proposed route presently have a low level of visual amenity such 
as residences fronting onto Nicklin Way. For such areas, new public transport 
infrastructure and services may provide an opportunity to improve visual amenity 
through the redesign, revitalisation and development of large sections of the corridor 
including landscape and streetscape improvement works. Conversely, some sections of 
the proposed route currently have high levels of visual amenity.   These include the 
iconic beachside precincts of Mooloolaba, Alexandra Headland and potentially Cotton 
Tree.  In these areas the potential for visual impacts will need to be carefully considered 
in planning with a particular focus on the stop localities. 
 
Visual amenity impacts will vary considerably between the different technology options. 
The introduction of a Light Rail Transit system would require the installation of an 
overhead power supply system. While this system of catenary supports and wiring may 
be considered to have a visual impact, the implementation of a light rail system will 
normally result in the diversion of existing power lines underground in some locations. 
There would also be the opportunity to integrate present street lighting with new lighting 
with overhead structures to minimise visual clutter. The careful positioning of new street 
trees could also mitigate visual impacts of catenary structures. 
 
The major difference in visual appearance occurs between the options of at-grade or 
elevated services. Elevated options would require the construction of large concrete 
structures at the considerable height of at least 6 metres above existing roads. 
Structures would include a minimum 1.5 metre wide piling likely at approximately every 
30 metres, and an elevated track approximately 8 metres wide. Monorail track is 
narrower, typically 600 mm to 1 metre, though with two tracks there would be a skyprint 
of at least 5 metres.  
 
The requirement to elevate stations would also necessitate large structures overarching 
all or parts of the road at station locations. The scale of these structures can completely 
dominate a visual landscape, particularly in areas with a low to medium rise urban form. 
Aside from the visual appearance of elevated structures, there is potential for such 
infrastructure to result in a range of location-specific amenity and microclimatic impacts 
notably shading of sun which can result in barren areas of dirt. 
 
Depending on the current state of the physical environment and point of view of the 
observer, the visual impact of elevated structures in attractive urban areas can be of 
such significance as to rule these options out.  Since light rail and bus options at-grade 
are transport modes and are normally surrounded by other modes, their visual impact is 
noticeably lower.   
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15.4.1 Further visual amenity studies 

The potential for visual and amenity impacts will require further consideration, 
especially for any sections of elevated running.  Visual impacts would be assessed fully, 
and measures adopted to mitigate adverse effects. Further studies will need to include 
and identify: 

• Construction and operational visual impacts at each stop locality; 

• Urban design initiatives to minimise the visual impacts at each stop locality; 

• Landscape design initiatives to minimise visual impacts at each stop;  

• Design of access routes to stops to be clearly identifiable, while minimising visual 
impacts to sensitive visual receptors; and 

• Visual impacts attributable to associated light rail infrastructure, other than stops. 

15.5 Ecology 

The ecological review study area is the land immediately adjacent to or within close 
proximity to the preliminary route. It is generally contained within the existing road 
network between Maroochydore and Caloundra, located within the most urbanised area 
of the Sunshine Coast. Analysis in Chapter 10 (Corridor selection) identified that 
approximately 91.6 per cent of land within Corridor 1 is located within the South East 
Queensland Regional Plan urban footprint. This area has been subject to ecological 
pressures associated with urbanisation over an extended period of time. Most original 
vegetation has been cleared for urban land uses and infrastructure.  
 
Some ecological value remains, however these areas are highly fragmented having 
suffered impacts of the surrounding urban growth. Despite the area’s highly urbanised 
character it is important to identify potential ecological impacts. Based on the 
preliminary route, ecological impacts are not expected to differ greatly between the 
technology options. 

15.5.1 Potential issues 

A desktop assessment of potential ecological impacts has identified that: 

• The likelihood of impacts on matters of National Environmental Significance 
(NES) under the Environment Protection and Biodiversity Conservation Act 1999 
(EPBC) is very low and therefore a referral to the Commonwealth Government 
under this act is unlikely to be required; 

• It is not expected that the project would have any adverse impacts on any 
identified ‘Important Wetlands of Australia’; 

• A number of threatened flora and fauna species listed under the Nature 
Conservation Regulation 2006 have previously been recorded within the study 
area; 

• A number of Regional Ecosystems (REs) are located close to the project area; 

• Mapped regional ecosystems close to  the study area may function as ‘essential 
habitat’ for a number of flora and fauna species (including endangered Regional 
Ecosystem 12.3.1); 

• The study area does not contain any identified koala habitat or protection areas; 

• Some locally significant wetlands occur at Birtinya on the western side of Kawana 
Way and in Ben Bennett Park; 
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• A number of tidal waterway crossings in the study area contain aquatic and 
marine ecological values; and 

• It is also likely there is high value regrowth within the proposed study area. 
 
There is potential for some ecological impact around locations where bridge widening or 
replacement may be required. These construction activities could require the removal of 
small areas of vegetation at waterway crossings. 

15.5.2 Further ecological studies 

This preliminary desktop review of potential ecological impacts suggests ecological 
considerations will not require exhaustive investigation in future phases of project 
planning. More detailed ecological assessment may be required to protect ecological 
values through appropriate management and protection during construction and 
operation. 

15.6 Flooding and stormwater management  

The preliminary route between Maroochydore and Caloundra is located close to the 
coastline and traverses areas of low lying land subject to flooding, coastal hazards and 
drainage deficiency. During extreme weather events these hazards impact on the 
existing transport network and adjoining land uses. 
 
Due to the amount of existing investment in these areas, substantial efforts are likely to 
be required over time to mitigate the impacts of extreme weather events and adapt to 
changes in the coastal zone. It is acknowledged that, as with many road corridors and 
transport modes, there will be times when the occurrence of an extreme weather event 
may require a temporary closure of public transport services. However, the 
implementation of a large scale public transport project provides the opportunity to 
ensure the greatest possible mitigation of potential impacts and in some cases the 
improvement of existing conditions i.e. through the retrofitting of improved drainage 
infrastructure. 
 
The following section outlines the key issues in relation to flooding, coastal hazards and 
stormwater management. It identifies matters that will require further investigations as 
part of feasibility studies. 

15.6.1 Flood risk management 

The preliminary route crosses catchments of the Maroochy River, Mooloolah River, 
Currimundi Creek and some beachside areas that discharge directly to the ocean. The 
occurrence of flooding in the corridor can generally be considered as either: 

• Catchment or river flooding; or 

• Stormwater network flooding. 
 
Catchment or river flooding occurs when rainfall over a catchment results in runoff 
volumes that exceed the capacity of the waterways. This flooding typically occurs as a 
result of larger regional weather events and can result in flooding for longer periods of 
time. Stormwater network flooding occurs when stormwater runoff volumes are greater 
than the capacity of the stormwater network of an area. This flooding typically occurs as 
a result of short duration, localised weather events that produce high intensity rainfall. 
This flooding can occur separately from larger freshwater or storm tide flooding events.  
 
Further detailed investigations are required to assess the extent of possible stormwater 
network flooding along of the proposed route. Further studies are also required to 
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determine the desired standard of service of future public transport services with regard 
to the level of flood immunity. Given the brownfield location of the proposed route, this 
will be influenced largely by characteristics of the existing urban environment. 
 
Flooding of the proposed corridor by either type of flood event will have varying 
implications for each of the public transport options being considered. Options 
operating at-grade are likely to be the most vulnerable to flooding and storm tide 
impacts associated with major storm events, while the elevated options may avoid such 
impacts. 
 
The level of flood immunity would most likely be least for the kerbside bus lane 
(CoastConnect) option as the kerbside lane would in most areas be the first lane to 
become inundated during an extreme weather event. This situation would result in 
reduced operational efficiency of the service as vehicles would need to use general 
traffic lanes where possible. 
 
For median running Bus Rapid Transit and Light Rail Transit options, a slightly higher 
level of flood immunity would be likely due to the corridor profile, with vertical alignment 
of these options being located higher than general traffic lanes. However, pedestrian 
access to median running services may be compromised during events where kerbside 
areas become inundated. Where an extreme weather event results in the inundation of 
part of the route, this would most likely require a temporary period of closure of 
services.  Such closures are not uncommon for public transport systems in a sub-
tropical climate.   
 
For the elevated options, whilst services may be able to continue to operate during an 
extreme weather event, the use of services could be restricted by reduced pedestrian 
accessibility to station entry/exit points.  Major weather events may also result in power 
outages which would halt the service irrespective of flood impacts.   
 
While consideration will need to be given to the impacts of flooding on the operation of 
public transport services, the implementation of any option would need to maintain non-
worsening of flood impacts on upstream and downstream properties. This would likely 
be the maintenance of immunity to a 1 per cent Annual Exceedance Probability (AEP) 
flood. 

15.6.2 Stormwater management (construction) 

Due to the scale of construction, the potential for water quality impacts is an important 
factor to be carefully considered. The main potential impact could come from soil and 
sediment disturbance or removal during earthworks adjacent to water course crossings. 
Disturbance of soil and sediment is likely through activities such as bridge pile 
construction, removal of vegetation and earthworks. Transporting and depositing soil 
and sediment could have potential impact both on and off-site. There is also the 
potential for disturbing contaminants (chemical or toxic) during construction or 
earthworks. Another potential source of water contamination during construction is from 
chemical or fuel spills draining directly to waterways or through runoff during high 
rainfall.  
 
Acid Sulphate Soils (ASS) found throughout areas of the proposed corridor could also 
be disturbed during construction. Further investigations will need to identify and quantify 
the extent of ASS and the level of mitigation required. 
 
Comprehensive construction management and erosion and sediment control plans will 
be needed to manage and protect water quality regardless of the technology option 
selected. 
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15.6.3 Stormwater management (operation) 

The implementation of a major public transport project has a range of potential impacts 
and benefits on stormwater drainage and water quality within the vicinity of the 
proposed corridor. The implementation of any technology option would result in large 
scale changes and retrofitting of existing road infrastructure and drainage systems, 
particularly for the BRT and LRT at-grade options.  This could provide the opportunity to 
rectify drainage issues and increase the overall flood immunity of the areas.   
For all technology options, the extent of works would require widening of existing 
carriageways at various sections of the corridor. This has the potential to result in 
increased areas of impervious surfaces. Potential impacts may include: 

• Increases in peak run-off rates; 

• Reduction in existing drainage capacities; 

• Increases in surface water run-off containing gross pollutants, suspended solids, 
nutrients, heavy metals and hydrocarbons; and 

• Conflict between alignment of underground services and drainage infrastructure. 
 
While there may be a range of potential impacts, delivering a major public transport 
corridor is an opportunity to improve existing drainage infrastructure and achieve 
benefits across the length of the corridor including: 

• Improved drainage capacities that may reduce impacts on the road network 
during rainfall events; and 

• Large scale implementation of Water Sensitive Urban Design (WSUD) measures 
to improve the water quality of surface runoff. 

 
The potential and scale of impacts and benefits will require detailed consideration as 
part of further studies and design of the relevant technology option. 

15.6.4 Climate change vulnerability and coastal hazard management 

Predicted rising global sea levels and changes in the frequency and intensity of major 
rainfall events could result in: 

• Higher flooding and storm tide levels; 

• Reduced capacity of stormwater drainage systems and resulting impacts on 
stormwater network flood levels; 

• Impacts on the treatment of stormwater quality; 

• Impacts on the structural integrity of pavement and other infrastructure; 

• Potential impacts of salt water intrusion on infrastructure or construction 
materials; and 

• More frequent road closures and reduced flood immunity for public transport. 
 
The Queensland Government has produced the Queensland Coastal Plan. The plan 
identifies areas of the Queensland coast that are subject to coastal hazards including: 

• Erosion risk due to storm impact and long term trends of sediment loss and 
channel migration; 

• Permanent inundation of land due to sea level rise; and 

• Storm tide inundation. 
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The identification of these coastal hazards is based on the impact of climate change to 
2100 including a sea level rise of 0.8 metres from levels in the year 2000. This is a 
relatively conservative estimate that is currently used as a basis for coastal planning in 
Queensland.  The actual changes could be higher or lower.  Moreover, the life of the 
project, and the new buildings pIanned in its vicinity, may extend well beyond 2100.   
 
The potential occurrence and extent of these hazards will require detailed assessment 
as part of further feasibility studies to determine the most appropriate mitigation 
strategies.   
 
The implementation of a major public transport project has a range of potential benefits 
for coastal hazard reduction. The implementation of any technology option would result 
in large scale changes and retrofitting of existing road infrastructure and drainage 
systems, particularly for the BRT and LRT at-grade options.  This could provide the 
opportunity to reduce exposure of the local area to coastal hazards.   

15.6.5 Further coastal hazard, flooding and stormwater management studies 

Further investigations will be required to manage the potential impact and extent of 
flooding and climate change on the proposed alignment and the design and operation 
of the relevant technology option. Further studies need to take account of: 

• Combined impact of flooding and storm surge under climate change scenarios; 

• Stormwater capacities of known drainage deficiency areas; 

• Inform route alignment options and design parameters;  

• Potential long term erosion risk and extent of inundation due to sea level rise; and 

• Meeting a suitable level of flood immunity design standard for public transport. 

A line in the sand – V4.2  Page 96 



 
 

16 Rapid Economic Appraisal – determining value and 
costs  

“We need to think about what sort of coast we are and what we want to be. How our 
diverse communities connect now and will connect in the future and how the whole 
region benefits socially, environmentally and economically.”  
Sandy Zubrinich, Chair Sunshine Coast Business Council and Light Rail Taskforce member 

 
Earlier chapters of this pre-feasibility report have identified key matters including: the 
need and objectives for a rapid transit project on the Sunshine Coast; what would be the 
possible options; where it could go; what it could cost; and who might use it.  The final 
phase in a decision process would centre on a “business case” to allow decision makers 
to decide if the benefits of the project outweigh the costs to provide it, what the best 
option is, and how the project could best be delivered and funded.  A full business case 
would consider a more limited range of options and may include the risks of doing 
nothing.   
 
Chapter 11 cost estimates suggest it will cost in excess of $ 2 billion to fully construct a 
major rapid transit project.  This pre-feasibility report does not examine the full detail 
necessary for an important “go or no go” decision on a project of that scale.  Rather, it 
provides an understanding of whether the project has a reasonable chance of success, 
and whether the expenditure necessary to complete a full business case is justified given 
the broad assessment of the likely level of benefits expected from an option/s.  To satisfy 
that requirement, a rapid economic appraisal was completed and included three 
assessments:  

• Cost Benefit Assessment (CBA);  

• Economic Impact Assessment (EIA); and  

• Social Impact Assessment (SIA).  
 

These assessments all provide relevant information on the expected project benefits and 
costs/impacts.  It is important to view the results together when deciding the best option 
for the Sunshine Coast community. 
 
The process used for the rapid economic appraisal is fully in line with the early phases of 
the Queensland Government’s Project Assurance Framework (PAF).  All major projects 
that wish to qualify for State Government investment must be assessed with regard to 
the PAF.  The Commonwealth has its own evaluation framework for major projects, 
determined under its Reform and Investment Guidelines.  If completed with 
Commonwealth input on its study requirements, an assessment in line with the PAF is 
capable of meeting these Commonwealth guidelines.   

16.1 Cost Benefit Assessment - CBA 

CBA is a tool used by decision makers to determine how benefits to a community can be 
maximised given scarce resources. It compares a number of options aimed at achieving 
a particular goal. The technique quantifies as many costs and benefits as possible for 
each option in monetary terms. By doing so, the options are directly comparable with one 
another. Costs and benefits are valued by their impact on the community, rather than the 
costs or benefits to any particular entity.  As far as the assessment of benefits and costs 
to broader society are concerned: 
 

A line in the sand – V4.2  Page 97 



 
 

• The benefits considered relate to those that can be quantified in monetary terms.  
Broader economic impacts, such as jobs and impact on the economy are not 
directly included in this CBA, but are considered in the Economic Impact 
Assessment later in this chapter.   

• Benefits that cannot be quantified in monetary terms are termed ‘intangibles’ and 
need to be considered in line with CBA outcomes.  For example, many of the social 
benefits associated with the options are intangible.  The intangibles for the project 
options are discussed in the Social Impact Assessment later in this chapter.   

 
There are a number of basic concepts that are important to understanding cost benefit 
assessment.  These include: 

• Opportunity Cost – costs and benefits are priced at their value in their best 
alternative use, which may be above or below the actual cost of the item. 

• Willingness to pay – if opportunity costs cannot be determined, costs and benefits 
are valued at what the last consumer in a competitive market is willing to pay for 
them. 

• Reasonable timeframe – to ensure all costs and benefits are adequately accounted 
for a time period needs to be considered in a CBA.  For the Sunshine Coast project 
a notional time period of 100 years from 2011 is reasonable considering the 
economic life and the sustained impact of the benefits from these types of major 
projects.  This time period included a breakdown of detailed analysis for the first 40 
year period, and then the input of a ‘residual’ value for each option for the 
remaining 60 years.  The residual value shows that remaining value of the option 
until the notional end of the economic life of the infrastructure. 

• Discounted cash flow techniques – CBA assesses costs and benefits at the time 
they are expected to occur, which is known as a “stream” of costs or benefits.  A 
‘discount rate’ is then used to return the stream of costs or benefits to a single 
value in today’s dollars (termed the ‘present value’). The initial discount rate 
normally used is the government bond rate, because that is the highest return at 
the lowest risk that could be otherwise applied to an investment of a given amount.  
A discount rate is applied because, given the choice, people will logically choose 
benefits now rather than in the future, when their own circumstances may have 
changed.  Therefore, costs or benefits in an earlier timeframe are considered to be 
‘more valuable’ than those later in a period10. An example of the impact of a 
discount rate can be seen with the costs of the Light Rail at-grade option.  Although 
in nominal terms the cost of this option is $2.01 billion, given that construction is not 
expected to commence until 2020, discounting this back to a present value at a 
discount rate of 6 per cent results in the option costing $1.1 billion.  In other words, 
if we invested $1.1 billion today at a rate of 6 per cent, in 2020 it would be worth 
$2.01 billion. 

 
Two key measures have been evaluated for each option: 

• The Benefit Cost Ratio (BCR) – this is simply the ‘present value’ of the benefits 
divided by the ‘present value’ of the costs.  When the BCR is well over 1 the 
project is worthwhile as this indicates that more benefits accrue to the community 
than costs when implementing the option.  A BCR of 2 or more is considered 
highly desirable, as this is indicating that the option is likely to return twice (or 
more than twice) the benefits when compared to the costs involved.  

                                                 
 
10 This is known as the ‘time value of money’ 

A line in the sand – V4.2  Page 98 



 
 

• Net Present Value – the net present value subtracts the ‘present value’ of costs 
from the ‘present value’ of benefits.  The result shows the ‘net’ gain (a positive 
value) or ‘net’ loss (a negative value) expected with implementation of the option. 

 
Sensitivity testing was also completed on the options using different discount rates. The 
current 5 year government bond rate is around 6 per cent, and as such, this has been 
used as the ‘base’ discount rate.  However to test the effect of a higher discount rate, 
scenarios using higher discount rates of 8 per cent and 10 per cent were also assessed.  
 
When a project has a BCR over 1 for the variety of discount rates tested, the 
project is considered robust under a number of economic circumstances.   
 
The costs and benefits considered in the CBA assessment are shown in the table below. 
 
Table 16.1:  CBA – costs and benefits 

Costs Benefits 
System Costs Transport Benefits 

• Travel Time Savings for Car Users 
• Travel Time Savings for existing Public Transport Users 
• Car Operating Savings 

Avoided Infrastructure Costs 
Avoided Current System Costs 
Productivity Benefits to the Economy 

• Productivity benefit effects 
• Industry connectivity effects 
• Social connectivity benefits 

Tourism Benefits 
• Induced tourism 
• Savings for tourists from increased public transport 

Social Benefits 
• Reduced cost of accident 

Environmental Benefits 
• Reduced greenhouse gases 

 
• Capital Costs 

 
• Operating Costs 

  
  

Residual Value of The System at Year 40 

16.1.1 Estimating the costs  

The capital and operating costs were compiled using the capital cost estimates in 
Chapters 12 and 13, and relying on key inputs including the National Guidelines for 
Transport system Management in Australia11 escalated to 2012 dollars.  The costs are 
shown in Table 16.2.  This table includes both nominal costs and also the ‘present value’ 
for the capital costs under a 6 per cent discount rate. Present values are parenthesised.  
Operating costs are nominal costs. 

                                                 
 
11 Australian Transport Council.  2006.  National Guidelines for Transport system Management in Australia. Volume 4.  
Urban Transport.   
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Table 16.2:  Estimated capital and operating costs – all options 

Option Code Description of 
Costs Source Overall Cost  Nominal 

(PV:  6% discount rate) 
Base case 
Diesel buses   

Under the base case it 
is expected that the 
MMTC would be 
implemented, plus a 
number of car parks 

Council information Costs of the base case are 
included where appropriate as 
‘Avoided Costs’ under the 
Options under review. 

1.  CoastConnect.  
Diesel or 
hybrid buses 

Upgrades to roads, 
intersections and 
improved bus 
infrastructure 
associated with an 
improved semi-rapid 
bus system.  

CoastConnect 
CDIMP, 2010/11 
Council Information 
National Guidelines 
for Transport 
Systems in Australia 

Capital Costs: 
$370 million  
Timing:  2014 – 2019 
Operating Costs: 
$3.7 million per year 
(PV cap & op costs:  $390 
million) 

2.  Bus Rapid 
Transit (BRT) 

Construction of 
separated corridor for 
bus, upgrades to 
intersections and 
improved bus 
infrastructure 

Council Information 
National Guidelines 
for Transport 
Systems in Australia 

Capital Costs: 
Stage 1:  $1,030 million 
Stage 2:  $540 million 
Total:  $1,570 million ( 
Timing:  2020 – 2025 Stage 1 
Operating Costs: 
$4 million per year 
(PV cap & op costs : $920 
million) 

3. Light 
RailTransit 
(LRT) at-
grade.Overhe
ad electric 
power 

Property acquisition, 
civil and related costs, 
rail systems, stations, 
service relocations, 
rollingstock, Depot, 
Owners costs and 
contingencies 

Ranbury Working 
Paper 
National Guidelines 
for Transport 
Systems in Australia 

Capital Costs  
Stage 1: $1.3 billion  
Stage 2: $710 million 
Total:  $2.10 billion Timing:  2020 
– 2025 Stage 1 
Operating Costs 
$3.9 million per year 
(PV cap & op costs:  $1.1 billion) 

4.  Elevated Light 
Rail 

Light rail with elevated 
and /or tunnel running 

Ranbury Working 
Paper 
National Guidelines 
for Transport 
Systems in Australia 

Capital Costs  
Stage 1: $2.3 billion  
Stage 2: $1.3 billion 
Total: $3.6 billion  
Timing:  2020 – 2025 Stage 1 
Operating Costs 
$3.7 million per year 
(PV cap & op costs: $2.0 billion) 

5.  Monorail fully 
grade-
separated 

Monorail with elevated 
and /or tunnel running 

Ranbury Working 
Paper 
National Guidelines 
for Transport 
Systems in Australia 

Capital Costs  
Stage 1: $2.0 billion  
Stage 2: $1.1 billion 
Total: $3.1 billion  
Timing:  2020 – 2025 Stage 1 
Operating Costs 
$3.7 million per year 
(PV cap & op costs :  $1.8 billion) 

6.  Hybrid at-
grade  
segregated 
light rail, 
overhead 
power 

Light rail with some 
sections at-grade with 
some sections 
segregated to improve 
travel speeds 

Council Information 
National Guidelines 
for Transport 
Systems in Australia 

Capital Costs  
Stage 1: $1.8 billion  
Stage 2: $820 million 
Total:  $2.6 billion  
Timing:  2020 – 2025 Stage 1 
Operating Costs 
$3.8 million per year 
(PV cap & op costs: $1.5 billion) 

 

A line in the sand – V4.2  Page 100 



 
 

16.1.2 Estimating the benefits 

The objectives of an improved public transport system for the Sunshine Coast were 
based on ensuring Council’s overall objectives of productivity, sustainability and 
liveability could be assisted.  As this report demonstrates, an improved public transport 
system can form part of an important catalyst in realising Council’s desired social, 
economic and environmental outcomes.  Figure 16.1 shows how the options under 
assessment are expected to benefit the region. 
 
Benefits were grouped by: 

• Productivity:  how the economy, business interactions and production and 
unemployment might be assisted through implementation of the option.  This group 
also included expected benefits from induced tourism; 

• Transport:  the benefits expected with decreased private vehicle usage such as 
saved travel time and saved car operating expenses. In addition, the expected 
travel time savings for existing public transport users was included here; 

• Avoided infrastructure costs:  those projects / costs no longer needed if the options 
were implemented.  For the assessments completed, the benefits included savings 
from major road projects (such as components of the MMTC) that would not be 
needed with improved public transport, and also savings to car parking; 

• Accident cost savings benefits:  the savings associated with expected decrease in 
accidents due to less kilometres travelled by car; and 

• The residual value of the system at the end of the assessment period:  even though 
an assessment period of 40 years has been considered, the economic life of much 
of the infrastructure in the options assessed extends beyond that timeframe.  The 
system will still return substantial value to the community post 40 years and the 
residual value shows what the value of this is to the community.  

 
As noted earlier, many of the likely social benefits are intangible and cannot be 
considered in a CBA.  As such, results should be read in conjunction with the Social 
Impact Assessment. 
Figure 16.1:  Estimated benefits – all options 
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The benefits associated with Light Rail at-grade are either higher or equal to the 
other options.   
 
Productivity benefits are expected to be around $1.4 billion under a Light Rail at-grade 
(at a discount rate of 6 per cent), compared to CoastConnect at $32 million. Bus Rapid is 
expected to assist productivity by around $955 million.  Avoided costs are also 
significantly higher under all light rail options compared to CoastConnect.  Light rail 
avoided costs would total around $730 million, compared to bus options where much of 
the road projects would still be required and avoided costs would be much smaller 
(around $110 million).  Avoided costs for Bus Rapid are expected to be in the vicinity of 
$560 million.  The residual value of the system is also much higher under light rail, and 
particularly the ‘at-grade’ option, at around $800 million as compared to around $180 
million for the CoastConnect option.  Bus Rapid’s residual value is around $500 million.  
Largely due to higher productivity benefits and higher residual value, future benefits of 
light rail options are expected to continue to far exceed those of the bus options. 

16.1.3 The Benefit Cost Ratio results – staying above the Line  

The option with the highest BCR under a variety of discount rate assumptions is Option 
3, Light Rail at-grade.  With a 6 per cent discount rate, the BCR for Option 3 is expected 
to be around 3.1.  This means that there are 3 times as many benefits expected than the 
costs involved in implementing the option.  Even at a discount rate of 10 per cent the 
Light Rail a-grade option is expected to return benefits in excess of 1.8 times the 
expected cost of the implementing the option. 
 
The two other options that are expected to provide significant benefits to the community 
are Option 2, Bus Rapid and Option 6, Light Rail Hybrid, partially elevated and partially 
at-grade.  Bus Rapid has BCRs between 2.8 (under a 6 per cent discount rate) and 1.7 
(under a 10 per cent discount rate).  Light Rail Hybrid is expected to return BCRs 
between 2.3 (under a 6 per cent discount) to 1.4 (under a 10 per cent discount). 
 
Light Rail Elevated, Monorail and CoastConnect all return BCRs above 1 for the 6 per 
cent and 8 per cent discount rate scenarios.  However, the benefits of these options are 
marginal under a discount rate of 10 per cent (with Light Rail elevated falling below 1 to 
0.9, Monorail slightly above 1 at 1.07 and Coast Connect just above 1 at 1.1). 
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Figure 16.2:  Benefit Cost Ratio – all options 

 
 
Light rail at-grade has the highest BCR under all interest rates tested. It offers the 
Sunshine Coast the most cost-effective benefits. Light rail hybrid is also a strong 
performer as is Bus Rapid. However, as noted in the Social Impact Assessment, Bus 
Rapid is not expected to bring significant ‘intangible’ benefits to the Coast when 
compared to the Light Rail Options. The actual physical ability of a bus rapid transit 
solution to meet long term patronage needs in excess of 80,000 passengers per day in 
the key corridors will also need to be closely evaluated in future investigations should this 
option be taken forward to full business case. 

16.1.4 Net Present Value – what the project options are worth  

The net present value (NPV) shows the overall benefits (or costs) associated with 
implementing an option in today’s values.  Figure 16.3 shows that the NPV is positive for 
all options, with significant gains expected from Light Rail at-grade, Light Rail Hybrid and 
Bus Rapid. Coast Connect, Light Rail Elevated, and Monorail are expected to deliver the 
least benefits. 
  
The overall benefit expected for the Sunshine Coast community from implementing the 
Light Rail at-grade is around $3.6 billion (present value at a discounted rate of 6 per 
cent).  When taking into account the cost involved in implementing the option (around 
$1.1 billion present value at a discount rate of 6 per cent), the net benefit to the 
community is around $2.4 billion (present value). 
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Figure 16.3:  Net present value to the Sunshine Coast 

 
 
Light rail option 3 is expected to benefit the Sunshine Coast community by around $3.6 
billion – taking into account implementation costs, the net benefit would be around $2.4 
billion 

16.1.5 Overall CBA results  

Overall, Option 3, Light Rail at-grade ranks the best option on the CBA results.  This 
option has: 

• The highest BCR at every discount rate tested; 

• A substantially higher net present value over the assessment period; 

• Considerable productivity, transport and avoided costs benefits to Council, the 
State and the Region; and 

• Is expected to continue to provide significant benefits well beyond the assessment 
period. 

 
Bus Rapid ranks the second best option under the CBA and Light Rail Hybrid, a 
combination of at-grade and elevated, ranks the third.  However as noted earlier the 
actual ability of Bus Rapid to meet the desired long term passenger tasks in key corridors 
needs to be better understood before it can tested as a realistic option.   
 
As the BCR is below or close to 1 (meaning the benefits either do not exceed the costs 
or are only marginally better) for the Light Rail Elevated, Monorail and the CoastConnect 
option at a 10 per cent discount rate, these options do not appear to be competitive. 

16.2 Economic Impact Assessment 

The aim of an economic impact assessment is to examine how a project is likely to affect 
the ‘local’, ‘regional’ and ‘State’ economies through its various links with all industry 
sectors.  In this assessment, the ‘local’ economy is the Sunshine Coast Region’s 
economy, the ‘regional’ economy is South East Queensland’s economy and the ‘State’ 
economy is the economy of Queensland.   
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The economic impact is the sum of the ‘direct’ contribution (often termed the ‘economic 
stimulus’ and/or the ‘initial effect’) of the option plus the ‘indirect’ contribution (often 
termed the ‘flow on effect’). The Taskforce has reviewed information from Council’s 
economic impact model and used multipliers supplied by SGS Economics and Planning 
Pty Ltd12.   
  
Three indicators are used together to provide an overall view of the project’s economic 
impact on the study area.  The three indicators include: 

• Output: (or total turnover) which refers to the value of total expenditure in the 
economy; 

• Value added: the equivalent of total turnover less the amount spent on non-labour 
inputs and imported inputs – put simply, it’s the value added expected by the 
economy being assessed; and 

• Employment: this refers to the number of full time equivalent (FTE) jobs supported 
by the option13.  

 
The total impact or contribution is comprised of “direct effects” (also known as the “initial 
effect”) and “indirect effects” (also known as the “flow-on effects”). The direct effect 
measures the level of output, employment or value added directly generated through the 
project.  For this project both the construction and operational phases have been 
analysed.   
 
The direct effect in the construction phase would be the total construction, planning and 
management costs outlined in Table 16.3 and the direct effect in the operational phase is 
the expected operating costs to run the system.  For ease of understanding, the 
assumed costs of each of the options are noted in the table below. 
 
Table 16.3:  Estimated construction and operating costs 

Options 

 1 2 3 4 5 6 

  
CoastConnect Bus  

Rapid 
Light Rail 
at-grade 

Light Rail 
Elevated 

Monorail Light Rail 
Hybrid 

Nominal Costs $,000 $,000 $,000 $,000 $,000 $,000 

Capital Costs 
(Stages 1+2) $370,000  $1,570,000 $2,010,000 $3,600,000 $3,100,000  $2,600,000 

Operating Costs 
Per Annum $3,700 $4,000 $3,900 $3,700 $3,700 $3,800 

 
The ‘in-direct contribution’ to the economy exists because during construction and 
operation there would be purchases made from companies who would in turn spend 
those dollars on their inputs, and so on through the industry sectors.  In addition, there is 
a consumption effect as employees will spend their wages creating additional demand for 
goods and services in the economy.  The in-direct contribution traces the flow of money 
spent in the Sunshine Coast, SEQ and Queensland economies and is the measure of the 

                                                 
 
12 The following data, with interpretation by SGS Economics and Planning Pty Ltd, was used to derive the multipliers:  
5220.0 - Australian National Accounts: State Accounts, 2010-11; 5209.0.55.001 - Australian National Accounts: Input-
Output Tables - Electronic Publication, Final release 2006-07 tables; ABS 2006 Census of Population and Housing. 
13 It is noted that direct employment has been determined through applying similar $/employee ratios as determined in the 
Gold Coast’s Light Rail project for the rapid assessment.  Should the Council decide to complete a full Business Case for 
options, a detailed employment analysis would be undertaken. 
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additional value generated. Calculation of the total in-direct contribution is based on all 
quantifiable expenditures.  
 
These in-direct contributions have been measured in terms of:  

• The dollars of spending (or output); 

• The value added to economy; and 

• Additional jobs generated in other sectors of the economy. 

16.2.1 Results of the Economic Impact Assessments 

Figures 16.4 and 16.5 show the results of the economic impact assessments for the 
construction phase of the options assessed.  The Light Rail Elevated option has the most 
impact on the economy, followed by Monorail.  This is to be expected given that the 
direct impact on the economy is the capital cost of the option.  These options returns 
around twice the value added to the economy as the Light Rail at-grade.  However, these 
benefits should be viewed in light of the fact that the Light Rail Elevated and the Monorail 
option only returned a marginal BCR at a 10 per cent discount in the preceding CBA  
(and therefore not considered competitive options for Council).  
 
Light Rail at-grade and Light Rail Hybrid (combination of at-grade and elevated) would 
have a significant impact on the Sunshine Coast economy, with total impacts estimated 
at: 
Table 16.4:  Economic impacts – construction and operation Light Rail options 

Type of Impact to Sunshine Coast economy Light Rail (at-grade 
& hybrid) 

Construction 
Impacts (approx.) 

Light Rail (at-grade 
& hybrid) 

Operational 
Impacts 
(approx.) 

Output:  Additional total expenditure expected 
in the economy  

• $4.0 - $5.2 
billion  

• $6 M per 
annum 

Value Added:  Output, less the amount spent 
on non-labour inputs and imported inputs 

• $2.1 - $2.8 
 

• $5 M per 
annum 

Employment: The number of full time equivalent 
(FTE) jobs supported by the option  

• 8,600 - 
9,800  

• 200 per 
annum 

 
Light Rail at-grade and Hybrid (combination of at-grade and elevated), stimulate 
significant contributions to the output and value added components of the Sunshine 
Coast Economy.  This outcome, coupled with the positive outcomes from the CBA and 
the social impact assessment (see next section) indicate that these are the favoured 
options.  Although Light Rail Elevated and Monorail exhibits even larger contributions to 
output and value added to the Sunshine Coast economy, it has been seen that under a 
10 per cent discount rate in the CBA, the benefits associated with these options are 
marginal, and thus the options are not considered competitive. 
 
By comparison, the CoastConnect option has direct and indirect output impacts of 
around $730 million at the construction phase, of which approximately $400 million can 
be categorised as value added to the Sunshine Coast economy.  This option is expected 
to create an additional 1,500 direct and indirect jobs through the construction phase.  
Ongoing jobs supported by the option would be around 250 per year. 
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Figure 16.4: Sunshine Coast economy: output, value added: construction only 

 
 
Light Rail at-grade and Hybrid (combination of at-grade and elevated), stimulate significant 
contributions to the output and value added components of the Sunshine Coast Economy.  This 
outcome, coupled with the positive outcomes from the CBA and the social impact assessment 
(see next section) indicate that these are the favoured options.  Although Light Rail Elevated and 
Monorail exhibits even larger contributions to output and value added to the Sunshine Coast 
economy, it has been seen that under a 10 per cent discount rate in the CBA, the benefits 
associated with these options are marginal, and thus the options are not considered competitive.  
 
Figure 16.5:  Sunshine Coast economy: employment impacts: construction only 
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Although not included in the graphs, the impacts on the State of Queensland are even 
larger than those noted above. For the Light Rail at-grade and Light Rail Hybrid 
(combination of at-grade and elevated) total impacts for the Queensland economy are 
estimated as shown below. 
 
Table 16.5:  Impact to Queensland economy 

Type of impact to Queensland economy 
 

Light Rail (at-grade & 
hybrid) 

Construction 
Impacts 

(approximately) 

Light Rail (at-grade & 
hybrid) 

Operational Impacts 
(approximately) 

Output:  Additional total expenditure expected 
in the economy  • $5.4 - $7.0 billion  • $8.6 million per 

annum 
Value Added:  Output, less the amount spent 
on non-labour inputs and imported inputs 

• $2.6 - $3.4 billion 
 

• $4.6 million per 
annum 

Employment: The number of full time 
equivalent (FTE) jobs supported by the option 
under review 

• 9,800 – 11,000  • 250 per annum 

 

16.3 Social Impact Assessment 

A social impact assessment is used to describe the likely social impacts (positive and 
negative) of all the project options.    
 
There are many impacts that cannot easily be converted to a monetary value.  If an 
impact cannot be converted to a monetary value then it cannot be included in a CBA or 
an economic assessment.  Social impact assessments can be used to complement the 
CBA by ensuring that all social impacts are adequately considered.  The assessments 
conducted here concentrate on the ‘intangible’ social benefits associated with the options 
under review.  As such, the social impact assessment is considered an integral 
component when determining the most beneficial option for the Sunshine Coast 
community. 

16.3.1 Social benefits – significant potential to assist council’s liveability, productivity and 
sustainability objectives 

Much research has been dedicated to determining the benefits and costs associated with 
public transport corridors. The extent of benefits or costs a community experiences is 
influenced by many things, including the transport mode, the amenity of the locations 
along the corridor and also the perceived and real safety of the immediate environment.  

 
In addition to the benefits already quantified through the CBA, additional social benefits 
expected from improved public transport include14 are summarised in the following table. 

                                                 
 
14 For references, please refer to Bibliography  
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Table 16.6:  Social benefits from improved public transport 

Social Benefits from Improved Public Transport 
 
Place making &
urban 
intensification 

 
• Improved access to service and facilities for a number of 

people from a range of socio-economic groups 
• Increased opportunities for walking and cycling 
• Avoided costs for infrastructure no longer required given 

consolidation outcomes  
• Connected region – unique villages and precincts linked  

 
Productivity 
improvements 

• Social Connectivity - benefits to individual from increasing 
employment opportunities 

• Skills and training opportunities 
• Additional tourism benefits 

Social 
advantage 

• Wellbeing benefits – people closer to key economic, 
social, natural and cultural attractions 

• Benefits to the economy from decreased unemployment 
• Savings on travel costs in accessing key services and 

facilities by public transport 

 
 
Community 
health, safety 
and wellbeing 

• Increased physical activity, reduced respiratory illness and 
pollution 

• Cost savings - reduced travel times for public transport 
users, therefore ability to spend additional money on other 
items / services 

• Improvements in safety (real and perceived) around 
stations due to passive/active surveillance 

 
 
Property 
prices and 
housing 
affordability 

• Property price uplifts - improved amenity and access to 
services and facilities around key nodes on the transport 
route 

• Benefits of diverse housing stock and potential for a range 
of affordable housing  

• Ability for Local Governments to request or provide 
affordable housing outcomes in regenerating / intensifying 
areas 

 
Social 
inclusion and 
connectivity 

• Greater access to work, social networks and services 
• Encourages social inclusion and more community 

interaction - creates safer spaces, and further social 
infrastructure 

• Potential for higher level of service and facilities through 
an activated urban area 

Environmental 
outcomes 

• Protection of environmental assets through consolidation 
of urban footprints 

• Positive impact on climate change through less emissions  
 

 
User 
benefits 

• More comfortable travel for those travelling on the new 
public transport mode 

• Private vehicle operating cost savings 
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16.4 User benefits 

A well planned and delivered public transport system offers many benefits. The type of 
transport can influence the level of benefit and there is literature to support the view that 
Light Rail (particularly at-grade) can impact many of these issues more positively than 
buses given that, among other things:  

• Consolidation around key nodes is expected to be more intense with a Light Rail 
system when compared to a bus system, and therefore the benefits associated with 
liveability and sustainability better assisted; 

• Place making opportunities are expected to return higher benefits under a Light 
Rail system (particularly ‘at-grade’), because activation of the street frontage can 
be better assisted; and 

• Consumer confidence (and particularly tourism confidence) associated with using 
public transport is expected to be higher with a ‘fixed’ track Light Rail system rather 
than a bus system. 

16.4.1 How the options impact the community socially 

The following table lists the performance of each option under social impact assessment.   
The results suggest Option 3 Light Rail at-grade is likely to produce the greatest 
social benefits. The assessment shows both the negative and positive social impacts 
assessed for all options. As supported in the literature, it is based on the assumption that 
Light Rail is likely to generate higher levels of intensification than any bus option. It was 
also assumed that intensification would occur in the most appropriate way for the 
Sunshine Coast community with a focus on place making.  The following assessments 
were conducted based on this premise.  The number of ticks or crosses (up to 3), 
indicate the potential extent the option has to make a positive impact socially, a ‘-
‘indicates little or no impact. If the project proceeds to Phase 2, social impacts will be 
thoroughly investigated through consultation with key stakeholder groups. 
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Table 16.7:  Social Impact Assessment 

 Option 
1: Coast 
Connect 

Option 
2: Bus 
Rapid 

Option 3: 
Light Rail 
At-grade 

Option 4: 
Light Rail 
Elevated 

Option 5: 
Monorail 

Option 
6: Light 

Rail 
Hybrid 

Overall Comments 

Demographic 
and Population 
Impacts 

-     *** All Light Rail options are assumed to be 
associated with higher levels of intensification 
when compared to bus options.  As such, Light 
Rail options will create positive and diverse 
environments, which are assumed to assist in 
retaining youth on the Sunshine Coast. 
 
Given the ease of mobility, simplicity, reliability 
and linear nature of the Light Rail system, these 
options are expected to positively impact older 
people. 
  
Light Rail at-grade expected to have more 
positive social impacts than Elevated / 
Monorail, as Elevated / Monorail option may 
result in less activation at street level, impacting 
on perceived (or real) safety and not acting as 
strong a magnet to retain youth or population. 
 
Given the expectation of increased 
intensification associated with Light Rail 
systems, families may experience cost savings 
foregoing the need for a second (or third) car.  
 
Bus Rapid expected to have marginal benefits. 
CoastConnect not likely to make an impact. 

Accommodation 
and Housing -     *** All Light Rail options assumed to be associated 

with higher levels of intensification compared to 
bus, and therefore create more diverse 
housing.  
 
More affordable options likely from Light Rail 
systems compared to bus as options for master 
planning areas are more likely. 
 
Amenity of housing likely to be improved under 
Light Rail -  level of regeneration expected. 
   
Potential for noise impacts from the system for 
all options - need to be mitigated. 
  
Light Rail may require acquisition of more road 
space and/or properties than the bus options. 
 
Bus Rapid expected to have marginal benefits. 
CoastConnect not likely to make an impact. 

Mobility and 
Access      *** Light Rail modes expected to bring the most 

benefits in terms of aiding movement within and 
around areas, both due to the benefits with the 
mode itself and also due to intensification 
(which would increase access and walk-ability 
to key services and facilities for many people).   
 
The At-grade option considered the best in 
terms of universal access (i.e. access for 
patrons with all levels of ability) (as patrons 
would not need to reach above ground 
platforms). 
  
Light Rail carriages have universal access. 
 
Surfers likely to have more comfortable trips 
under the Light Rail compared to bus.  
 
All systems would be connected to regional 
networks via bus feeder systems.  

Social 
Infrastructure      *** Light Rail options expected to significantly 

improve access to services and facilities for a 
high number of people. .  Bus Rapid and 
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 Option 
1: Coast 
Connect 

Option 
2: Bus 
Rapid 

Option 3: 
Light Rail 
At-grade 

Option 4: 
Light Rail 
Elevated 

Option 5: Option 
Monorail 6: Light Overall Comments Rail 

Hybrid 
CoastConnect expected to return marginal 
benefits. 
 
Given the assumed catalytic effects, the 
provision of further social infrastructure (spaces 
and facilities) is very likely. 
 
Light Rail Elevated / Monorail options are not 
expected to be as beneficial as At-grade as 
activation of the street level is likely to be less 
than At-grade (given Elevated / Monorail 
stations). 
 

Cultural Values 
and Beliefs - -    *** Feedback from the Sunshine Coast 

Consultation Hub as well as several Council 
policies suggests that cultural values and 
beliefs on the Sunshine Coast centre on 
sustainability, productivity and liveability.  Light 
rail has the ability to have a very positive 
influence and effect on these values through 
consolidation / intensification. 
 
Intensification - brings many benefits that 
protect and enhance the positive attributes of 
the coast, as well as assist in 
attracting/retaining high value adding industry 
sectors.  Liveability would be improved through 
intensification around nodes and therefore 
diversification of housing, employment and 
social facilities and services, as well as 
generally adding a positive and forward looking 
atmosphere to the Coast. 
 
For these reasons Light Rail options scored 
better than bus.  

Community 
Identity, 
Amenity and 
Cohesion 

- -    *** Light Rail options are likely to have more 
positive impacts on social interaction, 
inclusiveness, community identity and harmony 
on the Coast given the expected levels of 
patronage and likely levels of street activation.  
 
Light Rail At-grade expected to improve 
physical connections within communities better 
than other options, as the mode will activate 
street frontage, rather than act as a barrier (as 
it can with bus options). 
  
Higher levels of patronage associated with the 
light rail options- ensure more equitable mobility 
for a range of people.   
 
Bus systems not expected to contribute to 
community identity or amenity. 

Health and Well 
Being - -    *** Literature on light rail suggests more benefits 

regarding health and well-being than bus.  
Walking and cycling activities are assisted, 
particularly At-grade light rail, both because 
stations are close to high levels of populations 
and because more intense development means 
it is often easier to access services and 
facilities. 
 
The light rail stations can be created as a focal 
point, and where they are on street level can 
activate a street - which is likely to increase 
people's ability to enjoy areas.   
 
The nodes/stations can become community 
focal points, and provide areas where civic 
participation is increased. 
 
Accidents are likely to decrease on roads given 
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 Option 
1: Coast 
Connect 

Option 
2: Bus 
Rapid 

Option 3: 
Light Rail 
At-grade 

Option 4: 
Light Rail 
Elevated 

Option 5: Option 
Monorail 6: Light Overall Comments Rail 

Hybrid 
switch to PT – the extent of which has been 
quantified in the CBA. 

Crime and 
Public Safety      *** Bus systems can create physical boundaries 

rather than creating more community cohesion.  
This can decrease the level of safety for 
pedestrians. 

 
Literature suggests that light Rail systems are 
likely to be better utilised by women and youth 
as they are perceived to be safer. 
 
Light Rail Elevated / Monorail systems can 
create crime spots and be targets for graffiti 
given the elevated structures.  They can also 
be magnets for accidents, for example, with 
youth swinging on structures. 

Employment 
and Local 
Economic 
Development 
Opportunities 

     *** Significant potential for job creation both direct 
and indirect from all options, Light Rail options 
have the best outcomes and improved bus 
systems are expected to have positive benefits 
also. 
 
Given the intensification likely with Light Rail, 
these options are most likely to assist 
attracting/retaining knowledge workers.  Bus 
systems are not expected to significantly attract 
knowledge workers. 
 
Economic development will be assisted given 
expected flow on effects in region. 
 
Training opportunities likely in many areas of 
the economy. 

 
Less infrastructure (road projects, new 
infrastructure in greenfield areas), is required 
under the Light Rail options, which means more 
savings for community. 
 
Intensification can also produce more savings 
for infrastructure given less Greenfield areas 
required to support growth. 

Tourism - -    *** Literature suggests that tourism is likely to be 
better facilitated (and induced) with Light Rail 
systems as they are 'fixed' track.  Hence 
tourists more confident in using them. Buses 
are not expected to have an impact on tourism. 
 
There is a better ‘branding’ option of the Coast 
with an identifiable public transport system such 
as Light Rail. 
 
Tourists can save on hiring cars and/or taxis 
due to the ease of use with Light Rail. 

Natural 
Environment - -    *** Light Rail can assist the protection of 

environmental assets more as less Greenfield 
areas are expected to be required given 
intensification. 
 
Higher patronage on public transport means 
better impact on climate change through fewer 
emissions. Light Rail systems are expected to 
have higher patronage than buses.  

 
OVERALL 
ASSESSMENT -       

 
*** Mix of Option 3 and 4, depending where at-grade and elevation occurs  
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16.5 Overall Rapid Economic Appraisal – the results 

Light Rail At-grade and the Light Rail Hybrid are considered to be the projects 
potentially worth pursuing based on the overall results of the economic assessments 
given that they both: 
 

• Provide a robust BCR under all discount rates assessed and a high Net Present 
Value; 

• Are likely to produce significant economic impacts with regard to output, value 
added and employment; and 

• Deliver considerable social benefits for all elements assessed. 
 
CoastConnect Light Rail Elevated and Monorail deliver positive outcomes under a limited 
number of discount rates assessed but are not competitive when compared to the other 
options.  In addition, CoastConnect and Bus Rapid only deliver limited social benefits, 
and Bus Rapid Transit may not be able to satisfy the requirements to move very high 
numbers of passengers in the future. 
 
Table 16.8:  Results of Rapid Economic Appraisal 
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PART III – Implementing the Rapid Transit project 
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17 How the project would work 
The analysis of options in Part II has demonstrated the benefits of a new rapid transit 
system, based on light rail, in achieving sustainable mobility on the Sunshine Coast as it 
continues to develop.  These benefits extend well beyond the movement of people, to 
cover supporting greater economic development, providing a range of new lifestyle 
choices, and making the region a better place to live and visit.   
 
This chapter ties together all the previous analysis and describes how the recommended 
project options could work.   

17.1 Technology 

The rapid transit system would operate mostly at-grade (street level) in its own right of 
way.  It would share intersections with other road users but would benefits from traffic 
signal priority, where the signals are programmed to anticipate the arrival of the vehicle 
and minimise its delay through the intersections.  Because the vehicles would be arriving 
at a steady and reliable frequency due to their own right-of-way, signals would be phased 
so as not to cause any intermittent disruptions to other traffic. 
 
Under option 6, parts of the track would be elevated above street level to avoid 
intersections and improve running speed.  This would considerably reduce travel times 
but would convey the likelihood of more noticeable visual impacts.  Elevated track would 
not be likely to be considered in areas of high visual amenity such as the beachfront 
zones, or in accessing major centres like Maroochydore. 
 
The vehicles would be either: 

• modern fully-low-floor modular electrically powered light rail vehicles about 30 to 40 
metres long; or 

• 14.5 metre long rigid or 18.5 metre diesel or hybrid diesel-electric articulated buses 
if a Bus Rapid Transit option 2 demonstrates it can meet the longer term passenger 
demands.  These would be semi-low-floor.   

 
Vehicles would operate at a maximum speed of 80 km/h.   
 
The light rail options would have overhead power at low voltage 750 v DC, and many of 
the existing higher voltage overhead power lines would be put underground, resulting in 
less clutter overall.  Bus options would be diesel powered though cleaner technology 
may become practicable in the future.   
 
There would be specially designed stations spaced about one kilometre apart, with a 
platform height of 300 mm.  The vehicles would stop close to the platform at the exact 
grade with minimal gap and would meet disability standards.  For Light Rail this would 
include a very small gap under 40 mm, whereas Bus Rapid Transit may not achieve this 
on a guaranteed basis.   
 
Passengers would benefit from integrated TransLink fares using go card fare collection 
or they may be able to pre-purchase other ticket types approved by TransLink.  They 
would not interact with the driver and would possibly validate their cards/tickets before 
boarding.  Revenue protection would be undertaken by TransLink patrols.   
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17.2 The routes 

The corridor from Maroochydore to Caloundra is the recommended core system.  
Staging would be required to provide scale economies while spreading the call for 
funding over a longer period.  The first stage would most likely be Maroochydore to the 
Kawana Hospital precinct.  This stage is just over the length of stage one of the Gold 
Coast project.  Construction time for this stage would be about 2 years from establishing 
the works.   
 
Other extensions could be considered in the future.  The most obvious candidates would 
be: 

• Mooloolaba to Sippy Downs and Palmview to serve the University and schools and 
ongoing development in that corridor; 

• Maroochydore to Sunshine Coast Airport; and 

• Caloundra to Caloundra South if the Maroochydore regional rail line is not 
constructed. 

 
Other longer term corridor options could include: 

• Maroochydore to Nambour; and 

• Sunshine Coast Airport to Noosa. 
 
Figure 17.1:  Possible staging of ultimate LRT system 
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18 Redesigning the future public transport system 

‘Light rail is about vision and long term growth for the Sunshine Coast as a whole - 
the right connections within and beyond our region would provide broader dimensions 
of potential for new and revitalised growth.  It’s about creating a successful system 
that provides for 3D sustainability, connecting contextually for future economic and 
social well-being, as well as alleviating future road transport demands”. 
Tony Vella, UDIA representative and Light Rail Taskforce member 

 
As noted in Chapter 6, a fundamental premise of the Sunshine Coast Light Rail project is 
its development in tandem with an improved bus network, and connections to the 
regional rail system. 
 
TransLink’s integrated contracting regime that applies on the Sunshine Coast is one of 
the most advanced in the world, providing integrated fares and ticketing with no transfer 
penalty across the entire south east Queensland region.  It also allows TransLink to 
specify where and when bus, light trail and rail services operate, so there is no 
duplication of resources.  This will allow TransLink to redesign the bus network around 
the new rapid transit system and ensure it forms part of an efficient integrated system in 
the Sunshine Coast region.   
 
This chapter provides a high level guide to how that redesign could be achieved.   

18.1 Roles and responsibilities in public transport in the region 

Providing public transport in Australia is primarily a state government function, and the 
Queensland Government provides the majority of funding for planning and investment in 
public transport on the Sunshine Coast.  The Department of Transport and Main Roads 
provides strategic planning and route design, and TransLink provides network design, 
funds services and manages the system. 
 
The major service providers on the Sunshine Coast are Queensland Rail who provides 
rail services, Transit Australia Group (Sunbus) who provide scheduled route bus 
services, and Buslink, who provide school buses.  There is also a taxi system operated 
by Suncoast Cabs which plays a strong role across the region. 
 
The Sunbus contract is part of TransLink’s contracting system and is based on a “gross 
cost” funding arrangement where TransLink owns all the revenue to ensure integrated 
tickets and fares are offered between service providers across South East Queensland.  
This means most decisions to alter routes or service levels are determined by TransLink. 
Operators are paid to run agreed services to a certain standard, and act as revenue 
agents for TransLink. There is currently no formal incentive for operators to increase 
patronage. 
 
Sunshine Coast Council plays an important supporting role in public transport, and views 
itself as a strong partner to TransLink and the Department of Transport and Main Roads.  
As Council is the main agency for urban planning and development approvals, it can play 
a lead role in determining and shaping future needs such as trunk public transport 
systems to support new communities and urban regeneration. 
 
Other Council functions include improving road use management to help buses avoid 
congestion, providing funding assistance for road based and kerbside bus infrastructure 
and funding some services which would not otherwise be offered by TransLink.  During 
key holiday periods Council has used its Public Transport Levy, to negotiate with 
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TransLink to take over funding for services so passengers travel for free for a limited 
time. 

18.2 The critical future role of public transport on the Sunshine Coast 

To meet the Queensland Government’s Connecting SEQ 2031 public transport target of 
10 per cent for all Sunshine Coast trips by 2031 for an estimated population of around 
500,000, the number of daily trips will need to rise to about 175,000 across the region 
from about 40,000 trips per day now.   
 
That’s an increase of more than 300 per cent on today’s levels of patronage. 

18.3 Best practice public transport system design principles 

As the region’s public transport system will need to perform a much larger task than at 
present, we need to have a clear plan on how to develop it.  Rather than just more of the 
same, expansion of the network should encapsulate best practice design principles.  The 
Department of Transport and Main Roads and TransLink have been developing best 
practice design principles for urban public transport networks in south east 
Queensland15.  Their recommended approach includes emphasis on two core ideas: 

• Develop a branded hierarchy of services incorporating: 
o A “trunk” network of direct, high frequency services on the strategic routes 

across the service area; this can be frequent bus, light rail or regional rail;  
o Local buses that extend service coverage from the trunk routes to areas not 

immediately accessible by walking to trunk services; and 

• Develop a connective network which: 
o Services the full range of destinations within the urban area; 
o Is designed to allow for transfers at key points to provide more journey 

destinations; and  
o Concentrates vehicle resources to improve frequencies on trunk routes. 

These two core ideas are supported by other best practice design features to make 
public transport more viable as an alternative to car transport, including: 

• Attractive interchange points and hubs at strategic locations;  

• Faster and more reliable services, such as maximising pre-paid boarding to reduce 
times spent at stops, and priority for buses on roads where there is frequent 
congestion; 

• Safe and effective access for people walking and cycling to public transport to 
extend the sustainable transport option right to the front door;  

• Park and ride at the edge of the system to attract passengers using car transport 
beyond the public transport service area; and 

• The introduction of real time information through variable message signs at major 
stops and hubs and through smart phone applications. 

18.4 Best practice design of a future network for the Sunshine Coast 

To apply these best practice principles including the two “core ideas” of a branded 
hierarchy and connective network of services to the Sunshine Coast requires specific 
actions. 
                                                 
 
15 See Connecting SEQ 2031, pp 51 – 56.   
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18.4.1 Service branding 

The travelling public are well used to road hierarchies, where there are fast motorways 
for long distance travel, and local feeder roads and connectors for slower local trips. This 
makes it easy for motorists to understand the network, and plan their trip accordingly.  If 
the trip is longer, the motorist will seek to use a motorway to achieve a higher travel 
speed and more direct journey.  A local trip would be confined to the local street system 
and made at slower speed.   
 
Many bus systems lack a similar hierarchy.  The history of bus planning in Australia has 
led to systems where one bus looks much like another, differentiated only by route 
number.  As a result the travelling public, especially first time or occasional users, cannot 
easily recognise one service or route from another and the system becomes less easy to 
understand and use.    
 
A branded hierarchy of services provides different types of services for different 
trips, with branding distinctions so the different service types are more easily 
identified.   
 
Like roads, public transport services have a natural hierarchy.  This includes: 

• Fast, direct trunk services, often making fewer stops with an accelerated service 
pattern; 

• Slower services making more stops with a local service pattern; and 

• Specialised services for discrete markets or areas of weak demand, such as night 
link services. 

 
Most importantly, a clear service hierarchy allows for the establishment of high frequency 
trunk service routes that can be mapped and communicated as a higher order network. If 
a passenger can get to the trunk network, they can easily get to the major destinations 
across the city.  For buses in particular this improves the visibility and recognition of the 
system to first time users, and can mimic the benefits of fixed track rail services16. 

18.4.2 A connective network 

The Sunshine coast bus network has evolved around a traditional network design, “many 
to one” or single-seat journey planning.  This is based on getting a little bit of service to 
everyone, with a view to getting people to and from one or two major destinations such 
as a town centre. 

Modern cities and lifestyles have requirements for travel to many points across the 
region.  The concept is based on meeting diverse demands for travel to many 
destinations in a major region.  Passengers have the ability to access central and non-
central destinations through either a direct route, or by transferring between services.  
The match of origin and destinations is termed “many-to-many” reflecting the numerous 
choices offered.  

In a lower density urban area, such as the coastal precincts of the Sunshine Coast, a 
connective network can be achieved via a trunk and feeder network where a high 
frequency trunk service is met by a lower frequency feeder service or a basket of feeder 
services at a suitable transfer location such as a local centre or major facility, see Figure 
18.1.  
 
 

                                                 
 
16 This is best conveyed through the European catch phrase “think train, use bus” 
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Figure 18.1:  Example of a trunk and feeder network 

Regional rapid transit 

 
Some trunk and feeder networks also include timed transfer points where a range of loc
services are “pulsed” to arrive around the same time, allowing passe

Local services 

 

Interchange or “hub” 

al 
ngers to board or 

light from a trunk service, and then depart at about the same time. 

 
re 

 
 of 

 achieve 
perating efficiencies alone will not be accepted by the travelling public. 

 and feeder based on a very strong trunk 
route through the proposed light rail corridors. 

es played by each type of public transport on the Sunshine 
Coast 

18.5.1 Regional rail 

that 

urrum is 

the North Coast line as far north as Nambour has been preserved.  However there is no 

a
 
As well as offering a much larger range of potential destinations, a connective network
avoids wasteful duplication of services, particularly towards the network centre whe
many routes converge.  However to ensure success, the connective network must 
achieve smooth transfers, and must be supported by long-term investment in improved 
interchange facilities and include reliable travel information. There must also be a clear
trade-off benefit for the passenger needing to transfer, relating to an improved level
service and more destinations offered for passengers. Transfers forced to
o
 
Since it lacks a single CBD as a focus for activity and public transport services, the 
Sunshine Coast region is best suited to a trunk

18.5 The rol

Operated by Queensland Rail, the regional rail system is a fast inter-regional service 
connects the Sunshine Coast to Brisbane.  Current services on the North Coast line 
between Nambour and Caboolture are low in frequency.  The line north of Beerb
poorly aligned and relies on a single railroad, limiting both operating speed and 
frequency.  There is also a mix of train types and operating characteristics e.g. length, 
speed and frequency, which complicates service planning. A corridor and alignment of 
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actual timing of the works currently listed by the Queensland Government and in the 
current economic climate this could be decades away.   
 
If the Queensland Government’s proposed Maroochydore Line is constructed in the 
future it would extend from the North Coast Line at Beerwah to connect Caloundra 
South, Kawana and Maroochydore. It would provide a high speed intra-regional 
connection between these key coastal centres and also connect to the key destination of 
Brisbane, with its government and cultural services, much broader employment market 
and major international airport. This would offer huge potential for public transport 
providing an alternative to the congested Bruce Highway. 

18.5.2 The future rapid transit system 

The future rapid transit system will provide the primary focus for the high frequency trunk 
network in the coastal precincts of the Sunshine Coast.  It will be a local urban mass 
transit system connecting the major centres of Caloundra, Kawana, Mooloolaba and 
Maroochydore.  Future extensions could link to the airport and possibly the University of 
the Sunshine Coast and the Palmview growth centre.  There will also be opportunities for 
nodes of higher intensity urban infill at suitable locations along the corridor.   
 
The light rail or similar service could meet the regional rail at stations in Kawana town 
centre and Maroochydore.  Passengers needing to travel between centres served by the 
regional rail (Maroochydore, Kawana and Caloundra South) would use the faster regional 
rail system, whereas passengers from local areas and centres not served by the regional 
rail would use the light rail.  The two rail systems are generally complimentary to each 
other and fill different market needs.  
 
However there are a number of other potential options for connection between the 
regional rail and light rail projects. Section 11.3 reviews these options at a high level. The 
objective was to optimise the combination of investments between regional rail and light 
rail that provides the best overall mix for the Sunshine Coast. The Taskforce did not 
conclude on the best option, as decisions on such matters are beyond its terms of 
reference.  However it did note that the options of constructing the regional rail spur line 
as far north as the new Caloundra South town centre, and connecting light rail to that 
from Caloundra, or constructing a regional rail spur to Caloundra, and connecting the 
light rail to it there, could achieve both a regional and light rail system and avoid 
duplication of investment. 

18.5.3 Bus network 

Buses will continue to provide a major role in public transport on the Sunshine Coast. 
Public transport trips are predicted to increase from an estimated 40,000 per day in 2011 
to 175,000 per day in 2031. It is estimated that at least 90,000 of those trips will be on a 
bus for at least one leg of the journey.  The remaining trips will be primarily on the 
regional rail and the rapid transit, with taxi accounting for around 4,000 trips per day.  

18.6 Planning a supporting bus network for the light rail and regional rail 

Buses offer specific opportunities and challenges that are not characteristic to fixed track 
services, including inherent flexibility and the ability to operate on shorter frequencies. 
However if bus is to compete with car transport, it needs to incorporate a high frequency 
trunk network operating on direct routes with reliable running times, supported by local 
feeder type services. 
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As the region grows, light rail and regional rail will need to be supported by an improved 
bus system that provides a direct and reliable high frequency bus network across the 
major movement corridors of the region. 
 
As part of the light rail project work, a preferred network design for buses and light rail 
has been identified and is shown on the map figure 18.2.  Each corridor has a longer 
term mode up until 2031, and an interim mode, pre 2020, depending on the likely 
demands assessed in Chapter 10, corridor assessment.  For the purposes of this 
analysis, it has been assumed the construction of the rapid transit system precedes the 
regional rail line from Beerwah to Maroochydore through Caloundra South, which on 
current planning seems unlikely to be in place before 2031. 
 
Table 18.1:  Major movement corridors and their proposed treatments 

No. Corridor Longer Term 
Mode Interim Mode Comment 

M1 Maroochydore - Caloundra Light rail/BRT Trunk bus with 
priority 

Proposed Stage 1 
and Stage 2 

M2 Maroochydore to Airport Light rail/BRT Trunk bus with 
priority 

Possible future 
stage 

M3 Maroochydore to Palmview 
via USC 

Light rail/BRT Trunk bus with 
priority 

Possible future 
stage 

C1 Caloundra to Caloundra 
South 

Possible light 
rail/BRT 

Trunk bus with 
priority 

Possible future 
stage 

M4 Maroochydore to Nambour Trunk bus with 
priority 

Route bus Lower demand 

P1 Palmview to Nambour Trunk bus with 
priority 

Route bus Lower demand 

N1 Airport to Noosa Trunk bus with 
priority 

Trunk bus with 
priority 

Long running/lower 
demand 

P2 Palmview to Kawana town  Trunk bus with 
priority 

Route bus Lower demand 

P3 Palmview to Caloundra 
South  

Trunk bus with 
priority 

Route bus Lower demand 

CS1 Caloundra South to 
Beerwah 

Trunk bus with 
priority 

N/A Sunshine Coast 
Rail will eliminate 
need 

CS2 Caloundra South to 
Kawana 

Trunk bus with 
priority 

Route bus Sunshine Coast 
Rail will eliminate 
need 

 



 
 

Figure 18.2:  Future Public Transport Network with Corridor 1 Light Rail 
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18.7 Key transfer locations in the network 

As part of developing a connected, accessible public transport network to a maximum 
range of destinations, it is necessary to identify the preferred transfer points that services 
can “hub” to, and that can be provided with suitable transport interchanges and bus 
layover facilities.   
 
Connecting SEQ 2031 has identified a “centres access hierarchy” which shows where 
the proposed transit hubs should be all around south east Queensland.  There are three 
levels of hub in the hierarchy: 

• Regional hubs form strategic transfer points and will act as the terminus for most 
regional trunk services.  Maroochydore is the regional hub for the Sunshine Coast.  
It will be a major station in the light rail project, and also be a focus for trunk buses 
and some local route buses.  It will eventually become the regional rail terminus for 
the Sunshine Coast Line. 

• Sub-regional hubs serve as a focus for services in a major part of the region and 
are connected to the regional hub by trunk services.  Kawana town centre, with its 
light rail stations and the planned regional rail station, will be the sub-regional hub.  
As Noosa grows its role as a public transport hub, it may also become a sub-
regional hub. 

• District hubs serve areas of local employment activity and are linked to the sub- 
regional hub or to the regional hub.  They may also have a light rail station or a 
planned regional rail station.  The district hubs for the Sunshine Coast are Noosa, 
Nambour, USC Sippy Downs, Caloundra, Caloundra South, and Beerwah.  The 
Sunshine Coast Airport may become a district hub if the rapid transit links it to trunk 
buses from Noosa and Nambour and local route buses.  There is also a possible 
interceptor or remote district hub at the Caloundra road exit to the Sunshine Coast 
Regional business park, which is on the major new proposed link road between 
Caloundra South and Palmview.  This could be provided at the junction of planned 
high frequency trunk bus routes and could also include a park and ride. 

18.8 Park and ride 

Current best practice principles include park and ride as a way to access public transport 
from areas of weak passenger demand that may be unable to be served by effective 
trunk or route buses.  Park and ride should therefore generally be provided at the edge of 
the system to capture and attract passengers using car transport coming from outside 
the public transport service area.  Park and ride also requires good access to the 
strategic road network, and may be best located near a major motorway interchange or 
planned arterial road intersection where existing or planned high frequency trunk public 
transport services will be able to stop. 
 
Providing park and ride at inner urban locations can encourage motorists to drive into the 
congested road network, leaving their car for only the “last mile” of the journey to avoid 
paying for parking. This type of park and ride is expensive and not generally supported 
due to higher land costs, and it also reduces traffic and pollution benefits of using public 
transport.  It can also overload public transport services as they approach critical 
sections of the network where many passengers are wishing to access public transport 
by walking from local transit oriented developments. 
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Potential locations for park and ride have been identified on the map of the future public 
transport network, figure 18.2. They are all likely to be served by high frequency buses 
rather the first stages of the rapid transit system as these are located in areas unsuitable 
for park and ride.  Detailed study will be required to establish the best sites, available 
land and suitable access. 
 
Park and ride is a very important element of the future public transport system and 
new sites for bus-based park and ride should be identified and secured 
irrespective of whether the Sunshine Coast Light Rail project proceeds.   
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19 Project delivery options  
19.1 The Potential for innovative funding sources 

The expected benefits of implementing an improved public transport system such as 
Light Rail are far greater than the capital and ongoing costs expected to be required to 
implement them.  Nonetheless, the initial upfront investment required to implement an 
improved public transport system such as Light Rail is no small undertaking.  With this in 
mind, part of Phase 1 included assessments associated with the ability for the Sunshine 
Coast Light Rail Project (SCLRP) to be a Private Public Partnership (PPP).  
 
There is great potential for a system such as the SCLRP to be developed through a PPP.  
Building on the franchising model developed for the Gold Coast, the Sunshine Coast 
project is expected to be designed specifically to ensure that private sector investors’ 
risks are minimised in a way that can be controlled by Government.  This will allow the 
expected call on public funds to be minimised while ensuring that the attraction to private 
sector interests is maximised.  
 
In addition to PPPs, other potential funding streams were investigated in Phase 1, 
including: 

• Connectivity Gain/Land Uplift Capture (LUC); 

• Development Gain; 

• Advertising revenue; 

• Tax increment financing; 

• Ticketing revenue streams and mobility management services; 

• Parking Charge/Levy;  

• Congestion Charging/Tolling/Road Pricing; 

• Public Transport Levy/Other Levies; and 

• Visitor/Tourist Levy. 
 

The funding streams vary and some are more likely than others to attract community 
concern or negative response.  The potential funding opportunities considered to have 
the most potential and be most suited to the Sunshine Coast at this early stage can be 
broadly categorised into three areas: 

• Land  Uplift Capture (LUC);  

• Public transport levy; and  

• Advertising.  
 

Land Uplift Capture: The Land Uplift Capture (LUC) methodology uses the increased 
potential value in land adjacent to the proposed light rail corridor to provide funding 
mechanisms for the project. The rationale is that public transport infrastructure projects 
usually result in substantial increases in land values surrounding stops and stations and 
development opportunities which are traditionally capitalised on by land owners. Under 
LUC a proportion of this value is captured by the public authority and used towards 
project funding.   
 
LUC is considered a viable opportunity to capture potentially significant project funding.  
Conservative estimates indicate this mechanism could raise around $230 million, 
although it may have some requirements for seed funding.  If the project moves to the 
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next phase, the opportunity to realise land value capture gains and allocate them to the 
project will need to be investigated further. 
 
Taxes and levies: A parking levy or visitor tourist tax in the form of a “bed tax” would not 
generate the necessary funds needed for such a substantive project and should only be 
considered a potential complementary source of income. The most likely levy option is to 
continue the Public Transport Levy and accrue capital savings a part of future Council 
contribution to the project, as has been done by Gold Coast City Council.   
 
Advertising:  Outdoor advertising also presents a considerable opportunity that is highly 
suitable to the SCLRP.  Conservatively it was estimated that around $4 million per 
annum could be raised through this mechanism.  It is noted that the implementation 
would depend on ownership arrangements and agreements with third parties that would 
provide the required vehicle to generate advertising revenue.  

19.2  Making the project attractive to investors 

Government and the private sector have different roles in delivering a major mass transit 
project. The Government is responsible for planning and controlling the project and the 
private sector is responsible for building project elements, operating and maintaining the 
system. 
 
A PPP project is the best way to ensure the call on taxpayer funds is minimised. 
 
An important feature of a successful PPP is to ensure risks to private sector investors are 
minimised and limited to those they can fully control. The Taskforce recommends the 
government delivery agencies, both Commonwealth and State, take all possible steps to 
minimise and mitigate risks to the private sector as part of the future delivery model. 
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20 Risks and Issues  

 “Talking to politicians, getting them on board we need to be very clear about our 
message and priorities. Where does light rail fit within the bigger picture?” 
Stephen Dittmann, Chair, Sunshine Coast Chambers of Commerce Alliance; member of the 
Sunshine Coast Economic Development Advisory Board and Light Rail Taskforce member 

20.1 Project Risk Overview  

Risk assessment and allocation is a vital element of project planning.  It enables design 
elements to be included in the project to reduce risk, and risk allocation to be made to the 
party most able to manage it.  In the case of innovative financing models involving private 
sector investment, this risk allocation provides the opportunity to make the project an 
attractive investment.   
 
A preliminary project risk assessment has covered the planning, procurement, design 
and construction, and operating phases. Table 20.1 provides details of this initial 
assessment, including some suggested mitigating actions. The current experience from 
the Gold Coast Rapid Transit Project and the input from the Taskforce have also been 
included in this assessment. 
 
The risk review covers major risk areas and anticipated mitigation strategies. At this 
stage it does not include a formal quantification of likelihood and consequences with or 
without the mitigating strategies.  The risk assessment relies on a qualitative assessment 
of risk following implementation of possible mitigation measures. 
 
The major risks associated with a rapid transit project on the Sunshine Coast include: 

• Funding risk; the potential that the absolute amount of funding required cannot be 
secured from government and the private sector; 

• Climate change; the risk that impacts including sea level rise may cause the project 
to fail; 

• Community understanding and support; the extent to which the need for a public 
transport project of this nature is appreciated by the community; 

• Corridor selection and managing any property acquisition and construction impacts 
on adjoining properties; 

• Engineering risks including those associated with river and canal crossings, and in 
locations subject to infiltration, subsidence or inundation; 

• Constrained construction site, with major potential impacts on road users, adjoining 
residential and commercial properties, including worker and public safety, and 
congestion and other construction impacts (e.g. noise, blocked accesses); and 

• Managing public utility relocations, including service disruptions, and dealing with 
any non-planned utilities disturbed by construction activities. 

 
Broader risks beyond the direct high risks have also been identified.  They include: 

• Integration risk; the concern that other modes of public transport may not support the 
new rapid transit system;  

• Competition risk; the possibility that other providers might set up in competition with 
the rapid transit system; 

• Failure of a partnership between Local, State and Federal Governments ; and 

• Environmental risk; the need to protect and preserve the local environment. 
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All of the risks associated with the project are considered normal for a project of this 
scale.  Perhaps two risks that need to be highlighted in the next phase, the business 
case, would be: 

• Funding risk, given the current issues surrounding budget development by 
governments in Australia; this means the strongest possible efforts must be made to 
structure the project so as to capture land value gain, and to make it attractive to 
private sector investors; and 

• Climate change risk; if predictions of possible sea level rises prove correct, some 
parts of the route may need to be provided with bunds or revetments or other 
measures to maintain freeboard. 

More comprehensive risk assessment will form part of the business case and 
subsequent detailed planning and design phases, should the project proceed.  This will 
include the measures necessary to mitigate high risks. 
Table 20.1:  Preliminary risk register 

Phase Risk Driver/Cause Impact Treatment Action 
Residual 

Risk 
Rating 

Planning Suitability of preferred route Project viability & and 
community support 

Comprehensive pre-feasibility 
phase Low 

Forecast patronage too low Project viability Conservative planning 
assumptions Medium 

Adequacy of scoping Project viability Lessons learnt from other 
projects (e.g. GCRT) Medium 

Adequacy of capital 
estimates Project viability Engagement of experience 

consultants Medium 

Planning approvals -land 
impacts Cost increases/delays Establishment of competent, 

resourced Owner's team  Low 

Planning approvals- 
environmental impacts Cost increases/delays Early engagement with key 

stakeholders Low 

Suitability of site for depot Increased cost and 
greater land use impacts 

Provision of appropriate 
contingency (budget, schedule) Medium 

Achieving desired trip time 
(road user priority measures, 
intersection and SCLR road 
crossings) not approved. 

Competitive journey time 
not achieved -reduced 
likely patronage 

  Medium 

Loss of on-street parking 
(where required to fit SCLR)  

Adverse publicity from 
land owners/businesses 
affected 

  Medium 

 

Design of terminus stations 
and major interchanges not 
acceptable to public, local 
businesses 

Possible cost increases 
and loss of functionality   Low 

Procurement Suitability of procurement 
model adopted 

Level of market interest 
and pricing competition 

Lessons learnt from other 
projects (e.g. GCRT) Medium 

Suitability of Risk allocation 
model 

Level of market interest 
and pricing competition 

Engagement with likely 
contractors Medium 

Inadequate client 
management of 
procurement process 

Increased costs/delays Establishment of competent, 
resourced Owner's team  Medium 

inadequacy of specification 
of requirements (quality, 
reliability,  

Inadequate 
performance, poor 
publicity, possibly extra 
costs/delays 

Specifying proven products, 
designs Low 

 

Funding availability and 
certainty 

Delays, poor publicity, 
potential extra costs   High 

Construction  

Poor management of 
impacts on adjoining 
properties (access, parking, 
construction noise, safety, 
services disruptions) 

Increased 
costs/delays/poor 
publicity 

Rigorous selection process of 
contractor and team 
(experience, skills, adequate 
resourcing) 

Medium 

Poor management of road 
traffic impacts -site 
constraints 

Increased 
costs/delays/poor 
publicity 

Properly resourced contractor's 
and owner's teams Medium 

Poor management of road 
traffic impacts -construction 
vehicles 

Safety, poor publicity 
Effective 
project/design/construction 
management, controls, reporting 

Medium  

PUP impacts (planned & 
unplanned) 

Increased 
costs/delays/poor 

Design/construction solutions to 
ensure fit for purpose, no Medium 
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publicity surprises, effective management 
of impacts (traffic, property) 

Adverse geotechnical latent 
conditions (bridge crossings 
and soft ground conditions) 

Increased costs/delays Adequate engineering 
investigations at feasibility stage Medium 

Dealing with acid sulphate 
soils Increased costs/delays 

Engagement with key 
stakeholders (including service 
authorities, TTA, property 
owners likely impacted) 

Low 

Inadequacy of bridge design 
solutions (scope definition)  Increased costs/delays Provide adequate contingency 

(budget/schedule) Low 

Excessive wet weather Increased costs/delays   Medium 
Construction safety with 
constrained worksite 

Injuries, delays, extra 
costs, poor publicity   High 

Client initiated scope creep Increased costs/delays   Medium 
Inadequacy of Contractor 
performance (management, 
quality, financial, resource 
availability) 

Delays, poor publicity, 
possible extra costs   Medium 

Adverse impacts on 
operation of existing 
CoastConnect bus services 
during construction  

Delays to bus services, 
reduced patronage, 
increased road 
congestion. 

  Medium 

Inadequacy of 
commissioning activities  

Delays and potential 
increased costs    Low 

 

Loss of key staff 
(contractor's and owner's) Increased costs/delays   Medium 

Operation Safety with road interfaces  

Injuries, impacts on 
services, poor publicity, 
impacts on future 
patronage 

Adequacy of design/signage, 
maintenance and public 
awareness campaigns.  

Medium 

Public and passenger safety 

Injuries, impacts on 
services, poor publicity, 
impacts on future 
patronage 

Rigorous selection process for 
O & M contractor Medium 

Inadequate operating 
establishment, with 
inadequate training 

Impacts on services, 
poor publicity, impact on 
future patronage, 
potential safety risks 

Effective contract management 
of O & M contract  (by Owner 
and Contractor) 

Low 

Inadequate recruitment plan 
and inability to retain skilled 
workforce 

Impacts on services, 
reliability 

Utilise proven equipment, 
design solutions Low 

Inadequate maintenance 
practices 

Impacts on services, 
poor publicity, impact on 
future patronage, 
potential safety risks 

  Low 

Poor timetable reliability Poor publicity, impact on 
future patronage   Medium 

Vandalism damage 
Poor publicity, impact on 
future patronage, extra 
cost to repair 

  Medium 

Patronage less than planned 
Poor publicity, impact on 
who is taking 
patronage/farebox risk  

  High 

Patronage greater than 
available capacity - 
overcrowding 

Adverse publicity. Delay 
to acquire extra capacity   Low 

Commuter parking around 
major light rail stations 

Adverse local 
community complaints   Medium 

 
 

Inadequate management of 
the O & M contract by 
Owner  

Likely extra costs, poor 
publicity, reduction in 
quality of services 

  Low 

 
Risks and issues have been identified in a preliminary way in line with the Queensland 
Government’s Project Assurance Framework.  Should the project proceed to full 
feasibility, these risks and issues will be reviewed and actions included, to mitigate 
potential negative impacts.
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21 The Taskforce Conclusions 

“The service delivery potential of a Sunshine Coast light rail is a stark contrast to the 
consumptive, resource depleting nature of car travel.” 
Natasha Hart, Light Rail Taskforce community representative 

21.1 Deciding whether to proceed 

For such a major public transport improvement project to succeed on the Sunshine Coast 
there should be a reasonable prospect that all three spheres of government are 
interested in contributing to its planning.  Council has demonstrated its ongoing 
commitment to the rapid transit project, and has now received approval from the 
Commonwealth Government for $500,000 funding under the Liveable Cities Program to 
help complete feasibility and business case studies planned for 2012-2014. 
 
The Queensland Government is presently reviewing its position on major transport 
investments in south east Queensland.  Council will continue to work with the 
Queensland Government to enable a jointly funded feasibility and business case 
process. The Taskforce believes it will be possible to demonstrate a need for a business 
case to the Queensland Government in the near future.  Since the Council and the 
Commonwealth have the resources to proceed with at least the major elements of the 
business case, the Taskforce believes the business case could be commenced in 2012 
with further discussion to continue with the State regarding their level of support. 
 
A comprehensive business case will need to be established before the project can meet 
the stringent approval requirements of the Queensland and Commonwealth 
Governments.  This should be developed over the next two years.  The business case 
would need to demonstrate conclusively that the project: 

• Meets national, state and local goals for a strong economy, a sustainable 
environment and an improved quality of life; 

• Establishes clear service requirements and represents the best option for achieving 
them; 

• Is soundly based and can be feasibly constructed; and 

• Represents excellent value for money. 
 
This pre-feasibility report has established there is a very strong possibility all these 
requirements can be satisfied by a light rail based rapid transit project on the Sunshine 
Coast.  However a strong business case will not be enough.  As the 21st century unfolds, 
all spheres of government are finding it increasingly hard to provide expected levels of 
service in the face of increasing costs, and an unwillingness on the part of the community 
to debate increased levels of taxation.  In a highly competitive funding environment, the 
project will also need to demonstrate a maximum level of local community support, and a 
willingness of the private sector to engage with the project, either through direct 
contributions, or through supportive activities and contributions in-kind.   

21.2 Summary of findings from the pre-feasibility phase 

The Taskforce has found that the two light rail options, Option 3 Light Rail At-grade 
and Option 6 Light Rail Hybrid are considered to be the projects worth pursuing on the 
Sunshine Coast based on the overall results of the economic assessments, and the 
expected benefits to the community, the economy and the environment.  Both these 
options: 
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• Provide a robust BCR under all discount rates assessed; 

• Are likely to produce significant economic impacts with regard to output, value added 
and employment; and 

• Deliver positively on all social elements included. 
 
The partially elevated Option 6 will need careful consideration as to where elevated track 
on structure may be provided.  There will need to be trade-offs between faster running 
times and visual impact, and of course construction costs which are higher for elevated 
systems.   
 
Option 2, Bus Rapid Transit also has many potential benefits, though it runs the risk of 
having insufficient capacity as a long-term option. A Bus Rapid Transit option that could 
begin to match the benefits of light rail, though slightly cheaper would still be expensive.  
Its ability to meet the required transport task should be carefully considered. 
 
The other options (Coast Connect, Monorail and Light Rail Elevated) deliver positive 
outcomes under a limited number of discount rates assessed.  However they have 
significant drawbacks, and cannot meet the full range of project objectives.  Options 1, 4 
and 5 are therefore not recommended for further investigation.   
 
A low cost bus based option based on CoastConnect could deliver interim benefits and 
might be a forerunner to light rail or Bus Rapid Transit however it is unable to meet 
fundamental project objectives relating to a swing to sustainable transport and transit 
oriented lifestyles.  It would not be a “game changer”. 

21.3 The Taskforce recommendations 

The Taskforce recommends Council draw a “line in the sand”, and promote a major rapid 
transit project above the many significant and expensive proposals for new freeway style 
roads.  Large new road projects will ensure the need to massively increase car parking 
and perpetuate the present “car city” mentality that applies across developing Australian 
communities.  The Taskforce believes the Sunshine Coast is uniquely placed to 
demonstrate how an emerging city in Australia can act before the undesirable trend 
towards car dependence is fully entrenched.   
 
The Taskforce has noted the very considerable efforts made by the Gold Coast over the 
past 15 years to turn the trend away from more and more roads and more and more car 
parking.  Its light rail project is a model for all medium sized Australian cities.  The 
Taskforce believes the Sunshine Coast can achieve even greater benefits than the Gold 
Coast because it is acting at an earlier stage in the development of the region.   
 
The Taskforce therefore recommends Council endorse the next step toward the 
Sunshine Coast Light Rail vision by proceeding to feasibility and full business case.   
 
The preferred corridor would link Maroochydore with Caloundra.  This is the primary 
activity corridor in the region and contains many of the key attractions to potential public 
transport users.  There would be a connection to the Kawana Town Centre and health 
precinct.  It could be developed in two major stages based on an initial connection 
between Maroochydore and the new hospital precinct at Kawana.   
 
Other routes should be anticipated and could be separately investigated. It is clear key 
destinations like the Sunshine Coast Airport and the University of the Sunshine Coast 
and the Palmview growth corridor would be potential attractors for future routes. Longer 
term connections to Caloundra South, Noosa and Nambour could also be anticipated.



 

Figure 21.1:  Key attractions on preferred corridor 

 
 
The corridor from Maroochydore to Caloundra includes many of the region’s key attractions. 
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The technology options considered should include: 
 

1. The reference case; light rail at-grade; 
2. A hybrid option for light rail with some sections elevated to improve running 

speeds; and 
3. Possibly a Bus Rapid Transit option if it can be demonstrated the BRT has the 

potential to meet the longer term requirements for public transport patronage. 
 

Caution should be exercised in adopting a cheaper long-term solution based on an 
upgraded bus system running in conjunction with general traffic or partially in kerbside 
bus lanes as proposed by CoastConnect.  While these options give the comfort of saving 
money and providing a basic service, this form of bus transport does not have the ability 
to attract passengers out of cars, nor the pulling power to encourage a range of lifestyle 
opportunities along its corridor.  
 
The Taskforce believes a project based on low key bus options will not be a “game 
changer”.  The CoastConnect project could however be a practical forerunner to light rail 
or Bus Rapid Transit while demand builds and funding for a major rapid transit scheme is 
sought.  Planning for the ultimate rapid transit system should however not be delayed by 
such an approach.   
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22 Moving to full feasibility and business case  
The Project Assurance Framework (PAF) is the Queensland Government’s framework 
for determining which projects are to receive public funding.  The PAF has specific 
requirements when undertaking a full business case.  These can broadly be described as 
follows: 

• Determine whether the project should be progressed through traditional delivery 
mechanisms or as a potential PPP project; 

• Establish project organisation and governance arrangements for leading and 
managing the project; 

• Develop a detailed plan & budget; 

• Review the objectives from Phase 1 and confirm the outcome sought for the 
project; 

• Evaluate the project technology options ; 

• Confirm/review the project organisation and governance arrangements; 

• Conduct a detailed evaluation of the costs, risks and benefits associated with the 
identified project options; 

• Recommend a preferred option; 

• Consider delivery options; 

• Develop a project implementation plan for the preferred option; and 

• Seek approval from the State to proceed. 
 
The economic assessments undertaken in the rapid appraisal have provided a 
comprehensive basis for moving forward to full business case.  The framework utilised 
will be maintained and the inputs reviewed.  To ensure the most comprehensive 
outcomes of the full business case a number of data/information will be required.  This 
will include: 

• Sophisticated transport modelling outputs from a multi-modal transport model; 

• Review / updating of all assumptions made for the CBA, economic impact 
assessment and social impact assessment, including the utilisation of the 2011 
census data upon its release; and 

• Detailed costings of the preferred options to be taken forward. 
 



 

23 Communications strategy 
Community support is essential for a successful migration to public transport as a serious 
part of transport on the Sunshine Coast.  The best way to enlist community support is to 
have ongoing dialogue about the consequences of a car dependant future, and the 
potential benefits of a major rapid transit system to lifestyles, the look and feel of the 
region, and the potential to reduce our exposure to key risks such as those posed by oil 
depletion and climate change.  This chapter outlines efforts to date to have dialogue with 
the region’s community.  Chapter 24 sets out the potential role of communications activity 
in the future. 
 

What will not change behaviour is more of the same.  

23.1 Communications so far 

The communications objectives for local residents and visitors to the Sunshine Coast 
have been identified as: 

• Create and build awareness;  

• Create and grow community and stakeholder support; 

• Inform and educate community (expectations, timing, impact); and 

• Foster an informed media. 
 
The key messages have centred on the role of a major new rapid transit system on the 
Sunshine Coast as a game changer. As a world class, new, modern service, it 
represents a ‘one off’ opportunity and a unique platform to leverage the benefits of 
sustainable transport on the Sunshine Coast and its relevance to the economy, the 
quality of its places and much valued lifestyle. 

23.2 The communications strategy – making it relevant and real 

The consultation hub, www.sunshinecoastlightrail2020.com.au was an online community 
engagement portal launched in January 2012 to encourage community participation and 
debate, monitor concerns and opinions and educate via forums and survey polls.  
 
People from all areas of the Sunshine Coast have joined in the conversation, with strong 
participation from both the coastal and inland towns. As at 2 August 2012, more than 
2,936 people have visited the site, with 329 downloading further information, 228 taking 
polls and 184 registering for ongoing communications. The demographic data collected 
from the registered participants showed all age groups were well represented, the 
highest being 36 to 45 year olds at 22 per cent, followed by 26-35 year olds at 17 per 
cent. Many visitors joined in forum discussions and posted informed comments and 
questions.  
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Figure 23.1:  Age and gender breakdown 

 
 

23.3 What are the key themes being discussed?  

Key comments, queries and themes posted on the consultation hub so have covered a 
broad range of topics including: 

• Need for and timing of the project; 
• Possible routes; 
• The importance of frequency and reliability; 
• Technology options other than light rail; 
• The importance of supporting buses and the need for the service to benefit the 

entire region;  

• The importance of speed relative to the car; 
• Connections and the importance of regional rail; 
• Need for affordable fares; 
• Improvement to interim public transport before light rail; 
• Long-term planning; 
• Environment protection; 
• Climate change and peak oil; 
• Transit oriented development and relationship between managed density and 

sustainable patronage; 

• Costs and funding options; 
• Airport and key connections; 
• Increased population and future demand; and; 
• Importance of protecting lifestyle. 

23.4 Was there debate on the forum?  

Open forums on the consultation hub encourage discussion and debate. Of all the 
comments registered, 90 per cent were favourable and constructive. The minority of 
comments that expressed some negativity tended to focus on broader issues and 
skepticism that improvements would occur to public transport on the coast within the next 
two decades.  
 
These comments from the hub represent the views of many who have registered their 
support for light rail: 
 
“I believe a light rail system would help prevent urban sprawl and boost our economy. 
The biggest single challenge is funding. Innovative solutions are needed. The coast 
needs big thinkers and the will to make this happen…” 
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“If light rail is not operating by 2025, the Sunshine Motorway, Nicklin Way and other 
major areas will be "gridlocked" 
 
“The question isn't 'if', but 'when'. Oil production has already peaked. Light rail should 
have been introduced to the coast a decade ago.” 
 
“Light rail is the fastest and most comfortable medium, and would attract many travellers 
away from cars…” 
 
“Transport is the crux of any successful town or city. A rapidly growing destination needs 
to have the support of an innovative council and community in order to sustain and profit 
from that growth. The potential positive impact the light rail will have on local tourism is 
enormous.” 
 
The light rail is the environmentally responsible answer to our transport woes while 
protecting the ecology of the coast. The light rail will bring more students to the region 
and importantly will be the reason why we retain those students once they graduate 
where at the moment we are losing many of our most talented graduates to the cities 
because of lack of infrastructure”. 
 
“The Sunshine coast desperately needs a good rail system, and it needs it now. The 
traffic continues to worsen as the population continues to increase. For too long it 
appears that road widening is considered the answer to congestion...Light rail would be a 
great improvement…”  
 
Some comments from the hub represent the views of those with concern for example: 
 
“Busways can provide all the advantages of light rail at a fraction of the cost if they have 
their own rights of way. Unfortunately, the Brisbane Busways have been built to 
standards that are more appropriate for heavy rail and are thus extremely expensive. The 
only noticeable advantage that light rail has over Busways is image, so important to 
politicians.” 
 
“There hasn’t been any discussion about a business model [especially in light of the 
history for BOOT and PPP’s projects] which needs to form part of the strategy 
development phase.” 
 
“Light rail becomes viable once the population reaches 500,000.Our population is 
expected to reach 500,000 in 2031. That's 20 years! Until then, we need to improve the 
bus network - fast, convenient, regular.” 
 
“I live in Tewantin. There's no mention of the light rail including the northern end of the 
Sunshine coast which is a shame. I would have liked to have seen it cover this area right 
down to Caloundra. Just to get to Brisbane via rail is a pain as I have to drive to Nambour 
if I want a return trip. So a light rail does not have any benefits for us up here.” 
 
“I do not understand the logic of creating yet another transport route (light rail) when the 
existing ones do NOT work. A rail trip from the Sunny Coast to Brisbane is over two 
hours, expensive and no guarantee of a seat. Why extend a system that desperately 
needs an overhaul?” 
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23.5 Does the Sunshine Coast community support light rail? 

Based on the ongoing forum discussions and the results of on-line polls, at this early 
stage of consultation it appears the community supports the introduction of light rail on 
the Sunshine Coast. The consultation hub provides reporting and analysis data including 
demographic information which has delivered a preliminary picture of resident attitudes. 
This support is outlined in the graphs below. It should be the noted sample sizes vary 
between polls. As they include a cross section of ages, residential locations and gender 
they are useful to draw preliminary conclusions however further community consultation 
is recommended. 
 
Figure 23.2:  Consultation hub survey results 

 
 
 Preliminary communications activity indicates the Sunshine Coast community supports the 

introduction of light rail and will embrace an improved public transport alternative to the car 
if given reason and motivation to do so.  More effort will be needed to ensure further 
community dialogue in the future phases.    
 

Do you support the introduction of light 
rail on the Sunshine Coast? 
(Survey sample size 100) 

Would you consider using light rail 
instead of your car for some trips? 
(Survey sample size 30)
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24 An action plan to proceed to full feasibility and 
business case 

The Taskforce has recommended the development of the next phase of project planning, 
with consideration of how and when the project should be developed.  To guide the next 
phase, an action plan is suggested. 

24.1 A transition plan 

Development of any major transport project requires a transition plan that can progress 
the major elements in stages, to allow the community to plan and adjust to the change.  
While action should begin as soon as possible to take advantage of the rapid changes in 
urban settlement and community travel culture, the development of a major new transit 
system on the Sunshine Coast must be achieved over a realistic timeline. This will allow 
for allocation of government funding, maximisation of private sector investment, and 
community dialogue and consideration of a full range of options.   
 
The following major steps have been identified as part of a transition plan: 

• Adoption by Council of a preferred scheme for a major rapid transit project, with 
light rail at-grade remaining the reference case, consistent with its agreed long-
term agenda for major projects; 

• Drawing a “line in the sand” when it comes to choosing between major high speed 
motorway or arterial roads, and investments in public transport. Future planning for 
transport on the Sunshine Coast must consider the light rail reference scheme as 
part of “future proofing” the transport system and evaluating transport system 
scenarios that deliver moderated traffic capacity increases; 

• Adoption of preferred urban infill nodes within the planned corridors for light rail. 
Through ongoing review of its new draft Planning Scheme, Council should promote 
better land use and transport integration along the transit corridors and discourage 
major new development anywhere else; 

• Preservation of future corridors for light rail, which requires direct paths and 
expanded curve radii to eliminate the possibility of wheel squeal; 

• Development of high frequency trunk bus routes either as forerunners to light rail 
where it is planned, or as the ultimate mode in high frequency bus corridors; 

• Reviewing town planning regulations to implement a switch from requiring 
developers to provide a minimum amount of car parking supply in major centres, to 
a regulatory regime which reduces parking requirements in return for support for 
the light rail, through capital, contribution of land, and development of transit 
supportive buildings; 

• Undertaking further planning for the future public transport network in co-operation 
with TransLink, including in particular identifying: 
o Possible bus and rail station sites;  
o Key network transfer points and hubs; and  
o Park and ride sites. 

This planning would allow Council to leverage support from within other 
government and private sector planning processes to ensure these critical transfer 
and park and ride sites are secured and can be developed as funding permits. 
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24.2 Governance 

A major catalytic project such as the Sunshine Coast Light Rail cannot be provided by a 
single authority acting alone.  It will require a partnership between the relevant levels of 
government and strong support from the community. Council will need to make this 
partnership a priority, in particular enlisting the support of the Queensland Government.  
This can include the establishment of an inter-governmental steering committee to guide 
Phase 2.   

24.3 Undertaking full feasibility 

A full feasibility investigation will allow more detailed study of the proposed project 
solution, and testing of the performance of a discrete range of options.  This will include 
comprehensive modelling of future land use impacts and potential demand for public 
transport across the Sunshine Coast.   
 
The feasibility will also establish whether the project can be delivered within an 
established timeframe, and provide a detailed budget estimate.  There will be a need for 
field-based engineering investigations, and robust cost estimation based on actual 
construction requirements. 
 
Possible staging and alignment options will also need to be reviewed, and a preferred 
alignment established.  Community consultation will address all these issues and any 
potential impacts on current properties along the preferred corridor.   

24.4 Completing the business case 

Business case requirements will include: 

• The project meets national, state and local goals for a strong economy, a 
sustainable environment and an improved quality of life; 

• The service requirements for the project are clearly established and the project 
represents the best option for achieving them; 

• The project is soundly based and can be feasibly constructed; 

• The project represents excellent value for money; and 

• Identifying the optimum project scope and staging, and the delivery option likely to 
provide best value for money. 

24.5 Assessing environmental and social impacts 

The project will need to meet Queensland Government and Commonwealth Government 
environmental impact assessment requirements.  Given the nature of the environment 
proposed for the initial stages, it appears unlikely the environmental component will 
provide onerous investigation and exhaustive field study needs.  
 
A preliminary assessment has been made of environmental and social impacts of a 
potential rapid transit project in the preferred corridor from Maroochydore to Caloundra.  
There do not appear to be any “show stopper” issues in either of these two areas.   
 
Environmental investigation will be required in future more detailed stages of project 
planning to consider impacts and determine management measures in a number of 
areas including: 

• Noise and vibration; 

• Ecology in key parts of the route; 
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• Flooding and storm tide inundation on some sections of the route; 

• Visual amenity impact of elevated track in option 6; and 

• Air quality for bus options in option 2. 

24.6 A funding and revenue strategy  

The project will have very substantial costs, and will need to compete for funding in an 
environment where funding for capital infrastructure is increasingly scarce.  As part of the 
Phase 2 investigations, a comprehensive funding and revenue strategy will need to be 
developed that leverages maximum benefits off local developments, maximises 
opportunities for innovation and private venture capital, and considers the amount and 
source of public funding that will be required. 
 
An important facet of this work will be to prioritise local infrastructure needs, particularly 
with regard to those facilities which encourage car travel to major centres, compared to 
the needs for public transport infrastructure and services.  By taking a strong stand on 
what type of transport facilities it wants to see, and clearly articulating when and where 
they are supported, the Sunshine Coast community can take control to position itself as a 
real influencer of the future. 
 
A useful comparison for a likely funding model might be drawn from the Gold Coast, 
although it must be noted world financial markets and government budget positions do 
seem to have deteriorated since that project was approved in 2009.   
 
The Gold Coast Rapid Transit project is presently under construction and the 13 km 
stage one will open in 2014.  The costs of that project have been shared by all three 
spheres of government and are spread over some 8 years of project planning and 
construction.   
 
The breakdown of funding has been advised as: 

• Gold Coast City Council  $ 120 m 

• Commonwealth government $ 365 m 

• Queensland Government $ 464 m 
 
It should also be noted: 

• Construction risk (the potential for building cost over runs) is shared between the 
Queensland Government and the private sector consortium; and 

• Patronage risk, the risk that insufficient patrons use the system and it does not 
generate expected fares revenue, is taken by the Queensland Government. 

 
Notwithstanding the concerns expressed by some local citizens, the Gold Coast Rapid 
Transit project can never provide unforeseen impacts on the City Council budget 
because its contribution is limited to a capped stream of capital payments.  It is not 
exposed to patronage risk.   
 
The Gold Coast City Council adopted a transport levy in 1999 to help it bank money to 
cover its share of the capital.  As Sunshine Coast Council already has a multi-purpose 
public transport levy, this seems a legitimate and worthwhile option for Council to 
consider.   
 
The Gold Coast project includes an element of private sector financing that is subject to 
commercial-in-confidence arrangements.  It is generally understood this franchise 
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includes the private sector providing an amount of funding, perhaps around $50 M in 
return for a revenue stream of availability payments from the Queensland Government.   
 
It should be recognised that private sector venture capital is difficult to attract to public 
transport projects due to the loss making nature of public transport ventures. Whereas a 
toll road may in some cases expect to operate at a long-term profit, thereby generating a 
return on private sector venture capital, no such opportunity usually exists for public 
transport projects.   
 
The need for the Sunshine Coast project to operate within an integrated fares structure 
further complicates this. The private sector Airtrain in Brisbane was developed prior to 
TransLink and has much higher fares than the TransLink system.  This enables the 
Airtrain to seek a return on investment of private sector venture capital.   
 
Private sector contributions may be obtained from development opportunities that are 
increased by the rapid transit project.  In theory these can be leveraged by clever project 
structuring and ideally, pre-purchase by the government of developable land in the 
corridor.  In practice this has not been achieved as yet in Queensland for a public 
transport project.  It needs to be an integral part of the project design and could be 
further developed in the full business case process.   

24.7 Future communications and engagement strategy 

Bringing the community and its key influencers and stakeholders on the light rail journey 
is integral to project success and a fundamental part of the behavioural change process. 
Communication, education and engagement has begun and is recommended to continue 
for the life of the project to create a unified Sunshine Coast approach and solid 
partnerships across all sectors of business, education and the community. The proposed 
approach is outlined in the model below. 
 
The communications strategy for Phase 2 needs to be implemented alongside the 
technical and business case studies.  The dialogue already established with the 
community should be built upon so the debate centres on matters relevant to the need to 
improve public transport, the role of roads and traffic in the future, and the consequences 
of not acting.   
 
Most importantly, we should recognise that there will be many steps to be followed, and 
many decisions to be taken, before a major project can be implemented.  While there will 
always be people opposed to anything new, we must not let debate centre on short-term 
thinking, or to focus on negative issues such as any new revenue measures that may 
need to be considered.   
 
We must focus on whether we want to proceed, and if so, how we can do it. 
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Figure 24.1:  Communications and engagement strategy 
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Proposed timing is outlined in Figure 24.2 below: 
 
Figure 24.2:  Communication and community engagement timing 
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Glossary of terms 

ABS Australian Bureau of Statistics 

Accessibility The ability to reach desired goods, services, activities and destinations. Access is 

the ultimate goal of most transportation.  

Avoidable congestion Avoidable congestion is described as situations where the benefits to drivers of 

travel in congested conditions are less than the costs imposed on other members 

of the community and consists of business time costs, private time costs, extra 

vehicle operating costs and extra air pollution costs. 

Busway A separate carriage way for buses. 

CoastConnect Quality proposed public transport bus infrastructure between Maroochydore and 

Caloundra. 

Connecting SEQ 31 Current integrated regional transport plan for South East Queensland. 

Headway The time difference between individual services. 

Level of Service Level of service (LOS) is a measure used by traffic engineers to determine the 

effectiveness of elements of transportation infrastructure. 

Mobility Physical movement. Mobility can be provided by walking, cycling, public 

transport, carpooling, taxis, private vehicles, trucks and other motorised modes. 

Mode share Mode share describes the percentage of travellers using a particular type of 

transportation. 

Piers Structural support. 

Pocket Track Small section of track used for storing vehicles out of service. 

Revetment A wall to protect land or retain fill. 

SEQ South East Queensland 

Skyprint The physical space above street level taken up by an object or facility. 

Sustainability Meeting the needs of the present without compromising the ability of future 

generations to meet their own needs. 

TMR The Queensland Department of Transport and Main Roads 

Trackage Railway tracks. 

TOD Transit oriented development. 

Trip For the purpose of setting mode share targets, a trip is defined as travel by each 

person from an origin to a destination for a single purpose. Several changes of 

travel mode may be part of a single trip however a single mode is assigned to 

each trip e.g. a trip may include a walk leg before and/or after a public transport 

leg however the mode assigned is public transport. Two people travelling in a 

private vehicle from the same origin to the same destination are considered to 

be two trips. 

Trunk Central line connecting branches 

TTA Translink Transit Authority 
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